
Board Update May 2020



May CPOC: Signals & Train Control 
Achievements



May CPOC: Bus Radio
Concerns



We’re getting back on track

6 Projects on
hold out of 500+

5,500 Workers
on site



We’ve reached some big milestones
Penn Station East End Gateway



L Project Live Media

42 St Connection



Port JervisSchool St Murray Hill LIRR



COVID-related impacts on 

program commitments and project delivery



We’re looking to accelerate work where possible
Rutgers Tube




