
Memorandum 

>100% of the second quarter goal and 78.8% of the planned annual savings.

If you have any questions, please do not hesitate to call.  

Sincerely, 

David Keller 
Acting Director, Division of Management & Budget 

cc:  P. Foye K. DeDonno
L. Schwartz K. Leopold
B. Foran L. Liberto (OSDC)
N. Griffith

State of New York 

August 26, 2020

Mr. Ken Bleiwas 
Office of the State Comptroller 
59 Maiden Lane, 29th Floor 
New York, New York 10038 

Dear Mr. Bleiwas, 

This represents the MTA’s Second Quarter, 2020, report concerning the status of 
its gap closing initiatives as required by the NY State Comptroller’s Regulation 4, 
Section 202.5 (c).  According to the Regulation, the MTA must report “each 
quarter, until implemented or rescinded, the status of each gap-closing initiative 
with a projected value equal to or greater than $1 million in any given fiscal year, 
including milestones, impact on staffing, current implementation status, actual 
savings or revenues to date and projected annual savings or revenues in 
comparison to Budget and Plan projections.” 

Attached is a summary of the results of the 2nd Quarter PEG Monitoring 
Program for 2020, as well as copies of the PEG Monitoring Milestone Reports.  
The summary shows that the MTA will track gap closing initiatives with an annual 
value of $260.0 million.  Actual 2nd Quarter savings of $205.0 million represents 



MTA Agencies 
Pos ($) ($) ($) ($) (%) (%) 

New York City Transit 412 171.162 85.581 160.582 75.001 >100.0% 93.8%
Long Island Rail Road 152 45.999 23.000 23.000 0.000 100.0% 50.0%
Metro-North Railroad 65 27.013 13.507 13.507 0.000 100.0% 50.0%
MTA Bridges & Tunnels 0 0.000 0.000 0.000 0.000 N/A N/A
MTA Headquarters 0 15.875 7.938 7.938 0.000 100.0% 50.0%
Staten Island Rail 0 0.000 0.000 0.000 0.000 N/A N/A
MTA Bus Company 0 0.000 0.000 0.000 0.000 N/A N/A

MTA CONSOLIDATED 629 260.049 130.025 205.026    75.001 >100.0% 78.8%

* The value of the monitored PEGs reflects re-estimates captured through the February 2020 Financial Plan and only includes those PEGs with 
an annual value of $1 million or more.
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MTA Agencies 
Pos ($) ($) ($) ($) (%) (%) 

New York City Transit * 360 57.062 28.531 44.959 16.428 >100.0% 78.8%
Long Island Rail Road 152 45.999 23.000 23.000 0.000 100.0% 50.0%
Metro-North Railroad 65 27.013 13.507 13.507 0.000 100.0% 50.0%
MTA Bridges & Tunnels 0 0.000 0.000 0.000 0.000 N/A N/A
MTA Headquarters 0 15.875 7.938 7.938 0.000 100.0% 50.0%
Staten Island Rail 0 0.000 0.000 0.000 0.000 N/A N/A
MTA Bus Company 0 0.000 0.000 0.000 0.000 N/A N/A

MTA CONSOLIDATED 577 145.949 72.975 89.402 16.428 >100.0% 61.3%

* The value of the monitored PEGs reflects re-estimates captured through the February 2020 Financial Plan and only includes those PEGs with 
an annual value of $1 million or more.
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MTA Agencies 
Pos ($) ($) ($) ($) (%) (%) 

New York City Transit * 51 111.951 55.976 115.033 59.057 >100.0% >100.0%
Long Island Rail Road 0 0.000 0.000 0.000 0.000 N/A N/A
Metro-North Railroad 0 0.000 0.000 0.000 0.000 N/A N/A
MTA Bridges & Tunnels 0 0.000 0.000 0.000 0.000 N/A N/A
MTA Headquarters 0 0.000 0.000 0.000 0.000 N/A N/A
Staten Island Rail 0 0.000 0.000 0.000 0.000 N/A N/A
MTA Bus Company 0 0.000 0.000 0.000 0.000 N/A N/A

MTA CONSOLIDATED 51 111.951 55.976 115.033 59.057 >100.0% >100.0%

* The value of the monitored PEGs reflects re-estimates captured through the February 2020 Financial Plan and only includes those PEGs with 
an annual value of $1 million or more.
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MTA Agencies 
Pos ($) ($) ($) ($) (%) (%) 

New York City Transit * 1 2.149 1.075 0.591 (0.484) 55.0% 27.5%
Long Island Rail Road 0 0.000 0.000 0.000 0.000 N/A N/A
Metro-North Railroad 0 0.000 0.000 0.000 0.000 N/A N/A
MTA Bridges & Tunnels 0 0.000 0.000 0.000 0.000 N/A N/A
MTA Headquarters 0 0.000 0.000 0.000 0.000 N/A N/A
Staten Island Rail 0 0.000 0.000 0.000 0.000 N/A N/A
MTA Bus Company 0 0.000 0.000 0.000 0.000 N/A N/A

MTA CONSOLIDATED 1 2.149 1.075 0.591 (0.484) 55.0% 27.5%

* The value of the monitored PEGs reflects re-estimates captured through the February 2020 Financial Plan and only includes those PEGs with 
an annual value of $1 million or more.
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PEG Tracking # PEG Name
Pos ($) ($) ($) ($) (%) (%)

NYCT
NYCT 20-00 PEG Auxiliary Booth Staffing Reduction 75 7.740 3.870 11.112 7.242 >100.0% >100.0%

NYCT 20-01 PEG
Shift Right-of-Way (ROW) 
Maintenance to Overnight/Weekends

50 5.679 2.840 7.662 4.823 >100.0% >100.0%

NYCT 20-02 PEG Vent Cleaning Efficiencies 40 5.275 2.638 0.174 (2.464) <100.0% 3.3%

NYCT 20-03 PEG
Automated Fare Control  
Maintenance Reductions

35 4.276 2.138 0.416 (1.722) 19.5% 9.7%

NYCT 20-04 PEG Electrical Helper Efficiencies 12 1.126 0.563 (1.446) (2.009) <100.0% <100.0%
NYCT 20-05 PEG Bus Painting Efficiencies 13 1.589 0.795 1.599 0.805 >100.0% >100.0%
NYCT 20-06 PEG Bus Maintenance Efficiencies 39 5.784 2.892 3.722 0.830 >100.0% 64.3%
NYCT 20-07 PEG Supply Logistics Savings 21 2.282 1.141 0.846 (0.295) 74.1% 37.1%

NYCT 20-08 PEG
Adverse Weather Overtime 
Reduction

0 3.684 1.842 13.987 12.145 >100.0% >100.0%

NYCT 20-09 PEG Vacuum Train Efficiencies 30 2.968 1.484 (3.835) (5.319) <100.0% <100.0%

NYCT 20-10 PEG
Fulton Street Transit Center Security 
Coverage

1 1.033 0.517 0.517 0.000 100.0% <100.0%

NYCT 20-11 PEG Terminal Supervision Savings 20 2.523 1.262 6.246 4.985 >100.0% >100.0%
NYCT 20-12 PEG Revenue Control Efficiencies 5 1.114 0.557 3.036 2.479 >100.0% >100.0%
NYCT 20-13 PEG EAM Consulting Reduction 0 1.636 0.818 0.818 0.000 100.0% 50.0%
NYCT 20-14 PEG Paratransit Carrier Restructuring 0 8.040 4.020 4.020 0.000 100.0% 50.0%

NYCT 20-15 PEG
Eliminate Passenger Environment 
Survey

8 1.099 0.550 (0.275) (0.825) <100.0% <100.0%

NYCT 20-16 PEG South Channel Hydraulic Efficiencies 11 1.214 0.607 (3.640) (4.247) <100.0% <100.0%

Total NYCT PEGs 360 57.062 28.531 44.959 16.428 >100.0% 78.8%

LIRR
LIRR 20-01 PEG Eliminate Administration Positions 12 2.059 1.030 1.030 0.000 100.0% 50.0%
LIRR 20-03 PEG  LIRR Forward Reductions 15 2.164 1.082 1.082 0.000 100.0% 50.0%
LIRR 20-04 PEG Fleet Maintenance Initiatives 5 9.093 4.547 4.547 0.000 100.0% 50.0%

LIRR 20-05 PEG
 Operating Efficiencies within Core 
Operations/East Side Access

83 20.762 10.381 10.381 0.000 100.0% 50.0%

LIRR 20-06 PEG
Tighter Control and Prioritization of 
Non Payroll Funds to Core Mission 
Initiatives

0 6.193 3.097 3.097 0.000 100.0% 50.0%

LIRR 20-07 PEG
Service Adjustments Within 
Guidelines

5 1.600 0.800 0.800 0.000 100.0% 50.0%

LIRR 20-08 PEG Train Service Support Efficiencies 8 1.273 0.637 0.637 0.000 100.0% 50.0%
LIRR 20-09 PEG Crew Book Efficiences 24 2.855 1.428 1.428 0.000 100.0% 50.0%

Total LIRR PEGs 152 45.999 23.000 23.000 0.000 100.0% 50.0%

Variance    
Fav/(Unfav)

"Realized" Savings 
as % of "Planned" 

Savings

% of 2020 Monitored at 
end of Quarter

Metropolitan Transportation Authority
2nd Quarter 2020 Year-To-Date

2020 PEGs
($ in millions)

2nd Quarter results (ytd)
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PEG Tracking # PEG Name

Variance    
Fav/(Unfav)

"Realized" Savings 
as % of "Planned" 

Savings

% of 2020 Monitored at 
end of Quarter

Metropolitan Transportation Authority
2nd Quarter 2020 Year-To-Date

2020 PEGs
($ in millions)

2nd Quarter results (ytd)

2020 PEGs      
Monitored *

"Planned" 
Savings

"Realized" 
Savings

MNR

MNR 20-01 PEG
Elimination of Administrative 
Positions

54 8.166 4.083 4.083 0.000 100.0% 50.0%

MNR 20-02 PEG
Administrative Office Space 
Reconfiguration

0 3.852 1.926 1.926 0.000 100.0% 50.0%

MNR 20-03 PEG Fleet Maintenance Initiatives 0 3.104 1.552 1.552 0.000 100.0% 50.0%
MNR 20-04 PEG Enterprise Asset Management 11 1.743 0.872 0.872 0.000 100.0% 50.0%

MNR 20-05 PEG
Reduction in Budgeted Overtime 
Hours 

0 1.595 0.798 0.798 0.000 100.0% 50.0%

MNR 20-06 PEG
Reduce Annual Vehicle 
Replacement Program Funding

0 2.241 1.121 1.121 0.000 100.0% 50.0%

MNR 20-07 PEG
Improve On-Board Fare Collection 
Practices

0 1.000 0.500 0.500 0.000 100.0% 50.0%

MNR 20-08 PEG
Elimination of Long-Term Lease 
Expense of Grand Central Terminal 
and Harlem/Hudson Lines

0 2.062 1.031 1.031 0.000 100.0% 50.0%

MNR 20-10 PEG
Tighter Control and Prioritization of 
Non-Payroll Expenses 

0 3.250 1.625 1.625 0.000 100.0% 50.0%

Total MNR PEGs 65 27.013 13.507 13.507 0.000 100.0% 50.0%

B&T
None

Total B&T PEGs 0 0.000 0.000 0.000 0.000 N/A N/A

MTA HQ
MTA HQ 20-01 PEG Reduction in MTA IT expenses 0 5.000 2.500 2.500 0.000 100.0% 50.0%
MTA HQ 20-02 PEG Reduction to Operting Capital Conting 0 9.875 4.938 4.938 0.000 100.0% 50.0%
MTA HQ 20-03 PEG Reduced Corporate Wide Professiona 0 1.000 0.500 0.500 0.000 100.0% 50.0%

Total MTAHQ PEGs 0 15.875 7.938 7.938 0.000 100.0% 50.0%

MTA Bus
None

Total MTBUS PEGs 0 0.000 0.000 0.000 0.000 N/A N/A

Total MTA PEGs 577 145.949 72.975 89.402 16.428 >100.0% 61.3%

* The value of the monitored PEGs reflects re-estimates captured through the November 2019 Financial Plan and only includes those PEGs with an annual value of $1 million or more.



PEG Tracking # PEG Name
Pos ($) ($) ($) ($) (%) (%)

NYCT
NYCT 19-02 PEG Track Inspections Savings 53 5.721 2.861 (4.122) (6.983) <100.0% <100.0%
NYCT 19-03 PEG Paratransit Rate Reduction Savings (2) 9.613 4.807 4.807 0.000 100.0% 50.0%
NYCT 19-07 PEG Health & Welfare Savings 0 90.400 45.200 95.939 50.739 >100.0% >100.0%
NYCT 19-10 PEG Renegotiate Paratransit Carrier Contracts 0 3.217 1.609 0.843 (0.766) 52.4% 26.2%
NYCT 19-11 PEG Bus Material Savings 0 3.000 1.500 17.566 16.066 >100.0% >100.0%

Total NYCT PEGs 51 111.951 55.976 115.033 59.057 >100.0% >100.0%

LIRR
NONE

Total LIRR PEGs 0 0.000 0.000 0.000 0.000 N/A N/A

MNR
NONE

Total MNR PEGs 0 0.000 0.000 0.000 0.000 N/A N/A

B&T
NONE

Total B&T PEGs 0 0.000 0.000 0.000 0.000 N/A N/A

MTA HQ
NONE

Total MTAHQ PEGs 0 0.000 0.000 0.000 0.000 N/A N/A

MTA Bus
NONE

Total MTABUS PEGs 0 0.000 0.000 0.000 0.000 N/A N/A

Total MTA PEGs 51 111.951 55.976 115.033 59.057 >100.0% >100.0%

* The value of the monitored PEGs reflects re-estimates captured through the February 2020 Financial Plan and only includes those PEGs with an annual value of $1 million or more.

Variance    
Fav/(Unfav)

"Realized" Savings 
as % of "Planned" 
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% of 2020 Monitored at 
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2nd Quarter 2020 Year-To-Date
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Savings
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Savings



PEG Tracking # PEG Name
Pos ($) ($) ($) ($) (%) (%)

NYCT
NYCT 17-05 PEG Administrative & OTPS Savings 1 2.149 1.075 0.591 (0.484) 55.0% 27.5%

Total NYCT PEGs 1 2.149 1.075 0.591 (0.484) 55.0% 27.5%

LIRR NONE
Total LIRR PEGs 0 0.000 0.000 0.000 0.000 N/A N/A

MNR NONE
Total MNR PEGs 0 0.000 0.000 0.000 0.000 N/A N/A

B&T NONE
Total B&T PEGs 0 0.000 0.000 0.000 0.000 N/A N/A

MTA HQ NONE
Total MTAHQ PEGs 0 0.000 0.000 0.000 0.000 N/A N/A

MTA Bus NONE
Total MTBUS PEGs 0 0.000 0.000 0.000 0.000 N/A N/A

Total MTA PEGs 1 2.149 1.075 0.591 (0.484) 55.0% 27.5%

* The value of the monitored PEGs reflects re-estimates captured through the February 2020 Financial Plan and only includes those PEGs with an annual value of $1 million or more.

Variance    
Fav/(Unfav)

"Realized" Savings 
as % of "Planned" 

Savings

% of 2017 Monitored at 
end of Quarter

Metropolitan Transportation Authority
2nd Quarter 2020 Year-To-Date

2017 PEGs
($ in millions)

2nd Quarter results (ytd)

2017 PEGs      
Monitored *

"Planned" 
Savings

"Realized" 
Savings



Metropolitan Transportation Authority 
2020 NYCT PEG Monitoring Program 

2nd Quarter 2020 results 
 
 
In 2020, 23 PEG’s are being monitored with a full-year savings of $171.2 million and 412 
positions reduced. 
 
Results through the second quarter show that $160.60 Million or >100% of the planned PEG 
reductions of $85.6 million was realized and 123 positions were reduced.  Additionally, 93.8% of 
the planned full-year savings was realized through the second quarter. 
 
The following PEG’s did not reach the targeted reductions: 

 17-05 Due to excess incumbents in Operations Planning and Office of System Safety. 
 19-02 Positions have been eliminated from the budget, incumbents will be reduced via 

attrition.  Division of Track has 348 excess supervisory and hourly incumbents as of 
March YTD. 

 19-10 Due to a NYCT initiative to terminate some Paratransit Primary Carriers not part 
of the next award prior to their contract ending in 2020, 

 20-01 Positions have been eliminated from the budget, incumbents will be reduced via 
attrition.  Maintenance of Way has 200 excess supervisory and excess hourly incumbents 
as of June YTD.  

 20-02 Positions have been eliminated from the budget, incumbents will be reduced via 
attrition.  Division of Infrastructure has 73 excess hourly incumbents as of June YTD. 

 20-03 Positions have been eliminated from the budget, incumbents will be reduced via 
attrition.  Division of EMD has 19 excess supervisory and excess hourly incumbents as of 
June YTD. 

 20-04 Positions have been eliminated from the budget, incumbents will be reduced via 
attrition.  Division of Power has 13 excess supervisory and excess hourly incumbents as 
of June YTD. 

 20-07 Positions have been eliminated from the budget, incumbents will be reduced via 
attrition.  Division of Supply Logistics has 4 excess hourly incumbents as of June YTD. 

 20-09 Positions have been eliminated from the budget, incumbents will be reduced via 
attrition.  Division of Track has 69 excess hourly incumbents as of June YTD. 

 20-15 Positions have been eliminated from the budget, incumbents will be reduced via 
attrition.  Division of Operations Planning has 6 excess traffic checker incumbents as of 
June YTD. 

 20-16 Positions have been eliminated from the budget, incumbents will be reduced via 
attrition.  Division of Infrastructure has 53 excess supervisory and hourly incumbents as 
of June YTD. 

 
 
 



NYCT 17-05

PEG Name: Administrative & OTPS Savings

PEG Description:

PEG Status:

PEG VALUE ($ in millions):

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-17 1.758 2              2.275 2              2.275 2              2.275 2              2.275 2               

Nov-17 2.149 1              2.149 1              2.149 1              2.149 1              

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

7/1/2017 Jul-17

MONTHLY CASH SAVINGS ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.179       0.179       0.179       0.179         0.179       0.179       0.179       0.179       0.179       0.179       0.179       0.180       2.150        
Actual/Proj. 0.129       0.129       0.129       0.068         0.068       0.068       0.591        
Month Var. (0.050)      (0.050)      (0.050)      (0.111)        (0.111)      (0.111)      (0.179)      (0.179)      (0.179)      (0.179)      (0.179)      (0.180)      (1.559)       
YTD Var. (0.050)      (0.100)      (0.150)      (0.261)        (0.372)      (0.484)      (0.663)      (0.842)      (1.021)      (1.200)      (1.379)      (1.559)      (1.559)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

Savings not achieved in 2nd qtr mainly due to excess incumbents in Operations Planning and Office of System Safety.  Overrun 
in medical services, stationary & office supplies, and refuse & recycling expenses.

MTA  New York City Transit                

2017 PEG Monitoring Milestone Report Tracking No.
2nd Quarter 2020 (Actual Results through June)

This initiative reflects full and part time position reductions in the Human Resources, System Safety and Operations Planning 
divisions.  In addition, the initiative also reflects price discounts gained from rapid invoice payments as well as reduced contractual 
costs through more effective management in the Materiel, Human Resources and Corporate Communications departments.

2017 2018 2019 2020 2021



NYCT 19-02

PEG Name: Track Inspections Savings

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-18 0.000 5.721 53 5.721 53 5.721 53 5.721 53

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

7/1/2018 Identify Savings Jan-19 Jan-19

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.477      0.477      0.477      0.477      0.477      0.477      0.477      0.477      0.477      0.477      0.477      0.477      5.721        
Actual/Proj. (2.429)     (1.599)     (2.574)     0.485      3.382      (1.385)     (4.122)       
Month Var. (2.906)     (2.076)     (3.051)     0.008      2.905      (1.862)     (0.477)     (0.477)     (0.477)     (0.477)     (0.477)     (0.477)     (9.843)       
YTD Var. (2.906)     (4.982)     (8.033)     (8.025)     (5.120)     (6.982)     (7.459)     (7.936)     (8.412)     (8.889)     (9.366)     (9.843)     (9.843)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

MTA  New York City Transit                
2019 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actual Results through June)

A pilot program on approximately 1/3 of the system will reduce manual Track Inspections from 2x to 1x weekly, and add a 
camera equipped TGC run performing video track inspection.   Further, with the installation of Continuous Welded Rail (CWR) in 
critical corridors, special inspections are no longer needed. 

Positions have been eliminated from the budget, incumbents will be reduced via attrition.  Division of Track has 119 excess 
supervisory and hourly incumbents as of Jun YTD.  2nd qtr savings not achieved.

2018 2019 2020 2021 2022



NYCT 19-03

PEG Name: Paratransit Rate Reduction Savings

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-18 (0.127) (2) 4.663 (2) 9.613 (2) 9.613 (2) 9.613 (2)

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

7/1/2018 Identify Savings Jul-19 Jul-19

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.801       0.801       0.801       0.801       0.801       0.801       0.801       0.801       0.801       0.801       0.801       0.801       9.613         
Actual/Proj. 0.801       0.801       0.801       0.801       0.801       0.801       4.807         
Month Var. -           -           -           -           -           -           (0.801)      (0.801)      (0.801)      (0.801)      (0.801)      (0.801)      (4.807)       
YTD Var. -           -           -           -           -           -           (0.801)      (1.602)      (2.403)      (3.204)      (4.005)      (4.807)      (4.807)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

Second Quarter expenses are significantly under base budget -- savings achieved.

MTA  New York City Transit                
2019 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actual Results through June)

Historically, NYCT provided the bulk of registrant trips through subcontracts with Primary vendors.  These vendors essentially 
function as mini-transportation companies and carry a significant amount of fixed cost overhead stemming from administrative 
functions that support transportation operations.  For several years NYCT has sought to reduce costs by using  a multi-modal 
platform to provide registrant rides through lower cost providers.  As such, a significant number of registrant rides are currently 
performed by Voucher/Brokered trips using car service companies and accessible taxis and E-Hail service providers.  The 
successful shift of registrant trips from Primary providers to lower cost providers (Brokered, Taxi and E-Hail companies) creates 
an opportunity to limit or eliminate some of the higher cost Primary service providers.

2018 2019 2020 2021 2022



NYCT 19-07

PEG Name: Health & Welfare Savings

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 83.000 0 90.400 0 97.441 0 105.031 113.214 0

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

7/1/2019 Identify Savings Jul-19 Jul-19

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 7.533       7.533       7.533       7.533       7.533       7.533       7.533       7.533       7.533       7.533       7.533       7.533       90.400      
Actual/Proj. 30.048     (8.075)      8.930       (53.715)    (24.900)    143.649   95.939      
Month Var. 22.515     (15.608)    1.397       (61.248)    (32.433)    136.116   (7.533)      (7.533)      (7.533)      (7.533)      (7.533)      (7.533)      5.539        
YTD Var. 22.515     6.907       8.304       (52.944)    (85.377)    50.739     43.206     35.672     28.139     20.606     13.072     5.539       5.539        

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

MTA  New York City Transit                
2019 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actual Results through June)

Health & welfare savings are being realized in prescription drugs and medical claims contracts put in place through a competitive 
procurement process. 

Health and welfare expenses was significantly under budget through June.  2nd qtr savings achieved.

2019 2020 2021 2022 2023



NYCT 19-10

PEG Name: Renegotiate Paratransit Carrier Contracts

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Nov-19 5.479 0 3.217 0 0.000 0 0.000 0 0.000 0

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

11/1/2019 Identify Savings Jul-19 Jul-19

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.268       0.268       0.268       0.268       0.268       0.268       0.268       0.268       0.268       0.268       0.268       0.268       3.217        
Actual/Proj. 0.250       0.228       0.249       0.066       0.050       -         0.843        
Month Var. (0.018)      (0.041)      (0.019)      (0.202)      (0.218)      (0.268)      (0.268)      (0.268)      (0.268)      (0.268)      (0.268)      (0.268)      (2.374)       
YTD Var. (0.018)      (0.059)      (0.077)      (0.279)      (0.497)      (0.765)      (1.033)      (1.301)      (1.569)      (1.837)      (2.105)      (2.374)      (2.374)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

MTA  New York City Transit                
2019 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actual Results through June)

As a result of the MTA Enterprise-Wide Cost Reduction Initiative, Paratransit primary carrier services contractors will reduce their 
contracted values.  

Second quarter savings fall short by 0.574M due to a NYCT initiative to terminate some Paratransit Primary Carriers that are not 
part of the next award prior to their contract ending in 2020.  As a result, 2nd quarter savings were not achieved.  

2019 2020 2021 2022 2023



NYCT 19-11

PEG Name: Bus Material Savings

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Nov-19 1.500 0 3.000 0 3.000 0 3.000 0 3.000 0

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

7/1/2019 Identify Savings Jul-19 Jul-19

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.250      0.250      0.250      0.250      0.250      0.250      0.250      0.250      0.250      0.250      0.250      0.250      3.000        
Actual/Proj. 2.796      1.259      2.446      4.904      4.551      1.610      17.566      
Month Var. 2.546      1.009      2.196      4.654      4.301      1.360      (0.250)     (0.250)     (0.250)     (0.250)     (0.250)     (0.250)     14.566      
YTD Var. 2.546      3.555      5.751      10.405    14.706    16.066    15.816    15.566    15.316    15.066    14.816    14.566    14.566      

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

MTA  New York City Transit                
2019 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actual Results through June)

The Department of Buses will achieve savings through material ordering and usage.

Second Quarter maintenance material expenses were significantly under base budget -- savings achieved.

2019 2020 2021 2022 2023



NYCT 20-00

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-18 0.000 7.074 75 7.074 75 7.074 75 7.074 75

0.000 0 0.000 0 7.740 75 7.074 75 7.074 75

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

7/1/2018 Identify Savings Jan-19 Jan-19

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.590       0.590       0.590       0.590       0.590       0.590       0.590       0.590       0.590       0.590       0.590       0.590       7.074        
Actual/Proj. 0.848       2.450       2.489       1.846       1.968       1.523       11.121      
Month Var. 0.258       1.860       1.899       1.256       1.378       0.933       (0.590)      (0.590)      (0.590)      (0.590)      (0.590)      (0.590)      4.047        
YTD Var. 0.258       2.118       4.017       5.273       6.651       7.584       6.995       6.405       5.816       5.226       4.637       4.047       4.047        

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

Positions have been eliminated from the budget, incumbents will be reduced via attrition.  Auxiliary booth de-staffing is on hold 
due to delays in conducting public hearings.  However Division of Stations has maintained 101 vacant supervisory and hourly 
incumbents as of Jun YTD .  2nd qtr savings achieved.

2018 2019 2020 2021 2022

NYCT has reduced and/or eliminated staffing at auxiliary booths and has maintained at least one full-time booth in each station 
and/or station complex. This auxiliary booth staffing reduction expands upon a prior plan and will de-staff 8 full-time and 4 part-
time auxiliary booths and reduce coverage at 7 auxiliary booths from full-time to part-time.

MTA  New York City Transit                
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actual Results through June)

Auxiliary Booth Staffing Reduction



NYCT 20-01

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 5.679 50 5.679 50 5.679 50 5.679 50 5.679 50

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

7/1/2019 Identify Savings Jul-19 Jul-19

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.473       0.473       0.473       0.473       0.473       0.473       0.473       0.473       0.473       0.473       0.473       0.473       5.679        
Actual/Proj. (4.295)     (2.451)     (4.446)     1.636       4.285       (2.392)     (7.662)       
Month Var. (4.768)     (2.924)     (4.919)     1.163       3.812       (2.865)     (0.473)     (0.473)     (0.473)     (0.473)     (0.473)     (0.473)     (13.341)     
YTD Var. (4.768)     (7.692)     (12.611)   (11.448)   (7.636)     (10.501)   (10.974)   (11.448)   (11.921)   (12.394)   (12.867)   (13.341)   (13.341)     

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

2020 2021 2022 2023 2024

Positions have been eliminated from the budget, incumbents will be reduced via attrition.  Maintenance of Way has 200 excess 
supervisory and excess hourly incumbents as of June YTD.  2nd qtr savings not achieved.

Better alignment of right-of-way maintenance to nights and weekends when other capital work is conducted, will result in less 
flagging requirements. 

MTA  New York City Transit                
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actual Results through June)

Shift Right-of-Way (ROW) Maintenance to Overnight/Weekends



NYCT 20-02

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 5.275 40 5.275 40 5.275 40 5.275 40 5.275 40

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

7/1/2019 Identify Savings Jul-19 Jul-19

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.440       0.440       0.440       0.440       0.440       0.440       0.440       0.440       0.440       0.440       0.440       0.440       5.275        
Actual/Proj. (1.029)     (0.461)     (0.729)     0.834       1.724       (0.163)     0.174        
Month Var. (1.469)     (0.901)     (1.169)     0.394       1.284       (0.603)     (0.440)     (0.440)     (0.440)     (0.440)     (0.440)     (0.440)     (5.102)       
YTD Var. (1.469)     (2.370)     (3.539)     (3.145)     (1.861)     (2.464)     (2.904)     (3.343)     (3.783)     (4.222)     (4.662)     (5.102)     (5.102)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

2020 2021 2022 2023 2024

Positions have been eliminated from the budget, incumbents will be reduced via attrition.  Division of Infrastructure has 73 excess 
hourly incumbents as of June YTD.  2nd qtr savings not achieved.

Most vent cleaning work consists of routine clearing of debris from street vents.  Currently, plumbers are used to do this work.  By 
replacing plumbers with vent & drain helpers where appropriate, savings can be achieved.  

MTA  New York City Transit                
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actual Results through June)

Vent Cleaning Efficiencies



NYCT 20-03

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 4.276 35 4.276 35 4.276 35 4.276 35 4.276 35

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

7/1/2019 Identify Savings Jul-19 Jul-19

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.356       0.356       0.356       0.356       0.356       0.356       0.356       0.356       0.356       0.356       0.356       0.356       4.276        
Actual/Proj. (0.160)     0.654       0.112       0.445       (0.623)     (0.014)     0.416        
Month Var. (0.516)     0.298       (0.244)     0.089       (0.979)     (0.370)     (0.356)     (0.356)     (0.356)     (0.356)     (0.356)     (0.356)     (3.860)       
YTD Var. (0.516)     (0.218)     (0.462)     (0.373)     (1.352)     (1.722)     (2.078)     (2.435)     (2.791)     (3.147)     (3.504)     (3.860)     (3.860)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

2020 2021 2022 2023 2024

Positions have been eliminated from the budget, incumbents will be reduced via attrition.  Division of EMD has 19 excess 
supervisory and excess hourly incumbents as of June YTD.  2nd qtr savings not achieved.

The Electronic Maintenance Division (EMD) will achieve maintenance efficiencies in its AFC subdivision.

MTA  New York City Transit                
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actual Results through June)

Automated Fare Control  Maintenance Reductions



NYCT 20-04

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 1.156 12 1.156 12 1.156 12 1.156 12 1.156 12

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

7/1/2019 Identify Savings Jul-19 Jul-19

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.096       0.096       0.096       0.096       0.096       0.096       0.096       0.096       0.096       0.096       0.096       0.096       1.156        
Actual/Proj. (0.234)     (0.034)     (0.134)     (0.684)     (0.319)     (0.043)     (1.446)       
Month Var. (0.330)     (0.130)     (0.230)     (0.780)     (0.415)     (0.139)     (0.096)     (0.096)     (0.096)     (0.096)     (0.096)     (0.096)     (2.602)       
YTD Var. (0.330)     (0.460)     (0.690)     (1.470)     (1.885)     (2.024)     (2.120)     (2.217)     (2.313)     (2.409)     (2.506)     (2.602)     (2.602)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

2020 2021 2022 2023 2024

Positions have been eliminated from the budget, incumbents will be reduced via attrition.  Division of Power has 13 excess 
supervisory and excess hourly incumbents as of June YTD.  2nd qtr savings not achieved.

Efficiencies in the Power division through consolidation of maintenance, relief, and response duties.  

MTA  New York City Transit                
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actual Results through June)

Electrical Helper Efficiencies



NYCT 20-05

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 1.589 13 1.589 13 1.589 13 1.589 13 1.589 13

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

7/1/2019 Identify Savings Jul-19 Jul-19

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.132       0.132       0.132       0.132       0.132       0.132       0.132       0.132       0.132       0.132       0.132       0.132       1.589        
Actual/Proj. 0.048       1.079       (0.653)     0.026       0.309       0.787       1.599        
Month Var. (0.084)     0.947       (0.785)     (0.106)     0.177       0.655       (0.132)     (0.132)     (0.132)     (0.132)     (0.132)     (0.132)     0.010        
YTD Var. (0.084)     0.863       0.078       (0.028)     0.149       0.804       0.672       0.539       0.407       0.274       0.142       0.010       0.010        

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

Positions have been eliminated from the budget, incumbents will be reduced via attrition.  Department of Buses has 41 vacant 
hourly incumbents as of June YTD.  2nd qtr savings achieved.

2020 2021 2022 2023 2024

Currently buses are painted in a 4 year cycle during the overhaul maintenance program to maintain the asset in a state of good 
repair.

MTA  New York City Transit                
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actual Results through June)

Bus Painting Efficiencies



NYCT 20-06

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 5.784 39 5.784 39 5.784 39 5.784 39 5.784 39

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

7/1/2019 Identify Savings Jul-19 Jul-19

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.482       0.482       0.482       0.482       0.482       0.482       0.482       0.482       0.482       0.482       0.482       0.482       5.784        
Actual/Proj. (0.223)     (1.719)     (3.958)     4.820       2.063       2.739       3.722        
Month Var. (0.705)     (2.201)     (4.440)     4.338       1.581       2.257       (0.482)     (0.482)     (0.482)     (0.482)     (0.482)     (0.482)     (2.062)       
YTD Var. (0.705)     (2.906)     (7.346)     (3.008)     (1.427)     0.830       0.348       (0.134)     (0.616)     (1.098)     (1.580)     (2.062)     (2.062)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

2020 2021 2022 2023 2024

Positions have been eliminated from the budget, incumbents will be reduced via attrition.  Department of Buses has 22 excess 
supervisory and 3 vacant managerial incumbents as of June YTD.  2nd qtr savings not achieved.

This efficiency results from streamlining several maintenance support functions including depot training supervisors, consolidation 
of the CMO Field Services and Fleet Engineering Units, and the general pick process.

MTA  New York City Transit                
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actual Results through June)

Bus Maintenance Efficiencies



NYCT 20-07

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 2.282 21 2.282 21 2.282 21 2.282 21 2.282 21

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

7/1/2019 Identify Savings Jul-19 Jul-19

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.190       0.190       0.190       0.190       0.190       0.190       0.190       0.190       0.190       0.190       0.190       0.190       2.282        
Actual/Proj. (0.061)     0.333       0.129       0.114       0.167       0.163       0.846        
Month Var. (0.251)     0.143       (0.061)     (0.076)     (0.023)     (0.027)     (0.190)     (0.190)     (0.190)     (0.190)     (0.190)     (0.190)     (1.436)       
YTD Var. (0.251)     (0.108)     (0.169)     (0.245)     (0.268)     (0.295)     (0.485)     (0.675)     (0.866)     (1.056)     (1.246)     (1.436)     (1.436)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

2020 2021 2022 2023 2024

Positions have been eliminated from the budget, incumbents will be reduced via attrition.  Division of Supply Logistics has 4 
excess hourly incumbents as of June YTD.  2nd qtr savings not achieved.

Reduce satellite storerooms operating hours in select bus depots, reduce kitting staffing based on projected requirements, and 
automate manifesting process in the central warehouses.

MTA  New York City Transit                
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actual Results through June)

Supply Logistics Savings



NYCT 20-08

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 3.684 0 3.684 0 3.684 0 3.684 0 3.684 0

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

7/1/2019 Identify Savings Jul-19 Jul-19

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.307       0.307       0.307       0.307       0.307       0.307       0.307       0.307       0.307       0.307       0.307       0.307       3.684        
Actual/Proj. 4.039       4.325       4.237       0.403       0.442       0.541       13.987      
Month Var. 3.732       4.018       3.930       0.096       0.135       0.234       (0.307)      (0.307)      (0.307)      (0.307)      (0.307)      (0.307)      10.303      
YTD Var. 3.732       7.750       11.680     11.776     11.911     12.145     11.838     11.531     11.224     10.917     10.610     10.303     10.303      

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

NYCT adverse weather overtime expenses was under budget by $12.1M through June.  2nd qtr savings achieved.

2020 2021 2022 2023 2024

A comprehensive review of actual cold weather preparation and response protocols has resulted in a 10% reduction with minimal 
impact on cold weather response for our customers.

MTA  New York City Transit                
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actual Results through June)

Adverse Weather Overtime Reduction



NYCT 20-09

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 2.968 30 2.968 30 2.968 30 2.968 30 2.968 30

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

7/1/2019 Identify Savings Jul-19 Jul-19

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.247       0.247       0.247       0.247       0.247       0.247       0.247       0.247       0.247       0.247       0.247       0.247       2.968        
Actual/Proj. (1.911)     (1.205)     (1.907)     (0.743)     2.859       (0.930)     (3.835)       
Month Var. (2.158)     (1.452)     (2.154)     (0.990)     2.612       (1.177)     (0.247)     (0.247)     (0.247)     (0.247)     (0.247)     (0.247)     (6.803)       
YTD Var. (2.158)     (3.610)     (5.764)     (6.754)     (4.142)     (5.319)     (5.566)     (5.814)     (6.061)     (6.308)     (6.556)     (6.803)     (6.803)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

2020 2021 2022 2023 2024

Positions have been eliminated from the budget, incumbents will be reduced via attrition.  Division of Track has 69 excess hourly 
incumbents as of June YTD.  2nd qtr savings not achieved.

The delivery of three new vacuum trains has significantly improved the collection of refuse from the track, reducing the need for 
headcount dedicated to manual track cleaning.

MTA  New York City Transit                
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actual Results through June)

Vacuum Train Efficiencies



NYCT 20-10

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 1.033 1 1.033 1 1.033 1 1.033 1 1.033 1

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

7/1/2019 Identify Savings Jul-19 Jul-19

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.086       0.086       0.086       0.086       0.086       0.086       0.086       0.086       0.086       0.086       0.086       0.086       1.033        
Actual/Proj. 0.086       0.086       0.086       0.086       0.086       0.086       0.517        
Month Var. -           -           -           -           -           -           (0.086)      (0.086)      (0.086)      (0.086)      (0.086)      (0.086)      (0.517)       
YTD Var. -           -           -           -           -           -           (0.086)      (0.172)      (0.258)      (0.344)      (0.430)      (0.517)      (0.517)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

2nd qtr savings achieved.

2020 2021 2022 2023 2024

Replace fixed post contract guard coverage at the Fulton Street Transit Center with roving patrols.

MTA  New York City Transit                
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actual Results through June)

Fulton Street Transit Center Security Coverage



NYCT 20-11

PEG Name:

PEG Description:

PEG Status:

replaced by placeholder in DCE

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 2.523 20 2.523 20 2.523 20 2.523 20 2.523 20

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

7/1/2019 Identify Savings Jul-19 Jul-19

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.210       0.210       0.210       0.210       0.210       0.210       0.210       0.210       0.210       0.210       0.210       0.210       2.523        
Actual/Proj. 1.058       1.882       1.093       2.468       (0.961)     0.704       6.246        
Month Var. 0.848       1.672       0.883       2.258       (1.171)     0.494       (0.210)     (0.210)     (0.210)     (0.210)     (0.210)     (0.210)     3.723        
YTD Var. 0.848       2.520       3.403       5.661       4.490       4.984       4.774       4.564       4.353       4.143       3.933       3.723       3.723        

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

Positions have been eliminated from the budget, incumbents will be reduced via attrition.  Division of Car Equipment has 79 
vacant supervisory and  hourly incumbents as of June YTD.  2nd qtr savings achieved.

2020 2021 2022 2023 2024

Implementation of the ATS-A system, provides centralized automated train dispatching from the RCC, which allows for reduced 
supervision at covered terminals.  This PEG was replaced by R160 Traction Motor Overhaul reduction placeholder.

MTA  New York City Transit                
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actual Results through June)

Terminal Supervision Savings



NYCT 20-12

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 1.114 5 1.114 5 1.114 5 1.114 5 1.114 5

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

7/1/2019 Identify Savings Jul-19 Jul-19

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.093       0.093       0.093       0.093       0.093       0.093       0.093       0.093       0.093       0.093       0.093       0.093       1.114        
Actual/Proj. 0.443       0.462       0.308       0.660       0.621       0.543       3.036        
Month Var. 0.350       0.369       0.215       0.567       0.528       0.450       (0.093)     (0.093)     (0.093)     (0.093)     (0.093)     (0.093)     1.922        
YTD Var. 0.350       0.719       0.934       1.501       2.029       2.479       2.386       2.293       2.201       2.108       2.015       1.922       1.922        

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

Positions have been eliminated from the budget, incumbents will be reduced via attrition.  Revenue Control has 2 vacant Quality 
Control Specialist incumbents as of June YTD.  2nd qtr savings achieved.

2020 2021 2022 2023 2024

Increase in non-cash purchases at vending machines requires less handling/processing of cash.

MTA  New York City Transit                
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actual Results through June)

Revenue Control Efficiencies



NYCT 20-13

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 1.636 0 1.636 0 1.636 0 1.636 0 1.636 0

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

7/1/2019 Identify Savings Jul-19 Jul-19

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.136       0.136       0.136       0.136       0.136       0.136       0.136       0.136       0.136       0.136       0.136       0.136       1.636        
Actual/Proj. 0.136       0.136       0.136       0.136       0.136       0.136       0.818        
Month Var. -          -          -          -          -          -          (0.136)     (0.136)     (0.136)     (0.136)     (0.136)     (0.136)     (0.818)       
YTD Var. -          -          -          -          -          -          (0.136)     (0.273)     (0.409)     (0.545)     (0.682)     (0.818)     (0.818)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

Reduction in EAM consulting expenditures.  The project will continue to advance with reduced consulting funding.  In-house 
resources remain unchanged.

MTA  New York City Transit                
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actuals through June)

EAM Consulting Reduction

1st qtr savings achieved. Confirmed through MTAHQ

2020 2021 2022 2023 2024



NYCT 20-14

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 8.040 0 8.040 0 8.040 0 8.040 0 8.040 0

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

7/1/2019 Identify Savings Jul-19 Jul-19

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.670       0.670       0.670       0.670       0.670       0.670       0.670       0.670       0.670       0.670       0.670       0.670       8.040        
Actual/Proj. 0.670       0.670       0.670       0.670       0.670       0.670       4.020        
Month Var. -           -           -           -           -           -           (0.670)      (0.670)      (0.670)      (0.670)      (0.670)      (0.670)      (4.020)       
YTD Var. -           -           -           -           -           -           (0.670)      (1.340)      (2.010)      (2.680)      (3.350)      (4.020)      (4.020)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

Second Quarter expenses are significantly under base budget -- savings achieved.

2020 2021 2022 2023 2024

Utilization of additional broker services has resulted in a shift of trips from primary carriers, resulting in savings.  

MTA  New York City Transit                
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actual Results through June)

Paratransit Carrier Restructuring



NYCT 20-15

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 1.099 8 1.099 8 1.099 8 1.099 8 1.099 8

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

7/1/2019 Identify Savings Jul-19 Jul-19

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.092       0.092       0.092       0.092       0.092       0.092       0.092       0.092       0.092       0.092       0.092       0.092       1.099        
Actual/Proj. 0.012       0.058       (0.008)     (0.013)     (0.152)     (0.169)     (0.275)       
Month Var. (0.080)     (0.034)     (0.100)     (0.105)     (0.244)     (0.261)     (0.092)     (0.092)     (0.092)     (0.092)     (0.092)     (0.092)     (1.374)       
YTD Var. (0.080)     (0.114)     (0.214)     (0.319)     (0.563)     (0.824)     (0.916)     (1.007)     (1.099)     (1.190)     (1.282)     (1.374)     (1.374)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

2020 2021 2022 2023 2024

Positions have been eliminated from the budget, incumbents will be reduced via attrition.  Division of Operations Planning has 6 
excess traffic checker incumbents as of June YTD.  2nd qtr savings not achieved.

Passenger Environment Survey (PES) data is currently utilized for reporting PES Key Performance Indicators. 

MTA  New York City Transit                
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actual Results through June)

Eliminate Passenger Environment Survey



NYCT 20-16

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 1.214 11 1.214 11 1.214 11 1.214 11 1.214 11

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

7/1/2019 Identify Savings Jul-19 Jul-19

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.101      0.101      0.101      0.101      0.101      0.101      0.101      0.101      0.101      0.101      0.101      0.101      1.214        
Actual/Proj. (1.837)     (1.163)     (1.600)     0.537      1.369      (0.947)     (3.640)       
Month Var. (1.938)     (1.264)     (1.701)     0.436      1.268      (1.048)     (0.101)     (0.101)     (0.101)     (0.101)     (0.101)     (0.101)     (4.854)       
YTD Var. (1.938)     (3.202)     (4.903)     (4.467)     (3.199)     (4.247)     (4.348)     (4.449)     (4.551)     (4.652)     (4.753)     (4.854)     (4.854)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

Positions have been eliminated from the budget, incumbents will be reduced via attrition.  Division of Infrastructure has 53 
excess supervisory and  hourly incumbents as of June YTD.  2nd qtr savings not achieved.

2020 2021 2022 2023 2024

The maintenance of the South Channel Bridge was reassigned from E&E to Infrastructure-Hydraulics in January 2018.  The 
additional workload has been incorporated into the daily function of the division. 

MTA  New York City Transit                
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actual Results through June)

South Channel Hydraulic Efficiencies



Metropolitan Transportation Authority 
2020 LIRR PEG Monitoring Program 

2nd Quarter 2020 results 
 
 
In 2020, 8 PEG’s are being monitored with a full-year savings of $46 Million and a reduction in 
152 positions. 
 
Results through the second quarter show that $23.0 million or 100% of the planned PEG 
reductions of $23.0 million were realized and 152 positions were reduced.  Additionally, 50.0% 
of the planned full-year savings were realized in the second quarter. 
 
At year-end, savings for the monitored PEG’s is projected to be $46.0 million or 100% of the 
planned reductions and 152 positions will be reduced. 
 
 



LIRR 20-01

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 2.059 12 2.100 12 2.143 12 2.193 12 2.193 12

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date
Jul-19 Identify Savings Jul-19

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.172       0.172       0.172       0.172       0.172       0.172       0.172       0.172       0.172       0.172       0.172       0.172       2.059         
Actual/Proj. 0.172       0.172       0.172       0.172       0.172       0.172       1.030         
Month Var. -           -           -           -           -           -           (0.172)      (0.172)      (0.172)      (0.172)      (0.172)      (0.172)      (1.030)       
YTD Var. -           -           -           -           -           -           (0.172)      (0.343)      (0.515)      (0.686)      (0.858)      (1.030)      (1.030)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

Reduce administrative positions across the company by combining functions to improve productivity and efficiency. Positions 
reduced through attrition.

Savings on target. Positions eliminated through attrition.

2020 2021 2022 2023 2024

MTA Long Island Rail Road
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actuals through June)

Eliminate Administration Positions



LIRR 20-03

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 2.164 15 2.210 15 2.258 15 2.315 15 2.315 15

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

Jul-19 Identify Savings Jul-19

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.180       0.180       0.180       0.180       0.180       0.180       0.180       0.180       0.180       0.180       0.180       0.180       2.164         
Actual/Proj. 0.180       0.180       0.180       0.180       0.180       0.180       1.082         
Month Var. -           -           -           -           -           -           (0.180)      (0.180)      (0.180)      (0.180)      (0.180)      (0.180)      (1.082)       
YTD Var. -           -           -           -           -           -           (0.180)      (0.361)      (0.541)      (0.721)      (0.902)      (1.082)      (1.082)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

Savings on target. Efficiencies achieved. Positions reduced through attrition.

2020 2021 2022 2023 2024

Reduce  Ushers, Transportation support, Stations Movement Bureau Support, overnight signal supervisors and maintenance of 
way inspectors. The overall elements of LIRR Forward will remain, just strategically scaled back. Greater efficiencies within 
existing resources will be achieved. Positions reduced through attrition.

MTA Long Island Rail Road
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actuals through June)

 LIRR Forward Reductions



LIRR 20-04

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 9.093 5 9.089 5 9.087 5 9.079 5 9.079 5

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

Jul-19 Identify Savings Jul-19

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.758       0.758       0.758       0.758       0.758       0.758       0.758       0.758       0.758       0.758       0.758       0.758       9.093         
Actual/Proj. 0.758       0.758       0.758       0.758       0.758       0.758       4.547         
Month Var. -           -           -           -           -           -           (0.758)      (0.758)      (0.758)      (0.758)      (0.758)      (0.758)      (4.547)       
YTD Var. -           -           -           -           -           -           (0.758)      (1.516)      (2.273)      (3.031)      (3.789)      (4.547)      (4.547)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

Reliability Centered Maintenance (RCM) and modification activities adjusted to achieve savings.

2020 2021 2022 2023 2024

Further material savings identified due to high MDBF of M7 fleet. Certain reliability maintenance and modification activities will be 
"stretched" over a greater number of years including M7 Phase 4 Truck RCM, Phase 2 Battery Change out and Phase 2 Air Brake. 
All programs extended from 8 years to 10 years. Extend coupler RCM program. Refrigeration changeout program done in house 
within existing RCM program.

MTA Long Island Rail Road
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actuals through June)

Fleet Maintenance Initiatives



LIRR 20-05

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 20.762 83 20.762 83 20.762 83 20.762 83 20.762 83

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

Jul-19 Identify Savings Jul-19

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 1.730       1.730       1.730       1.730       1.730       1.730       1.730       1.730       1.730       1.730       1.730       1.730       20.762       
Actual/Proj. 1.730       1.730       1.730       1.730       1.730       1.730       10.381       
Month Var. -           -           -           -           -           -           (1.730)      (1.730)      (1.730)      (1.730)      (1.730)      (1.730)      (10.381)     
YTD Var. -           -           -           -           -           -           (1.730)      (3.460)      (5.191)      (6.921)      (8.651)      (10.381)    (10.381)     

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

Savings on target

2020 2021 2022 2023 2024

The LIRR has continued it's review on how to more efficiently integrate the existing LIRR service with the new service to Grand 
Central including operational staffing, administrative staffing,  training, fleet maintenance, crew staffing, etc. Based on this 
continuing review, savings have been identified.

MTA Long Island Rail Road
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actuals through June)

 Operating Efficiencies within Core Operations/East Side Access



LIRR 20-06

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 5.009 0 3.848 0 2.343 0 1.262 0 1.262 0
Revised Dec-19 6.193 0 5.078 0 3.611 0 2.566 0 2.566 0

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

Jul-19 Identify Savings Jul-19

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.516       0.516       0.516       0.516       0.516       0.516       0.516       0.516       0.516       0.516       0.516       0.516       6.193         
Actual/Proj. 0.516       0.516       0.516       0.516       0.516       0.516       3.097         
Month Var. -           -           -           -           -           -           (0.516)      (0.516)      (0.516)      (0.516)      (0.516)      (0.516)      (3.097)       
YTD Var. -           -           -           -           -           -           (0.516)      (1.032)      (1.548)      (2.064)      (2.580)      (3.097)      (3.097)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

Savings on target

2020 2021 2022 2023 2024

Funding reduction for miscellaneous contract services as a result of historical spending trends and programmatic initiatives. 

MTA Long Island Rail Road
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actuals through June)

Tighter Control and Prioritization of Non Payroll Funds to Core Mission Initiatives



LIRR 20-07

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 1.600 5 1.611 5 1.620 5 1.634 5 1.634 5

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

Jul-19 Identify Savings Jul-19

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.133       0.133       0.133       0.133       0.133       0.133       0.133       0.133       0.133       0.133       0.133       0.133       1.600         
Actual/Proj. 0.133       0.133       0.133       0.133       0.133       0.133       0.800         
Month Var. -           -           -           -           -           -           (0.133)      (0.133)      (0.133)      (0.133)      (0.133)      (0.133)      (0.800)       
YTD Var. -           -           -           -           -           -           (0.133)      (0.267)      (0.400)      (0.533)      (0.667)      (0.800)      (0.800)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

Savings on target. Service Adjutments have either been made or are scheduled to be made.

2020 2021 2022 2023 2024

Based on a careful review of service guidelines, there are several adjustments which can be made that will have minimal impact 
on customers. 

MTA Long Island Rail Road
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actuals through June)

Service Adjustments Within Guidelines



LIRR 20-08

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 1.273 8 1.300 8 1.327 8 1.360 8 1.360 8

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

Jul-19 Identify Savings Jul-19

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.106       0.106       0.106       0.106       0.106       0.106       0.106       0.106       0.106       0.106       0.106       0.106       1.273         
Actual/Proj. 0.106       0.106       0.106       0.106       0.106       0.106       0.637         
Month Var. -           -           -           -           -           -           (0.106)      (0.106)      (0.106)      (0.106)      (0.106)      (0.106)      (0.637)       
YTD Var. -           -           -           -           -           -           (0.106)      (0.212)      (0.318)      (0.424)      (0.530)      (0.637)      (0.637)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

Savings on target. Positions reduced through attrition.

2020 2021 2022 2023 2024

Consolidations and efficiencies within Transportation Support areas will result in savings. Positions reduced through attrition.

MTA Long Island Rail Road
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actuals through June)

Train Service Support Efficiencies



LIRR 20-09

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Nov-19 2.855 24 2.913 24 2.975 24 3.047 24 3.047 24

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

Nov-19 Identify Savings Nov-19

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.238       0.238       0.238       0.238       0.238       0.238       0.238       0.238       0.238       0.238       0.238       0.238       2.855         
Actual/Proj. 0.238       0.238       0.238       0.238       0.238       0.238       1.428         
Month Var. -           -           -           -           -           -           (0.238)      (0.238)      (0.238)      (0.238)      (0.238)      (0.238)      (1.428)       
YTD Var. -           -           -           -           -           -           (0.238)      (0.476)      (0.714)      (0.952)      (1.190)      (1.428)      (1.428)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

Analyzed existing crew book and future service needs and was able to reduce number of Assistant Conductor/Collector hires.

MTA Long Island Rail Road
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actuals through June)

Crew Book Efficiences

Savings on target. Training class schedules were modified at the end of 2019 to achieve savings.

2020 2021 2022 2023 2024



Metropolitan Transportation Authority 
2020 MNR PEG Monitoring Program 

2nd Quarter 2020 results 
 
 
In 2020, 9 PEG’s are being monitored with a full-year savings of $27.0 Million and a reduction of 
65 positions. 
 
Results through the second quarter show that $13.5 million or 100% of the planned PEG 
reductions of $13.5 million were realized and 65 positions were reduced.  Additionally, 50.0% of 
the planned full-year savings were realized in the second quarter. 
 
At year-end, savings for the monitored PEG’s is projected to be $27.0 million or 100% of the 
planned reductions and 65 positions will be reduced. 
 
 



MNR 20 - 01

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 8.253 59 8.253 59 8.923 63 8.923 63 8.923 63
Modified Nov-19 8.166 54 8.178 54 8.861 58 8.875 58 8.875 58

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

7/1/2019 Identify Savings Jan-20 Jan-20

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.681       0.681       0.681       0.681       0.681       0.681       0.681       0.681       0.681       0.681       0.681       0.681       8.166         
Actual/Proj. 0.681       0.681       0.681       0.681       0.681       0.681       4.083         
Month Var. -           -           -           -           -           -           (0.681)      (0.681)      (0.681)      (0.681)      (0.681)      (0.681)      (4.083)       
YTD Var. -           -           -           -           -           -           (0.681)      (1.361)      (2.042)      (2.722)      (3.403)      (4.083)      (4.083)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

Metro-North will eliminate a total of 58 Administrative Positions by 2022 in order to reduce costs and streamline the organization.  
These reductions span various functional areas of the organization and include the restructuring of several departments as well as 
the reassignment of responsibilities to other personnel.

MTA Metro-North Rail Road
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actuals through June)

Elimination of Administrative Positions

2020 2021 2022 2023 2024



MNR 20 - 02

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 3.852 3.942 4.038 4.135 4.135

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

7/1/2019 Identify Savings Jan-20 Jan-20

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.321       0.321       0.321       0.321       0.321       0.321       0.321       0.321       0.321       0.321       0.321       0.321       3.852         
Actual/Proj. 0.321       0.321       0.321       0.321       0.321       0.321       1.926         
Month Var. -           -           -           -           -           -           (0.321)      (0.321)      (0.321)      (0.321)      (0.321)      (0.321)      (1.926)       
YTD Var. -           -           -           -           -           -           (0.321)      (0.642)      (0.963)      (1.284)      (1.605)      (1.926)      (1.926)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

Due to the elimination of Administrative positions, Metro-North will reconfigure office space in the New York Campus Graybar 
building.

MTA Metro-North Rail Road
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actuals through June)

Administrative Office Space Reconfiguration

2020 2021 2022 2023 2024



MNR 20 - 03

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 3.104 5.943 8.207 7.843 7.843

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

7/1/2019 Identify Savings Jan-20 Jan-20

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.259       0.259       0.259       0.259       0.259       0.259       0.259       0.259       0.259       0.259       0.259       0.259       3.104         
Actual/Proj. 0.259       0.259       0.259       0.259       0.259       0.259       1.552         
Month Var. -           -           -           -           -           -           (0.259)      (0.259)      (0.259)      (0.259)      (0.259)      (0.259)      (1.552)       
YTD Var. -           -           -           -           -           -           (0.259)      (0.517)      (0.776)      (1.035)      (1.293)      (1.552)      (1.552)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

Several fleet maintenance activities will be extended including implementing a 8-year airbrake maintenance cycle versus the 
existing 6-year cycle for both the M7 and M8 Fleet as well as the M8 Seat Replacement Program. In addition, replacement 
initiatives for the end door coach seat and floor and center door aisle floor will be eliminated. 

MTA Metro-North Rail Road
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actuals through June)

Fleet Maintenance Initiatives

2020 2021 2022 2023 2024



MNR 20 - 04

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 1.743 11 1.745 11 1.748 11 1.636 11 1.636 11

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

7/1/2019 Identify Savings Jan-20 Jan-20

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.145       0.145       0.145       0.145       0.145       0.145       0.145       0.145       0.145       0.145       0.145       0.145       1.743         
Actual/Proj. 0.145       0.145       0.145       0.145       0.145       0.145       0.872         
Month Var. -           -           -           -           -           -           (0.145)      (0.145)      (0.145)      (0.145)      (0.145)      (0.145)      (0.872)       
YTD Var. -           -           -           -           -           -           (0.145)      (0.291)      (0.436)      (0.581)      (0.726)      (0.872)      (0.872)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

Metro-North will eliminate a total of 11 Enterprise Asset Management Positions due to efficiencies and realignment of tasks.

MTA Metro-North Rail Road
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actuals through June)

Enterprise Asset Management

2020 2021 2022 2023 2024



MNR 20 - 05

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 1.595 1.627 1.629 1.693 1.693

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

7/1/2019 Identify Savings Jan-20 Jan-20

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.133       0.133       0.133       0.133       0.133       0.133       0.133       0.133       0.133       0.133       0.133       0.133       1.595         
Actual/Proj. 0.133       0.133       0.133       0.133       0.133       0.133       0.798         
Month Var. -           -           -           -           -           -           (0.133)      (0.133)      (0.133)      (0.133)      (0.133)      (0.133)      (0.798)       
YTD Var. -           -           -           -           -           -           (0.133)      (0.266)      (0.399)      (0.532)      (0.665)      (0.798)      (0.798)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

Reduction of Overtime hours in the Maintenance of Way, Customer Service and Mail and Ride Departments.

MTA Metro-North Rail Road
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actuals through June)

Reduction in Budgeted Overtime Hours 

2020 2021 2022 2023 2024



MNR 20 - 06

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 2.241 2.293 0.000 0.000 0.000

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

7/1/2019 Identify Savings Jan-20 Jan-20

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.187       0.187       0.187       0.187       0.187       0.187       0.187       0.187       0.187       0.187       0.187       0.187       2.241         
Actual/Proj. 0.187       0.187       0.187       0.187       0.187       0.187       1.121         
Month Var. -           -           -           -           -           -           (0.187)      (0.187)      (0.187)      (0.187)      (0.187)      (0.187)      (1.121)       
YTD Var. -           -           -           -           -           -           (0.187)      (0.374)      (0.560)      (0.747)      (0.934)      (1.121)      (1.121)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

Metro-North purchases replacement work vehicles annually to ensure that work gangs can safely get to and from right-of-way work 
locations. Purchased vehicles are generally less expensive over their useful life than rented/leased vehicles. Metro-North will 
reschedule $2.1 million worth of annual vehicle purchases planned for both 2020 and 2021.

MTA Metro-North Rail Road
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actuals through June)

Reduce Annual Vehicle Replacement Program Funding

2020 2021 2022 2023 2024



MNR 20 - 07

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 1.000 1.000 1.000 1.000 1.000

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

7/1/2019 Identify Savings Jan-20 Jan-20

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.083       0.083       0.083       0.083       0.083       0.083       0.083       0.083       0.083       0.083       0.083       0.083       1.000        
Actual/Proj. 0.083       0.083       0.083       0.083       0.083       0.083       0.500        
Month Var. -          -          -          -          -          -          (0.083)     (0.083)     (0.083)     (0.083)     (0.083)     (0.083)     (0.500)       
YTD Var. -          -          -          -          -          -          (0.083)     (0.167)     (0.250)     (0.333)     (0.417)     (0.500)     (0.500)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

2020 2021 2022 2023 2024

Metro-North Conductors check and validate tickets not sold onboard trains; they also collect fares onboard. 

Onboard fare collection comprised of two distinct transactions:
     Selling a one-way ticket to a customer without a ticket
     Charging peak fare differential to a customer with an off-peak ticket 

MTA Metro-North Rail Road
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actuals through June)

Improve On-Board Fare Collection Practices



MNR 20 - 08

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 2.062 2.062 2.062 2.062 2.062

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

7/1/2019 Identify Savings Jan-20 Jan-20

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 1.031       -        -        -        -        -        1.031       -        -        -        -        -        2.062        
Actual/Proj. 1.031       -        -        -        -        -        -        1.031        
Month Var. -          -          -          -          -          -          (1.031)     -          -          -          -          -          (1.031)       
YTD Var. -          -          -          -          -          -          (1.031)     (1.031)     (1.031)     (1.031)     (1.031)     (1.031)     (1.031)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

2020 2021 2022 2023 2024

Metro-North Railroad leases Grand Central Terminal and the Harlem and Hudson right-of-way from Midtown Trackage Ventures, 
LLC. The current lease contract runs through 2274. MTA has exercised an early purchase option in 2017 with Midtown Trackage 
to purchase Grand Central Terminal and Harlem and Hudson right-of-way from Midtown Trackage. As  a result of the purchase 
agreement, Metro-North will no longer incur lease expenses and interest payments. 

MTA Metro-North Rail Road
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actuals through June)

Elimination of Long-Term Lease Expense of Grand Central Terminal and Harlem/Hudson Lines



MNR 20 - 10

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 1.118 0.474 0.779 0.499 0.449
Modified Nov-19 3.250 3.099 3.199 3.204 3.204

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

7/1/2019 Identify Savings Jan-20 Jan-20

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.271       0.271       0.271       0.271       0.271       0.271       0.271       0.271       0.271       0.271       0.271       0.271       3.250        
Actual/Proj. 0.271       0.271       0.271       0.271       0.271       0.271       1.625        
Month Var. -          -          -          -          -          -          (0.271)     (0.271)     (0.271)     (0.271)     (0.271)     (0.271)     (1.625)       
YTD Var. -          -          -          -          -          -          (0.271)     (0.542)     (0.813)     (1.083)     (1.354)     (1.625)     (1.625)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

2020 2021 2022 2023 2024

Departments across Metro-North have identified budget savings related to historical spending trends and cost containment 
efforts. Examples of these reductions include: real estate management services, telephone usage and other miscellaneous 
expenses.

MTA Metro-North Rail Road
2020 PEG Monitoring Milestone Report Tracking No.

2nd Quarter 2020 (Actuals through June)

Tighter Control and Prioritization of Non-Payroll Expenses 



Metropolitan Transportation Authority 
2020 MTAHQ PEG Monitoring Program 

2nd Quarter 2020 results 
 
 
In 2020, 3 PEG’s are being monitored with a full-year savings of $15.9 million and a reduction of 
0 positions. 
 
Results through the second quarter show that $7.9 million or 100% of the planned PEG 
reductions of $7.9 million was realized and 0 positions were reduced.  Additionally, 50.0% of the 
planned full-year savings were realized in the second quarter. 
 
At year-end, savings for the monitored PEG’s is projected to be $15.9 million or 100% of the 
planned reductions and 0 positions will be reduced. 
 
 



MTA HQ      
20-01

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 5.000 5.000 5.000 5.000 5.000

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

Identify Savings Jul-19 Jul-19

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.417       0.417       0.417       0.417       0.417       0.417       0.417       0.417       0.417       0.417       0.417       0.417       5.000         
Actual/Proj. 0.417       0.417       0.417       0.417       0.417       0.417       -         -         -         -         -         -         2.500         
Month Var. -           -           -           -           -           -           (0.417)      (0.417)      (0.417)      (0.417)      (0.417)      (0.417)      (2.500)       
YTD Var. -           -           -           -           -           -           (0.417)      (0.833)      (1.250)      (1.667)      (2.083)      (2.500)      (2.500)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

2020 2021 2022 2023 2024

Reduction to overall MTA IT spending.  MTA IT has commited to savings target. Details of specific projects reduced, re-evaluated 
or eliminated to follow.

MTA HEADQUARTERS

2020 PEG Monitoring Milestone Report Tracking No.
2nd Quarter 2020 (Actuals through June)

Reduction in MTA IT expenses



MTA HQ      
20-02

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 9.875 11.000 11.000 11.000 11.000

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

Identify Savings Jul-19 Jul-19

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.823       0.823       0.823       0.823       0.823       0.823       0.823       0.823       0.823       0.823       0.823       0.823       9.875         
Actual/Proj. 0.823       0.823       0.823       0.823       0.823       0.823       -         -         -         -         -         -         4.938         
Month Var. -           -           -           -           -           -           (0.823)      (0.823)      (0.823)      (0.823)      (0.823)      (0.823)      (4.938)       
YTD Var. -           -           -           -           -           -           (0.823)      (1.646)      (2.469)      (3.292)      (4.115)      (4.938)      (4.938)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

2020 2021 2022 2023 2024

Reduction to the Headquarters contingency which is utilized to fund special or unanticpated projects and emergency work. 

MTA HEADQUARTERS

2020 PEG Monitoring Milestone Report Tracking No.
2nd Quarter 2020 (Actuals through June)

Reduction to Operting Capital Contingency



MTA HQ      
20-03

PEG Name:

PEG Description:

PEG Status:

PEG VALUE: ($ in millions)

$ Pos. $ Pos. $ Pos. $ Pos. $ Pos.
Original Plan: Jul-19 1.000 1.000 1.000 1.000 1.000

Planned Revised Actual
CRITICAL TASKS & MILESTONES: Date Date Date

Identify Savings Jul-19 Jul-19

MONTHLY CASH SAVINGS: ($ in millions)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Plan 0.083       0.083       0.083       0.083       0.083       0.083       0.083       0.083       0.083       0.083       0.083       0.083       1.000         
Actual/Proj. 0.083       0.083       0.083       0.083       0.083       0.083       -         -         -         -         -         -         0.500         
Month Var. -           -           -           -           -           -           (0.083)      (0.083)      (0.083)      (0.083)      (0.083)      (0.083)      (0.500)       
YTD Var. -           -           -           -           -           -           (0.083)      (0.167)      (0.250)      (0.333)      (0.417)      (0.500)      (0.500)       

Frequency of Update to Actuals: Quarterly
PEG Has Been Fully Implemented: No

2020 2021 2022 2023 2024

Reduction of funding set aside for unanticiapted corporate-wide or Executive project needs.

MTA HEADQUARTERS

2020 PEG Monitoring Milestone Report Tracking No.
2nd Quarter 2020 (Actuals through June)

Reduced Corporate Wide Professional Services


	01 - Letter to Comptroller - not signed
	02 - Summary Recap
	03 - Summary - 2020
	04 - Summary - 2019
	05 - Summary - 2017
	06 - Recap - 2020
	07 - Recap - 2019
	08 - Recap - 2017
	09 - NYCT Narrative
	10 - NYCT - 2nd Quarter - 17-05
	11 - NYCT - 2nd Quarter - 19-02
	12 - NYCT - 2nd Quarter - 19-03
	13 - NYCT - 2nd Quarter - 19-07
	14 - NYCT - 2nd Quarter - 19-10
	15 - NYCT - 2nd Quarter - 19-11
	16 - NYCT - 2nd Quarter - 20-00
	17 - NYCT - 2nd Quarter - 20-01
	18 - NYCT - 2nd Quarter - 20-02
	19 - NYCT - 2nd Quarter - 20-03
	20 - NYCT - 2nd Quarter - 20-04
	21 - NYCT - 2nd Quarter - 20-05
	22 - NYCT - 2nd Quarter - 20-06
	23 - NYCT - 2nd Quarter - 20-07
	24 - NYCT - 2nd Quarter - 20-08
	25 - NYCT - 2nd Quarter - 20-09
	26 - NYCT - 2nd Quarter - 20-10
	27 - NYCT - 2nd Quarter - 20-11
	28 - NYCT - 2nd Quarter - 20-12
	29 - NYCT - 2nd Quarter - 20-13
	30 - NYCT - 2nd Quarter - 20-14
	31 - NYCT - 2nd Quarter - 20-15
	32 - NYCT - 2nd Quarter - 20-16
	33 - LIRR - 2nd Quarter - Narrative
	34 - LIRR - 2nd Quarter - 20-01
	35 - LIRR - 2nd Quarter - 20-03
	36 - LIRR - 2nd Quarter - 20-04
	37 - LIRR - 2nd Quarter - 20-05
	38 - LIRR - 2nd Quarter - 20-06
	39 - LIRR - 2nd Quarter - 20-07
	40 - LIRR - 2nd Quarter - 20-08
	41 - LIRR - 2nd Quarter - 20-09
	42 - MNR - 2nd Quarter - Narrative
	43 - MNR - 2nd Quarter - 20-01
	44 - MNR - 2nd Quarter - 20-02
	45 - MNR - 2nd Quarter - 20-03
	46 - MNR - 2nd Quarter - 20-04
	47 - MNR - 2nd Quarter - 20-05
	48 - MNR - 2nd Quarter - 20-06
	49 - MNR - 2nd Quarter - 20-07
	50 - MNR - 2nd Quarter - 20-08
	51 - MNR - 2nd Quarter - 20-10
	52 - MTAHQ - 2nd Quarter - Narrative
	53 - MTAHQ - 2nd Quarter - 20-01
	54 - MTAHQ - 2nd Quarter - 20-02
	55 - MTAHQ - 2nd Quarter - 20-03

