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MINUTES OF MEETING 

MTA CAPITAL PROGRAM OVERSIGHT COMMITTEE 

October 28, 2020 

New York, New York 

 10:00 A.M. 

 

 

Because of the ongoing COVID‐19 public health crisis, the MTA Chairman convened a one‐day, virtual 

Board and Committee meeting session on October 28, 2020, which included the following committees: 

 Joint Long Island Rail Road and Metro‐North Railroad Committees; 

 New York City Transit and MTA Bus Committee; 

 Bridges and Tunnels Committee; 

 Finance Committee; 

 Audit Committee; 

 Safety Committee;  

 Capital Program Oversight Committee. 
 

To see a summary of the CPOC Committee meeting, please refer to the October 28, 2020 Board minutes 

in the October Board Book available here on the Board materials website: 

https://new.mta.info/transparency/board‐and‐committee‐meetings/november‐2020 
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2020 - 2021 CPOC Committee Work Plan  

 
 
 
 

I. Recurring Agenda Items 
 

Approval of the Minutes 
Committee Work Plan 
Commitments/Completions and Funding Report 
 
 

II. Specific Agenda Items   
 

 
December 
C&D Capital Program Update 

 Integrated Projects 
LIRR and MNR Update on Positive Train Control (PTC) 
Quarterly Traffic Light Reports 

 
 

January 
Rolling Stock Procurement Update  
 
 
February 
C&D Capital Program Update 

 B&T 
 
 
March 
C&D Capital Program Update  
Quarterly Traffic Light Reports 

 
 
April 
C&D Capital Program Update 
Update on Capital Program Security Projects (in Executive Session)  
 
 
May 
C&D Capital Program Update  
 
 
June 
Update on OMNY Program  
Update on Minority, Women and Disadvantaged Business Participation 

 Quarterly Traffic Light Report 
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July 
C&D Capital Program Update 

  
 
September  
C&D Capital Program Update  
Quarterly Traffic Light Reports 
 
 
October  
C&D Capital Program Update 
Update on Capital Program Security Projects (in Executive Session) 
 
 
November  
C&D Capital Program Update 
Update on Minority, Women and Disadvantaged Business Participation  
Update on Small Business Development Program 
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Since the last report to CPOC, in May 2020, responsibility for Signals & Train Control projects was 
transferred to MTA Construction & Development (as of September 2020).  This document presents an 
executive summary of the status of the projects and identifies primary factors influencing the 
projects’ performance.   
 
 
CBTC on 
Queens 
Boulevard 
West for NYCT 
 

1. Project will overlay the Queens Blvd. Line with CBTC signaling from Union 
Turnpike to 50th St, Manhattan on the 8th Ave line. Three separate contracts 
were awarded: Siemens and Thales are suppliers, and LK Comstock is the 
installer. 

2. QBL is the first interoperable CBTC project implemented for NYCT that allows 
CBTC from two different suppliers to overlap on the same line. Interoperability 
will allow flexibility of train operation and provide for more competitive 
bidding for future CBTC contracts. 

3. Project is currently approximately 72% complete with an overall end date of 
Q3 2021 and an original in‐service date expected in 3/21.  

4. Project has suffered from poor performance by CBTC suppliers, Siemens and 
Thales, late award of the installer contract, and difficulties in coordinating the 
three contracts, resulting in recent projections of late in‐service operation 
(Q3/Q4 2021) and increases in in‐house support costs of the order of $45M. 

5. To mitigate late delivery, and control projected expenditures, Construction & 
Development has taken the following actions since taking over the project in 
Q2 2020: 

 Appointed a new experienced MTA Project CEO to be the single point of 
accountability for the project  

 Installed a new MTA staff team to lead and support the project 

 Addressed Thales performance failures by engaging their upper 
management to ensure immediate responsiveness  

 Addressed Siemens performance failures and engaged their upper 
management in both Europe and North America. Siemens has installed a 
new highly experienced CBTC project leader on site in New York, and 
engaged support from resources in Germany to provide immediate 
responsiveness to project issues. 

 Accelerated key scope of the installer (LK Comstock) to enable in‐service 
testing work by Thales and Siemens  

6. The overall impact of the above changes has been the elimination of a back‐log 
of technical and procedural issues, the development of a single integrated 
project schedule, a realignment of a now unified single project team, and the 
implementation of a new plan to complete the project (software/firmware 
upgrade, train testing and in‐service launch plan) 

7. C&D’s overall objective of the above changes has been targeted at reinstating 
the original in‐service date of March 2021. Our ability to meet this date is not 
yet confirmed but is pending (1) demonstration of CBTC stability and 
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interoperability functionality (2) effectiveness of software/firmware upgrades 
(3) completion of safety certification (4) detailed understanding of implications 
to passenger services and fleet availability.  

CBTC on Culver 
Line for NYCT 

1. This project builds on the CBTC work on the QBL line and will overlay the 
Culver Line with CBTC signaling from W8 St to Church Ave Station, Brooklyn.  
The work includes modernizing of the Ave X and Ditmas Ave interlockings with 
new SSI controls. Project substantial completion, at the project outset, was 
anticipated in August 2022.  

2. Unlike the QBL line, which includes separate contracts for suppliers and 
installers, MTA adopted a single combined contract for the installer and 
supplier for the Culver line CBTC. Tutor Perini is the primary contractor and 
installer, with Siemens as their major subcontractor supplying signaling and 
CBTC technology. 

3. The project is currently on budget but is drifting 2‐3 months behind schedule in 
recent months. The overall project is 25% complete.   

4. Project delays have resulted from (1) scope changes and slow decision making 
(2) projected late delivery of equipment by Siemens/Tutor Perini. 

5. To control the potential associated costs of time and bring the project back 
within schedule, C&D has taken the following actions since taking over the 
project in Q2 2020:  

 Appointed a new experienced MTA Project CEO to be the single point of 
accountability for the project. 

 In partnership with Siemens, developed a new equipment delivery plan to 
reallocate work between subcontractors and address the equipment 
delivery problems experienced by Siemens. 

 Retooled the role and scope of the Consultant Construction Management 
(CCM) team (Systra) to introduce stronger leadership and link payments to 
performance. 

6. The performance of Siemens on this project, and the inability of Tutor Perini to 
manage Siemens, are ongoing concerns. The poor performance of Siemens’s 
Louisville facility remains to be further addressed by Construction & 
Development.  

7. The project team is focused on arresting any further schedule loss and finding 
opportunities to bring the project substantial completion back to August 2022, 
in line with the original schedule projection at project award.  

8. Notable recent project activities: 

 Completion of 90% construction of Ave X, Bay Pkwy, and Ditmas Ave relay 
room buildings 

 Advancement of track realignment and switch installation south of Church 
Ave 

 Right of way installation of radio cases, messenger brackets, equipment 
platforms, and junction boxes continue under weekend shutdowns 
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 Progression of additional work order for the design of structural 
reinforcement of subway structure at Church Ave  
 

Eighth Ave 
CBTC for NYCT 
 

1. Project builds on the technology introduced in previous CBTC projects, notably 
the interoperability of CBTC on the QBL line, and introduces for the first time 
Axle Counters In lieu of Insulated Joints/Track Circuits to reduce overall project 
cost and schedule. 

2. Project was not awarded based on low bid, but instead was procured using 
both cost and schedule as evaluation criteria to drive proposers to improve 
delivery performance.  

3. Project is currently approximately 10% complete and remains on target for 
cost and schedule. C&D is addressing the following factors to keep the project 
on track: 

 Redesign of three relay rooms due to the manufacturer discontinuing 
specific equipment   

 Availability of flaggers to enable contractor (LK Comstock) to access project 
sites and fully utilize forces  

 Capability of Siemens (subcontractor to LK Comstock) to deliver equipment 
on the projected schedule.  

4. C&D is reframing the role and scope of the Consultant Construction 
Management (CCM) team (AECOM) to introduce stronger leadership and link 
payments to performance. 

 

Centralized 
Train Control – 
Movement 
Bureau for 
LIRR 
 

1. In 2019, LIRR successfully completed construction of the Centralized Train 
Control – Movement Bureau Theater space, an important milestone in the 
railroad’s efforts toward Centralized Train Control [CTC] and tower migration 
into the central control facility in Jamaica.   

2. The project included the fit‐out of the 6th and 7th floors in the JCC building and 
the relocation of the Movement Bureau, Power and Signal Control Desk and 
the Incident Command Control Center into one location.   

3. Project created a greater concentration of the LIRR's train dispatching and 
supervision functions within a single location and will lead to enhanced 
reliability in dispatch control. 

 

Bus Radio 
Project for 
NYCT 
 

1. Project is the development of a new digital bus radio system for NYCT and 
MTA Bus.  Project includes: 

 Construction of 35 new radio base station sites throughout the five 
boroughs on properties owned or leased by the MTA. 

 Retrofitting all buses (approx. 6000) and non‐revenue vehicles with new 
radio equipment. 
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 Furnishing a new radio control and dispatch system in the new Bus 
Command Center. 

2. Project is a Design‐Build contract with Parsons Transportation Group, awarded 
in 2016. C&D assumed responsibility for the project in Q2 2020. 

3. At the outset of the project substantial completion of all works was anticipated 
in January 2021. Current projections indicate substantial completion in late 
2021.  

4. Current factors resulting in schedule delays include: 

 Parsons desire to self‐perform bus installation work  

 Parsons’ difficulties in developing installation manuals and training of 
sufficient staff to install equipment on buses to a standard acceptable to 
NYCT and MTA Bus. 

5. The critical activity on the project is the installation of radios on buses. 

6. Parsons is working to mitigate project delays with a substantial completion 
target date of June 2021 being assessed. This date remains to be confirmed as 
there may be insufficient time to achieve the required installation quality and 
potential implications to fleet and resource availability for MTA.  

7. C&D has worked with Parsons make the following changes to improve 
performance: 

 Enhanced project management capability on site 

 New site warehouse for equipment/install kit formulation  

 Upgraded logistics planning and procedures 

 Persuaded Parsons to subcontract with experienced bus installation 
companies in‐lieu of their self ‐perform approach.  

8. Other recent and ongoing activities: 

 Parsons has commissioned six base stations on Staten Island  

 A further five radio sites are expected to be completed by end of 2020 in 
the Bronx 

 Remainder of radio tower sites in Manhattan, Brooklyn and Queens are 
scheduled for completion in Q1 2021 

 All third‐party permits and approvals have been advanced and are nearing 
completion  

 New command center is nearing completion, and training of MTA staff is 
being planned 
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Independent Engineering Consultant 
Project Review

QBL CBTC - Design, Furnish, & Install 
Program

MTACD Signals & Train Control Business Unit
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MTA Independent Engineering Consultant 

QBL CBTC

Project Scope
The QBL-CBTC project scope will provide a radio-controlled Communication 
Based Train Control (CBTC) signal system overlay on NYCT QBL Line from north of 
Union Turnpike in Queens to north of 47th – 50th Street Station / 6th Avenue Line 
and south of 50th Street / 8th Avenue Line in Manhattan.
Cost Review
 In the May 2020 CPOC report, C&D identified the need for an additional $45M, 

which reflects a March 2021 In-Service Date.  Based on our forecast of up to a 
six-month delay to the full In-Service date, the IEC believes that the March 2021 
In-Service date will not be met. Therefore additional funds will be required to 
support a later In-Service and Substantial Completion date.  The Estimate at 
Completion (EAC) has increased to $705.5M, however, a budget modification 
is required to align with the new EAC. 
 There is sufficient contingency to cover all current pending and negotiated AWOs on 

QBL CBTC contracts.  
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MTA Independent Engineering Consultant 

QBL CBTC
Schedule Review
 The October integrated project schedule (IPS) indicates the In-

Service date has improved from September 2021 to the original 
March 2021 date.
 Recent improvement in schedule is based on re-sequencing and 

compressing the testing process to mitigate the delays in the availability 
of CBTC ready trains caused by hardware and software defects.

 In the opinion of the IEC there is significant risk that the March In-Service 
date will not be met due to:
 Train availability lags project need and its is unlikely that the supplier’s ramp up 

plan will provide 65 trains by January 2021.
 Early test durations indicate that there is insufficient time to ensure reliable 

CBTC service in the subsequent sections.

 The latest IPS does not reflect the time needed to stress the system on a 
section-by-section basis as required by the contract.

3
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MTA Independent Engineering Consultant 

QBL CBTC
Upcoming Schedule activities to achieve March 2021 In-Service
 Current ramp-up plan indicates: 

 Provide 32 trains (64 units) for revenue service by 11/23/2020.  
 Install new Carborne Vital Digital Processor (CVDP) Boards by 12/25/2020.

 Sufficient GO’s needed to stress the system are available.

 Criteria for trains to be ready for in-service by 11/23/2020:
 Ensure that CBTC wayside hardware is fully operational.
 Achieve full CBTC and radio communications and demonstrate 

continuous days without failure for the required period. 
 Complete field interoperability testing between Siemens and Thales 

CBTC equipment. 

4
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MTA Independent Engineering Consultant 

QBL CBTC 
Observation
 Due to the COVID-19 pandemic the Project Team has been able 

take advantage of in-service testing without passengers during the 
nightly shutdown period to allow the contractor to test and debug its 
CBTC system without impacting passengers.

 The time allotted for review of software and database updates is 
being compressed.

Recommendation  
 The project should develop a comprehensive testing and 

commissioning plan that includes the following:
 Clear performance criteria that needs to be met in each section prior to 

proceeding to the next section. 

 A clear plan to stress the system prior to going into full passenger revenue 
service.

5
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MTA Independent Engineering Consultant 

November 2020 CPOC
Independent Engineering Consultant 
Project Review

Culver CBTC - Design, Furnish, & Install 
Program

MTACD Signals & Train Control Business Unit 
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MTA Independent Engineering Consultant 

Culver CBTC
Project Scope
The Culver Communication Based Train Control (CBTC) project includes the 
construction of 3 new relay rooms; Avenue X, Ditmas Avenue and Bay Parkway, 
modernization and commissioning of the interlockings associated with the relay 
rooms, the replacement of track work and certain portions of Church Avenue, 
Avenue X and Ditmas and a CBTC overlay between 8th Avenue and Church 
Avenue, on the NYCT Culver Line.
Cost Review
 Based on the IEC analysis of project costs, contingencies, work in place, 

pending changes and outstanding risks we find that the project EAC is 
currently within the budget of $482M.

 There are 15 negotiated and pending AWOs with a total value of $2.5M this is   
adequately covered by the current contingency.

 As determined by the IEC the project is 24% complete by payment with 48% of 
time elapsed. This difference is partially due to late delivery of equipment.

2
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MTA Independent Engineering Consultant 

Culver CBTC

Schedule Review

 The project is 43 days behind schedule due to late delivery of equipment.
 The project reduced the delay by re-sequencing the CBTC In-Service testing 

phase work, however, Siemens continues to miss milestones for Auxiliary Wayside 
equipment.
 The intermediate milestone to place Avenue X interlocking in-service has 

slipped 3 months. 

3

Schedule 
Information

Baseline
2/04/19

Update #9
8/1/2020

Update #10
9/1/2020

Update #10 
Revised

Forecast SC 08/04/2022 11/16/2022 09/09/2022 09/27/2020
Variance to 
baseline

0 -73 days -25 days -43 days
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MTA Independent Engineering Consultant 

Culver CBTC
Observations
 Siemens has increased the level of participation on this project which has 

contributed to the September schedule improvement. The contractor is also 
benefitting from weekend line shutdowns. 

 There is a cost risk that the number of Request for Information (RFIs) submitted 
by the contractor for design errors and unforeseen site conditions may result in 
additional change orders. 

 The Culver CBTC project team to coordinate with the QBL team to allow 
access to the Integrated Test Facility (ITF) prior to September 2021, to test the 
Culver CBTC configuration and database. 

Recommendation
 The contractor must provide a recovery schedule reflecting how they will 

mitigate the lost time.

4
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MTA Independent Engineering Consultant 

November 2020 CPOC
Independent Engineering Consultant 
Project Review

8th Avenue CBTC - Design, Furnish, & Install 
Program

MTACD Signals & Train Control Business Unit
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MTA Independent Engineering Consultant 

Cost Review

 The total budget and EAC is $733.6M.

 Major pending change orders 
include:
 Axle counter installation work.
 Contractor’s force majeure 

claim for COVID 19
 Tie-in work at 50th St. (QBL 

project) to 8th Ave. CBTC
 The IEC’s budget review 

concludes project is on budget 
and has sufficient contingency.

2

Cost Breakdown Amount (M)
LK Comstock (LKC) Bid $245.8

Tracks & Switches installations $27.3

CBTC Carbone Equipment $82.0

Agency Cost Interlockings $234.8

Agency CBTC Support $143.7

Project Scope
Provide a CBTC signal system on the NYCT 8th Ave Line from south of 59th Street lnterlocking in 
Manhattan to High Street Station in Brooklyn. The new CBTC system shall tie-in to the CBTC 
system on the Queens Boulevard Line This project includes modernization of the 30th Street 
lnterlocking, modernization of the 42nd Street North lnterlocking and the decommissioning of the 
42nd Street South interlocking (currently out of service). The two-existing mechanical interlockings 
will be replaced with processor-based (solid state) signal systems. The signal systems shall be 
designed in accordance with the latest NYCT Standards and shall be compatible with 
Communications-Based Train Control (CBTC).
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MTA Independent Engineering Consultant 

Schedule Review

 Project is maintaining schedule and mitigating a number of project 
risks identified in the risk assessment including the introduction of axle 
counter technology on NYCT property, a significant change from 
existing practice as well as the introduction of a new car fleet.

 LKC’s integrated baseline schedule which reflects little contingency 
has been conditionally approved.

 The project team needs additional input data from ongoing projects 
in order to complete the Integrated Project Schedule (IPS).
 The project schedule is highly dependent on timely delivery of Data 

Communication System (DCS) and CBTC equipped R179 and R211 subway 
cars.  

3
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MTA Independent Engineering Consultant 

Observations

 The IEC notes the implementation of the Axle Counter System (ACS) is 
still under development at MTA and there may be scope changes 
which impact cost and schedule.  

 Clarification of contract drawings/intent raised by the contractor are 
requiring numerous NYCT departmental reviews and may impact 
achieving intermediate milestones.

4
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MTA Independent Engineering Consultant 

Recommendations
 EMI/EMC compatibility between various car classes operating on 8th

Ave line and Axle counters should be validated in a timely manner. 

 The supplier is requesting a waiver of EMI/EMC device testing. A timeline 
should be established that demonstrates the validation process. It should 
provide a plan that includes a comprehensive analysis or product testing 
on NYCT property that will not impact project schedule.

5
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MTA Independent Engineering Consultant 

November 2020 CPOC 
Independent Engineering Consultant 
Project Review

Bus Radio System 

MTACD Infrastructure Business Unit 
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MTA Independent Engineering Consultant 

Bus Radio System (Design/Build)

Project Scope:

Project provides for a new digital bus radio system for NYCT and MTA Bus.  Project 
outfits the Bus Command Center (BCC), that was completed under a separate 
contract, with bus dispatch consoles and radio equipment hardware and software 
to support voice and data traffic between the BCC and individual buses. 

2
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MTA Independent Engineering Consultant 

Bus Radio System (Design/Build)

Budget:
 Current budget is $291M with Estimate at Completion (EAC) of $294M.
 The IEC concurs with project’s EAC, however, potential claims by Parsons or 

substantial delays in Substantial Completion (SC) could adversely impact the 
EAC.

Schedule:
 Contractual SC date is January 2021 and is being negotiated by the project to 

a June 2021 completion.  Field progress is at 59%. 
 Construction of 10 base stations are complete with the remaining 25 sites in various 

stages of construction.
 Bus installation is currently done in two stages: pre-wiring (Touch 1), and equipment 

installation and testing (Touch 2).  Touch 2 bus installation has not commenced with 
over 6,000 buses requiring installation which also impacts Pilot testing.

 The IEC’s analysis of the submitted contractor’s schedule shows that achieving June 
2021 substantial completion will be challenging, assuming no changes in scope.

3
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MTA Independent Engineering Consultant 

Bus Radio System (Design/Build)

Project Risks:
 Contractor bus installation is the highest risk to the project schedule and is 

driving the critical path. The contractor has not met NYCT’s requirements to 
advance to the Touch 2 installation phase. 

 There is a risk of delay due to dependency on utility providers.

Observation:
 Bus installation is behind plan:

 Project is working with the contractor to develop a plan that can be properly 
executed.

 Project is insisting that the contractor provide the required resources that include 
skilled trainers, skilled technical writers, skilled electricians with bus installation 
experience, skilled project coordinators, and qualified supervision.

Recommendation:
 OMNY bus installation is ahead of that work on the BRS project.  

Project/contractor must explore using the skilled resources, that could be 
available, when OMNY bus installation is forecast to complete in December 
2020.

4
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OMNY Presentation November ©2020 Metropolitan Transportation Authority

OMNY
MTA’s New Fare Payment System

November 2020 Update
Capital Program Oversight Committee Briefing
Alan F. Putre
OMNY / MTA Fare Payment Programs, Executive Director 
NYCT Vice President & Chief Revenue Officer
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OMNY Presentation November ©2020 Metropolitan Transportation Authority

Program Status – OMNY Available Across All 
Stations and Buses Targeted for Year End

As of 11/10/2020:

431 (91%) subway stations and 2 
SIR stations are OMNY enabled
• Over 3900 active OMNY readers

2

2666 buses (44.9%) are OMNY 
enabled
• Manhattan completed 7/20/20
• Bronx completed 10/13/20
• Over 6400 OMNY readers installed

Map source: https://omny.info/system-rollout
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OMNY Presentation November ©2020 Metropolitan Transportation Authority

Program Status – Buses

Remaining OMNY Bus Launches by Dec 2020
• Queens
• Brooklyn
• Including Select Bus Service (“SBS”)

All Door Boarding

3

Preparing electrical and communication 
cables for OMNY retrofit on bus
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OMNY Presentation November ©2020 Metropolitan Transportation Authority

Program Status – LIRR and MNR

Contract option exercised for Railroads’ vending machines 
and ticket office machines including spares and media
• Work Order approved October Board / November Award
• Cubic - $1 million economic hardship unilateral price reduction

Additional modification under development
• Update and Additions to LIRR and MNR requirements

• Enhanced fraud protection, access security, onboard validation 
device functionality

4
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OMNY Presentation November ©2020 Metropolitan Transportation Authority

Program Status – Schedule

Phase 2:  Completion on budget and
on schedule December 2020
• All bus and subway validators installed

Railroads
• Completion moved back due to COVID and change in RR operations
• Phase 3:  Feb 2021          June 2022
• Phase 4:  March 2022          June 2023

NYCT
• Phases 3/4 completion moved back due to COVID
• Phase 3:  Feb 2021          September 2021
• Phase 4:  March 2022           February 2023

Good news: No impact to Phase 5 Substantial Completion July 2023

5
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OMNY Presentation November ©2020 Metropolitan Transportation Authority

Program Status – Budget

Current Budget $732M

Expended $250M

% Complete 34% of current budget

Estimate At Completion   $732M

Note: The October Board approved the $39.2M Option for the LIRR and MNR equipment, media and 

spares on 10/28/20. Award expected in November. 

6

M
aster Page # 33 of 85 - C

apital Program
 O

versight C
om

m
ittee M

eeting 11/18/2020
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_



OMNY Presentation November ©2020 Metropolitan Transportation Authority

Six-Month Look-Ahead

Physical build out Additional fare options
Complete Subway LAN infrastructure

Complete all OMNY Reader installations:
• Subway
• RBS Bus front & rear door
• SBS

Introduce Linked Products in Pilot public test
*Linked Products = time or trip based pass linked to a 
bank card;  card used as access credential

App & Website as sales channels

In-service beta testing Development and Design
Mobile App w/OMNY Account and trip 
planning features

Transit Transaction Model (“TTM”)

Closed Loop and CVM Pilot Tests for NYCT

Continue design for RR mobile ticketing and  
OMNY services

Continue design of CVM UI/UX

7
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OMNY Presentation November ©2020 Metropolitan Transportation Authority

Risks

Risks to Schedule
• COVID safety work protocols negatively impacts productivity
• Second COVID wave – potential work suspension

• Resource availability - staff/materials

Anomalies, dependencies, integration

Continually achieve a uniform customer experience

8
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MTA Independent Engineering Consultant 

November 2020 CPOC
Independent Engineering Consultant 
Project Review

OMNY
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MTA Independent Engineering Consultant 

Cost Review

 Project is on budget. 
 Last report included funds moved to 2020-2024 Capital Plan to better align 

with expenditures.  
 Program budget has increased from the last report to include:

 Fully funded EFA and TAL tasks in the 2020-24 Capital Program for $55M
 Option  for the Configurable Vending Machine (CVM) for Commuter Railroads for 

$39M

* Board approved CVM option will increase contract to $591M once executed 

2

OMNY Contract $ Program Budget $ Agency Estimate at    
Completion (EAC)

IEC 
Forecast EAC

At Award
(November 2017) $554M $645M $645M

$772M (includes 
CVM option)*Last Report

(June 2020) $552M $677M $677M

Current Status $552M $732M $732M
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MTA Independent Engineering Consultant 

Schedule Review
 Project progress is at 34% complete based on invoiced payments, while 53% 

of the project time has elapsed.  Phase 2 installation is forecast to complete 
by December 2020: 
 Approximately 90% of subway stations have been completed 
 Approximately 60% of buses have been pre-wired (approximately 45% already 

installed)

 Phase 3 completion, originally February 2021, will be later to allow uniform 
operational requirements and harmonization of business rules:
 NYCT Retail Network roll out starting July 2021 to align with Open Payment strategy, 

and completion of Reduced Fare by September 2021 
 Commuter Railroad Mobile Ticketing rollout by June 2022, including time for 

employee training and pilot testing

 Phase 4 installation of CVMs, originally March 2022, will be later to allow 
uniform operational requirements across all agencies:
 NYCT: February 2023
 Commuter Railroads: June 2023

 Phase 3 and Phase 4 completion dates could impact July 2023 Substantial 
Completion due to schedule compression. 

3
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MTA Independent Engineering Consultant 

Risk Review

4

 Risk to timely completion of Phase 2 bus installation by December 2020 due to 
issues attributed to COVID 19.  Project and the contractor have accelerated 
the work by increasing installations at more bus depots. 

 Risk to completion of NYCT CVM installation by February 2023 due to ongoing 
finalization of requirements.  Project is guiding the User Interface/User 
Experience (UI/UX) design to accelerate finalization of requirements.
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MTA Independent Engineering Consultant 

Observations and Recommendation

5

 Observations
 OMNY mobile app with a complete feature set including account management, trip 

planning, service alerts and sales/payment options, that was planned for 
deployment in January 2021, will be deployed in Q2 2021 to allow design completion 
and testing.  Beta testing is planned.

 Project resources have been limited since the public launch in May 2019, while the 
added amount and complexity of the work (system rollout, design, development) 
have been incrementally increasing.

 Recommendation
 Allow a minimum of three months for beta testing of the OMNY mobile app before 

public launch to ensure a better customer experience.  Properly planned beta 
testing provides for bug detection and correction, optimization of user experience, 
app performance, and security.  
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MTA Independent Engineering Consultant 

Recommendation Log

1

OMNY – IEC Recommendations / Observations Log
Recommendation Agency Response/ Action Status
Governance agreement should be finalized to 
formalize the way of working between MTA 
agencies.

The OMNY PMO is working to complete other 
work streams that unexpectedly intersected 
with some of the areas covered by the MOU 
and will have impact on the finalization of 
some of the provisions of the MOU. A date for 
finalizing this agreement cannot be 
determined at this time.

In progress

The strategy to fully decommission MetroCard in 
2023 must be developed by the MTA, including 
the approach to timely integration of the 
MetroCard Affiliate agencies which have 
chosen to subscribe to OMNY.

Strategy development has been completed 
and is being implemented. Strategy overview 
shared with IEC on 11/4/2020.

Closed

OMNY Appendix
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MTA Independent Engineering Consultant 

Recommendation Log

2

OMNY – IEC Recommendations / Observations Log
Recommendation Agency Response/ Action Status

Perform an analysis to determine the 
benefit of having a second source for 
semiconductors (chips) for MTA issued 
OMNY smart cards (fare media).

The main component of OMNY smart cards 
is the chip with embedded software from a 
single manufacturer.  Redundant sources 
for chips would guarantee continuity of 
supply for OMNY smart cards in the event 
of a disruption, and it would provide for 
competitive pricing.

Analysis was completed on 9/23-24/2020 and 
IEC completed review on 10/12/20. The 
analysis provided useful information that 
indicated potential risk with the LU supply 
chain. Once we determine the final LU media 
product, we will seek alternative 
manufacturers and their lead times for 
supplying the product, we’ll determine the 
storage capacity available for the product, 
and mitigate the risk by balancing the two. EU 
media is common within the industry and 
while we do not anticipate any issues with the 
supply chain, during 2021, we will identify 
multiple card providers to ensure if and when
needed, competitive pricing and the ability 
to continue to keep sufficient stock balance 
on hand.

Closed

OMNY Appendix
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MTA Independent Engineering Consultant 

Recommendation Log

3

OMNY – IEC Recommendations / Observations Log
Recommendation Agency Response/ Action Status
Finalize design and testing of Transit Transaction 
Model (e.g. bundles transactions reducing 
transaction fees, a cost benefit to the MTA) and 
deploy it as soon as all buses and subway 
stations are OMNY capable.

TTM will provide a newer customer experience 
than the current retail model; completion of bus 
and subway installations would provide a good 
transition point to the TTM model.

TTM testing moved to 1Q2021 due to COVID-
19 impact and significant testing required for 
BU2P2 in November/December, and risk and 
resource management.  BU2P2 testing 
includes planned 18 days of testing for:  SIT: 
UMB; SIT; Validator; SIT; OVD; SIT: Mobile; 
PERFORMANCE (Website AND App); and AD 
HOC for all components.

In progress

OMNY Appendix

M
aster Page # 43 of 85 - C

apital Program
 O

versight C
om

m
ittee M

eeting 11/18/2020
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_



1

Annual Update
MTA Small Business Development Program

Jigish Patel
Deputy Director
Small Business Development Program
Office of Construction Oversight
Department of Capital Programs

George Cleary, MBA
Deputy Chief Diversity Officer
Small Business Development Program
Department of Diversity and Civil Rights
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2

Small Business Development Program (SBDP) Status

SBDP Program is composed of three tiers
• Small Business Mentoring Program – Tier 1 (SBMP-Tier 1)
• Small Business Mentoring Program – Tier 2 (SBMP-Tier 2)
• Small Business Federal Program (SBFP)

• SBDP Program created in 2010 and extended until 2029

• NY State and Federal funded prime contracts of up to $3M

• Prequalified firms can participate in each program tier 
for up to 4 years

• Owner Controlled Insurance Program (OCIP)
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Typical SBDP Projects 

• Stair replacements and station improvements  

• Modular Buildings

• Mechanical and electrical upgrades

• Flood mitigation

• Installation of bus chassis wash lift equipment

• Bridge preservation project

• Asphalt & concrete paving, site work and landscaping 

• Roofing

• Demolition
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IMPACT OF COVID-19

• SBDP Goals
• Projected Targets of Bid Opportunities were effected by the reduction in MTA’s current Capital 

Budget.

• Safety Measures
• Contractors are successfully managing safety risks associated with COVID-19. There have been 

no reports or incidents of Covid-19 related worksite contamination, therefore the safety 
instructions/training provided by the MTA has proven helpful.

• Mentoring
• Assistance was provided successfully to contractors in transitioning and effectively managing the 

remote working requirements, virtual meetings, electronic submissions, report submission, etc. 

• Communication 
• Continuous communication and transparent reporting between the Contractors and SBDP has 

been critical towards the projects’ progress, resolving field issues/conditions and achieving on-
time or early project Substantial Completion.
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Program Year 11 (01/2020 - 12/2020)

Progress to Date (10/31/2020)

Challenges
• Developing projects that fit the 

capacity and capabilities of the 
contractor pool.

• Maintaining sufficient pool of 
qualified contractors.

Strategies to close the gap 
between Goals & Awards

• Have agencies identify projects 
in the planning phase.

Program Year 11 Awards

Program PY 11 Goal Awarded

Tier 1 $26M $6.8M

Tier 2 $20M $4.9M

Federal Program $20M $4.6M

Total $66M $16.2M*

*As of October 31, $16.2 Million Awarded and $19.1 Million in Bidding
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Small Business Mentoring Program - Tier 1 Status

• Bond requirements waived
• NY State funded prime contracts 

up to $1M
• 475 firms prequalified since 

program inception
• 192 firms awarded projects since 

program inception
• 13 Prequalified SDVOB Firms; 3 firms 

have been awarded projects.
• 80 of the 192 firms were awarded 

2 or more projects

70% of the projects were awarded 
to NYS-certified MWBEs

SBMP-Tier 1 Awards

Projects Amount

Awarded to 192 Firms 296 $184M

Final Completion Achieved 264 $159M

Proposed Capital Program 

PY 12 (2021) Award Goal is $27 Million

2020-2024 Award Goal is $144 Million
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Small Business Mentoring Program - Tier 2 Status

• Program in existence for seven 
years

• NY State funded prime contracts 
from $1M to $3M 

• Payment and performance 
bonds required

• 42 SBMP-Tier 1 Graduates are 
currently active participants in the 
SBMP-Tier 2

90% of the projects were awarded 
to NYS-certified MWBEs

SBMP-Tier 2 Awards

Projects Amount

Awarded to 40 Firms 83 $166M

Final Completion 
Achieved

50 $89M

Proposed Capital Program 

PY 8 (2021) Award Goal is $21 Million

2020-2024 Award Goal is $111 Million
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Small Business Federal Program Status

• Program in existence 
for nine years 

• Federally funded prime 
contracts of up to $3 million

• Payment and performance 
bonds required

• 24 prequalified firms

68% of the projects were awarded 
to certified DBEs

84% of the projects were awarded 
to NYS-certified MWBEs

SBFP Total Awards

Projects Amount

Awarded to 31 Firms 62 $118M

Final Completion 
Achieved

51 $91M

Proposed Capital Program 

PY 10 (2021) Award Goal is $21 Million

2020-2024 Award Goal is $111 Million
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SBDP Contract Awards from the Inception

Small Business Mentoring 
Program – Tier 1 (SBMP-Tier 1)

- $184 Million
- 296 Projects

Small Business Federal 
Program (SBFP)
- $118 Million
- - 62 Projects

Small Business Mentoring Program –
Tier 2 (SBMP-Tier 2)

- $166 Million
- 83 Projects

SBMP-TIER 2           
36%

SBMP-Tier 1           
39%

Total SBDP 
Awards ($)

$468 Million

Total SBDP 
Awards (#)

441

SBFP           
25%
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SBMP-Tier 1 – NYCT Dept. of Buses
East New York Communication Tower Caisson Repairs

Honey Construction NY, Inc.
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SBMP-Tier 1 – Metro North Railroad (MNR)
Larchmont Station Stair Rehabilitation Project 

SAAD Construction Corp.
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SBMP-Tier 2 – New York City Transit (NYCT)
Re-coating of Control House Exterior at East 180th Street

RVS Construction Corporation
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SBMP-Tier 2 – Bridges & Tunnels (B&T)
Rehabilitation of Burma Road and Misc. Site Improvement at the Verrazano Narrows Bridge

Malcolm Patrick Corporation
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SBFP – Long Island Rail Road (LIRR)
Rehabilitation and improvement of Lynbrook Station Canopy and Platform 

Buildings

Zion Contracting LLC
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Business Development
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SBDP Firms Distribution by Location

Certification *

MBE 150

WBE 32

DBE 66

SDVOB 13

Non-Certified 74

* Firms may have 
multiple certifications

Small Business 
Mentoring Program 
All Tiers

244 Prequalified Firms (as of October 31, 2020)

Queens, 77

Brooklyn, 51

Nassau, 26
Bronx, 17

Non-NYS, 34

Manhattan, 5

Suffolk, 9

Staten Island, 11

Westchester, 14
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SBDP Loan Program

 Year  1 1 Loan       totaling $   100,000

 Year  2 5 Loans      totaling $   687,500

 Year  3 9 Loans      totaling    $   900,000

 Year  4 27 Loans     totaling    $2,990,000

 Year 5 16 Loans      totaling    $3,020,000

 Year 6 14 Loans      totaling   $2,142,500 

 Year 7 18 Loans      totaling    $2,770,500

 Year 8 13 Loans       totaling $2,155,000

 Year 9 8 Loans totaling $   697,000                 

 Year 10 9 Loans totaling $1,378,000                 

 Year 11 9 Loans totaling $1,292,000                 

Total  129 Loans Totals $18,132,500

0

5

10

15

20

25

30

1 Loan

5 Loans

9 Loans

27 Loans

16 Loans
14 Loans

18 Loans

13 Loans

8 Loans
9 Loans

9 Loans

$100.0 K

$687.5 K

$900.0 K

$2,990.0 K

$3,020.0 K

$2,142.5 K

$2,770.5 K

$2,155.0 K

$697.0 K

$1,378.0 K

$1,292.0 K

Maximum Loan Available
Tier 1 - up to $150,000 
SBFP and Tier 2 - up to $900,000

Loan values shown are through October 31, 2020

Note: On January 1, 2019 the SBDP began reporting on a Calendar year instead of a Fiscal year. 
Year 9 now represents activity from August 1st 2018 to December 31st, 2018 Year 10 represents calendar year 2019.

$3.5M

$3.0M

$2.5M

$2.0M

$1.5M

$1.0M

$.5M

$.0M
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SBDP Firms Distribution by Location

Total SBDP Contract Awards by Ethnic Categories

Asian Pacific  $27.2M (5.8%) 

Black  $57.1M (12.2%) 

Hispanic  $37.4M (8.0%) 

Other (Non-minority)  $106.5M (22.8%) 

Subcontinent Asian  $239.8M (51.2%) 

Asian Pacific Black Hispanic Other (Non-minority) Subcontinent Asian

Contract Awards through October 31, 2020

Category                          Awards

Subcontinent Asian $239.8M

Non-Minority/Other $106.5M

Black $ 57.1M

Hispanic $ 37.4M

Asian Pacific $ 27.2M
__________________ 
Total SBDP Awards

_______   
$468.0M

(Awards in Millions of Dollars)
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Emerging Contractors Program

Prequalified Emerging Contractors
Prequalified Transitioned Projects Amount

Black American 27 7 3 $1.69M

Subcontinent Asian American 16 8 4 $3.32M

Hispanic American 14 7 5 $2.23M

Asian Pacific American 2 0 0 $0.00M

Other 13 5 1 $0.29M

Totals for SBMP-Tier 1 
Emerging Contractors 72 27 13 $7.53M
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Service-Disabled Veteran-Owned Business (SDVOB )

$1.1M Dollars 
in Awards

3 Prime 
Contracts 
Awarded

14 Bid 
Opportunities 

to Date
43 SDVOB 

Applications

13 SDVOB Firms 
Prequalified

43 SDVOB Firms applied to the MTA’s SDVOB program 
resulting in 13 SDVOB Firms Prequalifies into Tier 1.

14 Opportunities to Bid resulted in 3 Prime Contracts 
awarded for a total of $1.1 Million Dollars.

2 new applications in progress with Prequalification.
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Return on Investment
Success of SBDP Graduates

MTA Contracts Outside of SBDP  (Millions)
Projects Amount

Masterpiece U.S. Inc. 3 $19.3M

Monpat Construction, Inc. 2 $10.3M

Minhas Construction Corp. 2 $72.7M

Voltamp Electrical Contractors 6 $62.5M

Zion Contracting, LLC 23 $24.5M

Totals 36 $189.3M
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Zion Contracting, LLC
Project Name: C-40252 - Far Rockaway Bus Depot Rehabilitation, Queens, NY

Contract Value: $7.18 Million

BEFORE AFTER

Return on Investment
Success of SBDP Graduates
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Zion Contracting, LLC
Project Name: NYCT A-37126 – Additional Platform Stairs at Broadway Junction 
Station, Brooklyn, NY

Contract Value: $5.05 Million

BEFORE AFTER

Return on Investment
Success of SBDP Graduates
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Voltamp Electrical Contractors, Inc.
Project Name: NYCT E-31509 – “Sandy” Fan Plants & Pumps, Manhattan, NY

Contract Value: $15.90 Million

BEFORE AFTER

Return on Investment
Success of SBDP Graduates
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Voltamp Electrical Contractors, Inc.
Project Name: NYCT P-36472 – Rehabilitation of New Circuit Breaker House #210 
at 239th Street Yard, Bronx, NY

Contract Value: $11.85 Million

BEFORE AFTER

Return on Investment
Success of SBDP Graduates
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Empower Contracting, Inc.

Mentor Contractor Since 2018

• $934K in MTA SBDP Prime 
Contract Awards

• 2 SBDP Contract Awards
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K.O. Technologies, Inc.

Mentor Contractor Since 2013

• $2.9M in MTA SBDP Prime 
Contract Awards

• 2 SBDP Contract Awards
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Ko Jin Industries

Mentor Contractor Since 2013

• $5.1M in MTA SBDP Prime 
Contract Awards

• 4 SBDP Contract Awards
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SBDP Training Program

14-Session Technical & Business 
Development Classroom Training

• Doing Business with the MTA
• Prevailing Wages & Project Management
• Estimating and Bidding Strategies at the MTA
• Project Scheduling at the MTA
• Cash Flow and Financial Management
• Marketing Your Business to the NY Construction Industry
• Developing a Profitable Business in the MTA Region
• Safety & Quality Planning at the MTA
• Requisition and Change Order Process
• Construction Law and Contract Review
• How to Acquire Surety Bonding and Access to Capital
• Navigating MTA Contracts and MWBE Compliance
• How to be a Prime Contractor
• What Every Small Business Owner Should Know About 

Government & Politics

As of 
FALL 2020, 
564 firms 
participated 
in the training 
program
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Business Development Activities

• Recruiting of and outreach to potential program contractors

• Mandatory and voluntary training classes

• Assessment & Action Plans of existing contractor businesses

• Ongoing contractor interface with high level of customer service 

• Business Consulting and guidance

• Technical and Business Operations support

• Work with MTA Agencies to provide projects at $3M to $15M

Wide range of services
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 Federal Participation Goal: 18%     
      (Federal Fiscal Year 2020 (October 2019 to September 2020)      
           

 Total Awards: $381M 
 Total DBE Awards: $52M (14%) 

 

 Total Payments: $612M 
 Total DBE Payments: $133M (22%) 

 
 New York State MBE Participation Goal: 15% 
      (First and Second Quarter NYS Fiscal Year 2020-2021(April 2020 – September 2020) 

              
 Total Awards: $96M 
 Total MBE Awards: $13M (13%) 

 Total Payments: $379M 
 Total MBE Payments: $43M (11%)

 
 New York State WBE Participation Goal: 15%  
     (First and Second Quarter NYS Fiscal Year 2020-2021 (April 2020 – September 2020)     
         

 Total Awards: $96M 
 Total WBE Awards: $12M (12%) 

           

 Total Payments: $379M 
 Total WBE Payments: $44M (12%) 

 Service Disabled Veteran-Owned Business Participation Goal: 6%     
      (First and Second Quarter NYS Fiscal Year 2020-2021 (April 2020 – September 2020)     
 

 Total Awards: $29M 
 Total SDVOB Awards $511,165 (2%) 

 Total Payments: $199M 
 Total SDVOB Payments: $5M (2%) 

MWDBE and SDVOB Participation on  
MTA Capital Projects with Goals* 

*Report is based on original contract amount provided by MTA Agencies for third-party design and construction contracts (excluding 
rolling stock and signals).  
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MTA Capital Program
Commitments & Completions

through 
October 31, 2020
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$10,040 

$4,047 

$4,058 

$0 $2,000 $4,000 $6,000 $8,000 $10,000

YTD Goal

YTD Budget

YTD Actual

In 2020, agencies have a goal of $13.5 billion in overall commitments. 51 major 
commitments are included; 29 for NYCT, eleven for LIRR, four for MNR, one for B&T, 
four for Network Expansion, and two for MTA Bus. 

The MTA’s Chairman Pat Foye announced at the March 25th Board meeting that capital 

work commitments will be considered on an exception basis. This action has impacted 
commitments since then. As a result, the MTA’s $13.5 billion 2020 commitment plan is 

under review.

Through October, agencies have committed $4.1 billion including $427.2 million of 
unplanned commitments versus a $10 billion YTD goal. The shortfall is mainly due to 
slips of twenty-six major commitments pursuant to the moratorium on new commitments 
announced by the MTA Chairman. The twenty-six major slips are explained on the 
following pages. 

Since the last report to the MTA Board in October 2020, the year end 2020 forecast has 
slipped from 51% to 43%, which reflects the anticipated movement of $8.1 billion of 
commitments into 2021.

Capital Projects – Major Commitments – October 2020

Budget Analysis Year-to-Date Agency Breakdown

Year-to-Date Major Commitments

2020 Annual Goal $13,497 ($ in millions)

2020 Forecast 43%

Forecast Left to commit 29% ($1,691)

of Annual Goal
2020 Goals

GREEN YELLOW RED
New York City Transit

---- ---- +3 RED
Long Island Rail Road

---- ---- +1 RED
Metro-North Railroad

---- ---- ----

Bridges and Tunnels
---- ---- ----

Capital Construction Company
---- ---- ----

MTA Bus Company
---- +1 YELLOW -1 RED

MTA Police Department
---- ---- ----

Prior month variance

01

2

4

1

1

2

2

3

1

1

6

18

GREEN 7 17% -

YELLOW 9 21% ↑ 1

RED 26 62% ↑ 3

42 100% ↑ 4

= Commitments delayed beyond Goal 
(already achieved)

Count Percent
Change from 
Prior Month

=Commitments made/forecast w ithin Goal

= Commitments delayed beyond Goal (not 
yet achieved)
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Capital Projects – Major Commitments – October 2020 – Schedule Variances                                 
Proje c t Commitme nt Goa l Fore c a st

26 All-Agency Red Commitments (4 New Items)
NYCT

Passenger Stations

Construction Award Mar- 20 Jul- 21

$62.0 $61.0

Construction Award May- 20 Jul- 21

$111.9 $114.1

Construction Award May- 20 Mar- 21

$90.0 $94.4

Construction Award Aug- 20 Nov- 21

$132.5 $143.7

Construction Award Jun- 20 Jul- 21

$65.4 $65.9

Construction Award Jul- 20 Mar- 21

$231.5 $374.0

Construction Award Sep- 20 Jul- 21

$520.7 $605.0

Construction Award Mar- 20 Jul- 21

$65.9 $69.6

The award is delayed due to necessary coordination with other projects. Cost increase reflects 
additional scope. 

Overcoating: 17 Bridges & East 180 
Street Flyover / Dyre Av

The award is delayed due to the financial impact on the MTA as a result of the COVID- 19 
pandemic. Cost increase reflects latest estimates and additional scope.

Replace 8 Traction Elevators / 
Various

Replace 11 Hydraulic Elevators / 
Various

The award is delayed due to the financial impact on the MTA as a result of the COVID- 19 
pandemic. Cost increase reflects project complexity and unfavorable bids.

ADA: 14 St Complex Bundle

The award is delayed due to necessary coordination with other projects. Cost increase reflects 
additional scope. 

Flushing (ADA/ Renewals/ 
Components) Bundle

The award is delayed due to the financial impact on the MTA as a result of the COVID- 19 
pandemic.  Cost increase reflects additional scope. 

The award is delayed due to the financial impact on the MTA as a result of the COVID- 19 
pandemic. Cost decrease reflects favorable bids.

Replace 8 Escalators / Various

The award is delayed due to the financial impact on the MTA as a result of the COVID- 19 
pandemic.  Cost increase reflects latest estimates and additional scope. 

Replace 12 Escalators

The award is delayed due to the financial impact on the MTA as a result of the COVID- 19 
pandemic.  Cost increase reflects latest estimates. 

ADA and Station Improvements: 
Westchester Square / PEL

Proje c t Commitme nt Goa l Fore c a st

NYCT

Passenger Stations

Construction Award Sep- 20 Jul- 21

$391.7 $235.4

Construction Award Sep- 20 Jul- 21

$788.8 $402.1

Construction Award Sep- 20 Jul- 21

$592.3 $444.7

Construction Award Sep- 20 Dec- 20

$0.0 $582.0

Construction Award Sep- 20 Feb- 21
$239.2 $313.2

Construction Award Oct- 20 Oct- 21

$161.8 $161.8

The award is delayed due to the financial impact on the MTA as a result of the COVID- 19 
pandemic. Cost decrease reflects reduced number of stations now to be awarded under 
ADA: 8 Stations (Pkg A) (see below) and latest estimates.

ADA: 8 Stations (Pkg A) 

Eight (8) ADA stations from Wave A bundles are now packaged to be awarded separately in a 
new (Pkg A) bundle.

ADA: Woodhaven and Jamaica 
Renewals 

The award is delayed due to the financial impact on the MTA as a result of the COVID- 19 
pandemic.  Cost increase reflects project complexity and market conditions and the addition 
of Court Square ADA project to the bundle.

Culve r ROW (Pa inting) 
Bundle  (Ne w Ite m)

The award is delayed due to the financial impact on the MTA as a result of the COVID- 19 
pandemic.

ADA: Wave A1 Bundle

ADA: Wave A2 Bundle 

ADA: Wave A3 Bundle

The award is delayed due to the financial impact on the MTA as a result of the COVID- 19 
pandemic. Cost decrease reflects reduced number of stations now to be awarded under 
ADA: 8 Stations (Pkg A) (see below) and latest estimates.

The award is delayed due to the financial impact on the MTA as a result of the COVID- 19 
pandemic. Cost decrease reflects reduced number of stations now to be awarded under 
ADA: 8 Stations (Pkg A) (see below) and latest estimates.
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Capital Projects – Major Commitments – October 2020 – Schedule Variances                               
Proje c t Commitme nt Goa l Fore c a st

LIRR

Rolling Stock

Construction Award Jun- 20 Mar- 21

$243.0 $243.0

Construction Award Sep- 20 Mar- 21

$35.2 $35.2

Power

Construction Award Sep- 20 Nov- 20

$18.0 $18.0

Hurricane Sandy

Construction Award Oct- 20 Mar- 21

$13.4 $13.4

MNR

Stations

Construction Award Apr- 20 Mar- 21

$16.3 $16.3

Network Expansion

East Side Access

Rolling Stock Procurement M- 9A 
Cars

Construction Award Jun- 20 Mar- 21

$367.0 $367.0

The award was delayed due to a review of the procurement by the MTA Office of the Inspector 
General. LIRR Legal notified the project team that MTA OIG closed their investigation without 
issuing a report. The procurement is now proceeding with an antic ipated task opening date of 
December 2020. 

Harlem Line Station Improvements

The award is delayed due to temporary and permanent easement issues as well as the overall 
amount of technical requests for information.

The award is delayed to allow more time to resolve project budget and real estate acquisition 
issues. 

LIC Ya rd Re stora tion 
(wa ll/pump) (Ne w Ite m)

The LIRR continues to negotiate with the vendor. Board approval is required to exercise this 
option.

Substation Repl Package II- 3P 
Construction

M- 9 Rolling Stock Procurement -  54-
Car (Option)

The award is delayed due to the financial impact on the MTA as a result of the COVID- 19 
pandemic.

The request for proposals was modified to maximize competition and as a result the associated 
negotiations have extended the procurement phase.

Work Locomotives

Proje c t Commitme nt Goa l Fore c a st

26 All-Agency Red Commitments (continued) 
NYCT

Shops and Yards

Construction Award Jul- 20 Apr- 21

$78.9 $78.9

Rolling Stock

Construction Award Mar- 20 Jul- 21

$161.8 $162.6

Track

Construction Award Oct- 20 Jan- 21

$201.2 $220.6

Hurricane Sandy

Construction Award Oct- 20 Jan- 21

$122.8 $137.0

LIRR

PSNY

Construction Award Jun- 20 Nov- 20

$24.0 $24.0

Construction Award Jun- 20 Nov- 20

$380.0 $380.0

The award is delayed due to extended procurement period to finalize cost negotiations.

The award is delayed due to the financial impact on the MTA as a result of the COVID- 19 
pandemic.  Cost increase reflects the addition of the platform component project to the bundle.

Sa ndy Re pa irs: Ma inline  Tra c k 
-  2 0 0  S t -  2 0 7  S t /  8 th Ave  
(Ne w Ite m)

The award is delayed due to the moratorium placed on all procurement actions as a result of the 
COVID- 19 pandemic. Cost increase reflects latest estimates.

The award is delayed due to unresolved ground lease agreement issues.

The award is delayed due to the financial impact on the MTA as a result of the COVID- 19 
pandemic. Cost increase reflects final negotiated price.

Purchase 84 Hybrid- Electric & 139 
Standard Buses (New Flyer)

This award is the balance of Phase I and II support costs. The award is delayed to reflect timing of 
Phase II award.

PNSY 33rd St Corridor- Phase II

PNSY 33rd St Corridor- Phase 1A

Rail Car Acceptance and Testing 
Facility, Brooklyn

8 th Ave  ROW (Misc .  ) Bundle  
(Ne w Ite m)
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Capital Projects – Major Commitments – October 2020 – Schedule Variances                            Actual Results Shaded            

Proje c t Commitme nt Goa l Ac tua l

LIRR

PSNY

Construction Award Mar- 20 May- 20(A)

$24.0 $24.0

PNSY 33rd St Corridor- Phase 1B Construction Award Mar- 20 Jul- 20(A)

$44.4 $42.5

MNR

Track and Structures

Construction Award Mar- 20 Aug- 20(A)

$15.0 $15.0

Construction Award Mar- 20 Aug- 20(A)

$6.0 $6.0

Network Expansion

East Side Access

Construction Award Jun- 20 Sep- 20(A)

$63.9 $90.4

Harlem River Lift Bridge 
SuperStructure/Pier Repair

The award was delayed due to the financial impact on the MTA as a result of the COVID- 19 
pandemic.

Harlem River Fender

PNSY 33rd St Corridor- Phase 1A

This award is the first half of Phase I support costs. The balance of Phase I and II support costs is 
delayed to November to reflect timing of Phase II award.

A Memorandum of Understanding (MOU) was executed with NYS for its contribution to the project 
budget.

Harold Interlocking Catenary

The award was delayed due to an extended RFQ period to permit more time for proposers to 
assemble qualified teams and obtain more competitive bidders, the addition of contract 
modification to include the CH064 scope for the Mid- Day Storage Yard connections and 
additional track work, and COVID- 19 related procurements pause.

The award was delayed due to the financial impact on the MTA as a result of the COVID- 19 
pandemic.

Proje c t Commitme nt Goa l Ac tua l

9 All-Agency Yellow Commitments (1 New Item)
NYCT

Line Structures

Construction Award Apr- 20 Jun- 20(A)

$135.6 $77.1

Rolling Stock

Construction Award Apr- 20 Aug- 20(A)

$225.3 $257.8

Passenger Stations

Construction Award Jun- 20 Aug- 20(A)

$161.8 $160.4

MTA Bus

MTA Bus Company

Construction Award Mar- 20 Oct- 20(A)

$9.5 $9.4

De pot Re ha b -  Colle ge  Point 
(Ne w Ite m)

The award was delayed due to the financial impact on the MTA as a result of the COVID- 19 
pandemic.

ADA: Tremont & 149 Street -  Grand 
Concourse Complex

The award was delayed due to the financial impact on the MTA as a result of the COVID- 19 
pandemic. Cost decrease reflects favorable bids.

Eastern Parkway (Line Structures)

The original award was delayed due to the financial impact on the MTA as a result of the COVID-
19 pandemic. Completion date was advanced as part of the MTA's acceleration program. Cost 
decrease reflects favorable bids. 

Purchase 25 Hybrid Locomotives

The award was delayed due to additional technical review of alternate battery proposals. Cost 
increase reflects final negotiated bid price. 

M
aster Page # 79 of 85 - C

apital Program
 O

versight C
om

m
ittee M

eeting 11/18/2020
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_



Capital Projects – Major Completions – October 2020

Budget Analysis Year-to-Date Agency Breakdown

Year-to-Date Major Completions

2020 Annual Goal $5,390 ($ in millions)

2020 Forecast 80%

Forecast left to complete 61% ($2,615)

of Annual Goal

2020 Goals

GREEN YELLOW RED
New York City Transit

---- +1 YELLOW +2 RED
Long Island Rail Road

+1 GREEN ---- ----
Metro-North Railroad

---- ---- ----

Bridges and Tunnels
---- ---- ----

Capital Construction Company
---- ---- +1 RED

MTA Bus Company
---- ---- ----

MTA Police Department
---- +1 YELLOW -1 RED

Prior month variance

0

1

4

5

1

1

4

1

4

3

6

In 2020, agencies have a goal of $5.4 billion in overall completions. 40 major completions 
are included, including 19 for NYCT, eight for the LIRR, seven for MNR, four for B&T, 
one for Network Expansion, and one for MTA PD. 

Through October, agencies have completed $1.7 billion versus a $3.2 billion YTD goal. 
The shortfall is primarily due to slips of fourteen major completions explained on the 
following page. 

Since the last report to the MTA Board in October 2020, the year end 2020 forecast has 
slipped from 94% to 80%, which is mainly due to the slippage of GCT Caverns (CM007) 
($724m) to 2021. The MTA still anticipates meeting 80% of its overall completions goal in 
2020. This relies on achieving $2 billion of completions in November and December 
2020. 

$3,236 

$1,704 

$334 

$33 

$0 $1,000 $2,000 $3,000 $4,000

YTD Goal

YTD Actual

Total Rolling 
Stock

GREEN 10 33% ↑ 1

YELLOW 6 20% ↑ 2

RED 14 47% ↑ 2

30 100% ↑ 5

Percent
=Completions made/forecast w ithin Goal

= Completions delayed beyond Goal (already 
achieved)

= Completions delayed beyond Goal (not yet 
achieved)

Change from  
Prior MonthCount
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Capital Projects – Major Completions – October 2020 – Schedule Variances                                 
Project Completion Goal Forecast

14 All-Agency Red Completions (4 New Items)
NYCT
Hurricane Sandy

Construction May-20 Nov-20
$34.1 $34.2

Passenger Stations

ADA: Bedford Park Boulevard / Construction Jun-20 Nov-20
$32.6 $32.7

Construction Jul-20 Nov-20
$54.5 $55.3

Construction Oct-20 Dec-20
$38.3 $36.4

Construction Oct-20 Nov-20
$38.6 $39.7

Staten Island Railway

Construction Oct-20 Aug-21
$63.0 $63.3

A request for Extension of Time is under review  by NYCT & C&D due to fabrication 
and delivery delays related to the COVID-19 pandemic. Cost increase reflects latest 
estimates. 

Project completion slippage due to material delivery delays as a result of the COVID-19 
pandemic. Cost increase reflects latest estimates.

Project completion delayed due to the COVID-19 pandemic. Cost increase reflects 
latest estimates. 

SIR: Mainline & Clifton Yard 
Track and Switch 
Reconfiguration (New Item)

Project completion delayed due to the addition of tw o miles of track. Cost increase 
relfects latest estimates.

ADA: Gun Hill Rd / Dyre

Project completion slippage due to material delivery delays as a result of the COVID-19 
pandemic. Cost increase reflects latest estimates.
ADA: Greenpoint Avenue / 
Crosstown (New Item)

Project delay due to COVID-19 pandemic impact on fabrication and delivery of elevator 
glass activity w hich lies on critical path of this project. Cost decrease reflects latest 
estimates. 

Sandy Mitigation: 14 Fan Plants, 
LT - 4 Locations

ADA: Eastern Parkway-
Brooklyn Museum / EPK (New 
Item)

Project Completion Goal Forecast

LIRR

Shops and Yards

Construction May-20 Nov-20
$89.8 $94.4

Track

Construction Feb-20 Dec-20
$19.6 $19.6

Rolling Stock

Rolling Stock Purchase May-20 Apr-22
$300.8 $300.8

Project completion delayed due to the design and fabrication of a diesel f ire pump and 
emergency generator as w ell as delays related to the COVID-19 pandemic. 

Diesel Locomotive Shop 
Improvements

Massapequa Pocket Track 

The cutover of the signal systems w as completed on schedule.  Additional w ork remains to 
resurface and realign track before putting this asset into service.  A schedule for addressing 
this w ork is under development, but a delay to December has been forecast.

Project completion delayed due to issues in testing f irst cars and the production facility 
temporarily closing due to the COVID-19 pandemic. 

Rolling Stock: M-9 Procurement
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Capital Projects – Major Completions – October 2020 – Schedule Variances                              Actual Results Shaded

Project Completion Goal Actual

6 All-Agency Yellow Completion (2 New Items)
NYCT

Buses

Bus Purchase Mar-20 Jun-20(A)

$32.9 $32.9

Pasenger Stations

Construction May-20 Aug-20(A)

$33.1 $33.2

Construction Aug-20 Oct-20(A)

$43.6 $43.4

Hurricane Sandy

Construction May-20 Sep-20(A)

$33.1 $33.2

B&T
Construction Aug-20 Sep-20(A)

$100.4 $100.4

MTA Police Department

MTA PD

Construction Aug-20 Oct-20(A)

$13.5 $13.5

Skew back Retrofit at HH

Project completion w as delayed due to unforeseen steel conditions requiring repair.

ADA: Cha mbe rs S tre e t /  
Na ssa u Loop (Ne w Ite m)

Project completion w as delayed due shut dow n of off-site steel fabrication as a result 
of the COVID-19 pandemic. Cost decrease reflects latest estimates. 

Sandy Mitigation: 9 Stations (9 
Stns BK/Q Initiative)

Project completion w as delayed due to additional column base repairs. 

There w as a delay due to the COVID-19 pandemic and the related reduced w orkforce 
at New  Flyer Industries. All buses have been delivered. 

Purchase 15 Articulated Electric 
Buses and Depot Chargers 

ADA: 86 Street / 4th Avenue

Project completion w as delayed due to the COVID-19 pandemic. 

Staten Island District Office 
(New Item)

Project completion w as delayed due to Con Edison’s inability to provide permanent 

pow er until October 2020. 

Project Completion Goal Forecast

14 All-Agency Red Completions (continued)
MNR

Hurricane Sandy

Construction Jun-20 Jan-21

$43.8 $43.8

Power

Construction Jun-20 Nov-20

$41.7 $41.7

Construction Sep-20 Nov-20

$12.3 $12.3

Harlem & Hudson Lines Pow er 
Improvements

Construction Sep-20 Nov-20

$42.5 $42.5

Network Expansion

East Side Access

Construction Oct-20 Feb-21

$708.3 $724.0
Project slippage due to delays in completion of ceiling installation in the East Upper 
Cavern as a result of COVID-19, w hich is impacting testing of HVAC/Automated 
Temperature Control (ATC) systems.

Project completion delayed due to the COVID-19 pandemic. 

GCT Caverns (CM007) (New 

Item)

Pow er Infrastructure Restoration - 
Substations

Project completion delayed due to reduced F/A availability as a result of the COVID-19 
pandemic. Coordination of existing manpow er levels is being done to adequately 
support on-going projects.

Substation Bridge 23 - 
Construction

Project completion delayed due to the COVID-19 pandemic. 

H & H Pow er (86th St. / 110th St.)

Project completion delayed due to the recent pow er failure during the 
cutover/energization at Riverdale and impacts to be realized under the COVID-19 
pandemic.
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Status of MTA Capital Program Funding
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$79,053 

$29,511 

$21,313 

$1,240 

0% 25% 50% 75% 100%
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Capital Funding (October 2020)
$ in millions

Received Remainder
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$ in millions

Funding Plan
2010-2014 Program Current Thru  Sept This month Received to date
Federal Formula, Flexible, Misc $5,844 $5,839 $   -  $5,839
Federal High Speed Rail 173 173   -  173
Federal New Start 1,271 1,257   -  1,257
Federal Security 89 89   -  89
Federal RRIF Loan -   -    -    -  
City Capital Funds 719 608   -  608
State Assistance 770 770   -  770
MTA Bus Federal and City Match 132 112   -  112
MTA Bonds (Payroll Mobility Tax) 11,625 10,450   -  10,450
Other (Including Operating to Capital)** 1,303 1,273   -  1,273
B&T Bonds 2,175 2,019   -  2,019
Hurricane Sandy Recovery

Insurance Proceeds/Federal Reimbursement 6,697 6,697   -  6,697
PAYGO 18 18   -  18
Sandy Recovery MTA Bonds 659 182   -  182
Sandy Recovery B&T Bonds 230 23   -  23

Total 31,704 29,511   -  29,511

Funding Plan
2015-2019 Program Current Thru  Sept This month Received to date
Federal Formula, Flexible, Misc $6,704 $4,989 $ - $4,989
Federal High Speed Rail $122 $122   -  $122
Federal Core Capacity 100   -    -    -  
Federal New Start 500   -    -    -  
Federal Security 19 15   -  15
State Assistance 9,064 3,342 230 3,573
City Capital Funds 2,667 790 446 1,235
MTA Bonds 8,484 7,818   -  7,818
Asset Sales/Leases 959 306   -  306
Pay-as-you-go (PAYGO)** 2,145 1,572   -  1,572
Other 217 38   -  38
B&T Bonds & PAYGO/Asset Sale 2,942 1,644   -  1,644

Total 33,923 20,637 676 21,313

Funding Plan
2020-2024 Program Current Thru  Sept This month Received to date
Capital from Central Business District Tolling $15,000 $ - $ - $ -
Capial from New Revenue Sources 10,000   -    -    -  
MTA Bonds and PAYGO 9,792 80   -  80
Federal Formula 7,500 1,119   -  1,119
State of New York 3,000   -    -    -  
City of New York 3,000 40   -  40
Federal New Start (SAS Ph2) 2,905   -    -    -  
Federal Flexible 275   -    -    -  
B&T Bonds (Self-Funded) 3,327 1   -  1

Total 54,799 1,240   -  1,240

Capital Funding Detail (October 31, 2020)

Receipts

Receipts

Receipts

M
aster Page # 85 of 85 - C

apital Program
 O

versight C
om

m
ittee M

eeting 11/18/2020
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_


	CPOC November 2020 (p1)
	Agenda (p2)
	ï»¿Minutes from October â•Ÿ20 (p3)
	2020 - 2021 CPOC Committee Work Plan (p4)
	Update on Signals and Train Control (p6)
	IEC Project Review on Queens Boulevard CBTC (p10)
	IEC Project Review on Culver Line CBTC (p15)
	IEC Project Review on 8th Avenue CBTC (p19)
	IEC Project Review on Bus Radio System (p24)
	Update on OMNY (p28)
	OMNY�MTA’s New Fare Payment System
	Program Status – OMNY Available Across All Stations and Buses Targeted for Year End
	Program Status – Buses
	Program Status – LIRR and MNR
	Program Status – Schedule
	Program Status – Budget
	Six-Month Look-Ahead
	Risks

	IEC Project Review on OMNY (p36)
	IEC OMNY Appendix (p41)
	Small Business Development Program (p44)
	Annual Update�MTA Small Business Development Program
	Small Business Development Program (SBDP) Status
	�Typical SBDP Projects �
	IMPACT OF COVID-19
	Program Year 11 (01/2020 - 12/2020)�Progress to Date (10/31/2020)
	Small Business Mentoring Program - Tier 1 Status
	Small Business Mentoring Program - Tier 2 Status
	Small Business Federal Program Status
	SBDP Contract Awards from the Inception
	SBMP-Tier 1 – NYCT Dept. of Buses�East New York Communication Tower Caisson Repairs
	SBMP-Tier 1 – Metro North Railroad (MNR)�Larchmont Station Stair Rehabilitation Project 
	SBMP-Tier 2 – New York City Transit (NYCT)�Re-coating of Control House Exterior at East 180th Street
	SBMP-Tier 2 – Bridges & Tunnels (B&T)�Rehabilitation of Burma Road and Misc. Site Improvement at the Verrazano Narrows Bridge
	SBFP – Long Island Rail Road (LIRR)�Rehabilitation and improvement of Lynbrook Station Canopy and Platform Buildings
	Slide Number 15
	SBDP Firms Distribution by Location
	SBDP Loan Program
	SBDP Firms Distribution by Location
	Emerging Contractors Program
	Service-Disabled Veteran-Owned Business (SDVOB )
	Return on Investment�Success of SBDP Graduates
	Slide Number 22
	Slide Number 23
	Slide Number 24
	Slide Number 25
	Empower Contracting, Inc.
	K.O. Technologies, Inc.
	Ko Jin Industries
	SBDP Training Program
	Business Development Activities

	M/WBE, DBE, and SDVOB Participation (p74)
	Commitments, Completions, and Funding Report (p75)

