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Joint Metro-North and Long Island Committees Meeting 
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New York, NY 
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1. Public Comments Period

 

2. Summary of Actions

 LIRR Summary of Actions - None

 MNR Summary of Actions - None

 MTA C&D Summary of Actions 
MTA C&D Summary of Actions - Page 5  

 

3. APPROVAL OF MINUTES - October 28, 2020
Minutes - Page 6  

 

4. 2020 Work Plans

 LIRR Work Plan
LIRR Work Plan - Page 7  

 MNR Work Plan
MNR Work Plan - Page 13 

 

5. AGENCY PRESIDENTS’/CHIEF’S REPORTS

 LIRR Report

 LIRR Safety Report
LIRR Safety Report - Page 20 

 MNR Report 

 MNR Safety Report
MNR Safety Report - Page 23 

 MTA C&D Report - None

 MTA Police Report
MTA Police Report - Page 26 

 

6. AGENCY INFORMATION ITEMS

 Joint Information Items

 LIRR/MNR PTC Status Report
LIRR/MNR PTC Status Report - Page 34 



 LIRR Information Items

 Year-End Trackwork Programs
Year-End Trackwork Programs - Page 51 

 East Side Access Support Projects Update
East Side Access Support Projects Update - Page 53 

 MNR Information Items

 Progress on Way Ahead Strategic Plan
Progress on Way Ahead Strategic Plan - Page 66 

 

7. PROCUREMENTS

 LIRR Procurements - None

 MNR Procurements - None

 MTA C&D Procurements
MTA C&D Procurements - Page 74 

 Non-Competitive - None

 Competitive
MTA C&D Competitive - Page 78 

 Ratifications - None

 

8. AGENCY REPORTS ON OPERATIONS, FINANCE, RIDERSHIP AND CAPITAL 
PROGRAM   

 LIRR Reports

 LIRR Operations Report 
LIRR Operations Report - Page 81 

 LIRR Performance Metrics Report
LIRR Performance Metrics Report - Page 91 

 LIRR Finance Report - None

 LIRR Ridership Report - None
LIRR Ridership Report - Page 97 

 LIRR Capital Program Report
LIRR Capital Program Report - Page 105

 MNR Reports

 MNR Operations Report
MNR Operations Report - Page 108

 MNR Performance Metrics Report
MNR Performance Metrics Report - Page 118

 MNR Finance Report - None

 MNR Ridership Report
MNR Ridership Report - Page 123



 MNR Capital Program Report
MNR Capital Program Report - Page 134



CONSTRUCTION  & DEVELOPMENT 
COMMITTEE ACTIONS and PRESENTATIONS 

SUMMARY for NOVEMBER 2020 
 

Responsible 
Department 

Vendor Name Total Amount Summary of Action 

Contracts Kiewit Infrastructure Co. $2,949,000 

MTA Construction and 
Development requests that the 
Board approve the award of a 
competitively solicited contract 
for the mechanical rehabilitation 
of the Long Island Rail Road 
Wreck Lead Bridge  
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Minutes of the Joint MNR/LIRR Committee Meeting 
October 2020 

2 Broadway, 20th Floor Board Room 
New York, NY 10004 

 
Because of the ongoing COVID‐19 public health crisis, the MTA Chairman convened a one‐day, virtual 
Board and Committee meeting session on October 28, 2020, which included the following committees: 
 

 Long Island Rail Road and Metro‐North Railroad; 

 New York City Transit; 

 MTA Bridges and Tunnels; 

 Finance; 

 Audit 

 Safety; and 

 Capital Program Oversight Committee. 
 
To see a summary of the meeting and the actions taken by the Joint MNR/LIRR Committee, please refer 
to the October 28, 2020 Board minutes in the October Board Book available here on the Board materials 
website: https://new.mta.info/transparency/board‐and‐committee‐meetings/October‐2020 
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Long Island Rail Road Committee Work Plan 
 
 

I. RECURRING AGENDA ITEMS    Responsibility 
Approval of Minutes     Committee Chair & Members 
2020 Committee Work Plan    Committee Chair & Members 
Agency President’s/Chief’s Reports   President/Senior Staff 
Safety Report      Chief Safety Officer 
MTA Capital Construction Report    MTA Capital Construction 
MTA Police Report     MTA Police 
Information Items (if any)   
Action Items (if any)   
Procurements      Procurement & Logistics 
Performance Summaries     President/Senior Staff 

Status of Operations     Sr. VP – Operations 
Performance Metrics Report    President/Senior Staff 
Financial/Ridership Report    VP & CFO 
Capital Program Report    SVP - Engineering 

 
II. SPECIFIC AGENDA ITEMS    Responsibility  

 
November 2020  
East Side Access Support Projects Update  President/Sr. Staff 
Year-End Trackwork Programs    Service Planning 
PTC Status Report     President 

 
December 2020  
2021 Final Proposed Budget    Management & Budget 
2021 Proposed Committee Work Plan   Committee Chair & Members 
Diversity/EEO Report – 3rd Q 2020   Administration/Diversity 
LIRR/MNR PTC Project Update    President 
Winter Trackwork Program    Service Planning 
Review of Committee Charter    Committee Chair & Members 

 
January 2021 

Approval of 2021 Committee Work Plan   Committee Chair & Members 
PTC Status Report     President 
Winter Trackwork Programs    Service Planning 

 
February 2021 

Adopted Budget/Financial Plan 2021   Management & Budget 
2020 Annual Operating Results    Operations 
Diversity/EEO Report – 4th Q 2020   Administration/Diversity 
March Timetable/Spring Trackwork Programs   Service Planning 
LIRR/MNR PTC Project Update    President 
 

March 2021 

Annual Elevator/Escalator Report   Engineering 
Spring Trackwork Programs    Service Planning 
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Customer Satisfaction Survey Report   Public Affairs 
PTC Status Report     President 
2020 Annual Ridership Report    Finance/Marketing 
 

April 2021  

LIRR/MNR PTC Project Update    President 

 
 

May 2021 

Final Review of 2020 Operating Budget Results  Management & Budget 
Summer Track Work Programs    Service Planning 
Diversity/EEO Report – 1st Q 2021   Administration/Diversity 
PTC Status Report     President 
 
June 2021  
Track Work Programs     Service Planning 
LIRR/MNR PTC Project Update    President 

 
July 2021 

September Timetable Change & Trackwork Programs Service Planning 
PTC Status Report     President 

 
September 2020  

2021 Preliminary Budget (Public Comment) 
2020 Mid-Year Forecast     Management & Budget 
Fall Trackwork Programs     Service Planning 
PTC Status Report     President 
Diversity/EEO Report – 2nd Quarter 2020  Administration/Diversity 

 
October 2020  

2021 Preliminary Budget (Public Comment) 
LIRR/MNR PTC Project Update    President 
November Timetable Change & Trackwork Programs Service Planning 

 
 
 
 
 
LONG ISLAND RAIL ROAD COMMITTEE WORK PLAN 
 

DETAILED SUMMARY 
 
I. RECURRING AGENDA ITEMS 
 

Approval of Minutes 
The Committee Chair will request a motion to approve the minutes of the prior month’s 
meeting. 
 
2020 Work Plan 
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The Work Plan will list, by month, the topics scheduled for review.  The Committee will be 
advised if any changes have been made to the plan. 
 
President’s Report 
A Monthly report will be provided highlighting major accomplishments and progress on key 
initiatives and performance indicators. 

  
 Safety Report 

A monthly report will be given highlighting key safety performance statistics and indicators 
 
Capital Construction Report 
A monthly project update report will be provided for the month reported. 
 
Police Report 
MTA Police will highlight the significant police activities incurred during the month reported. 

  

Action Items (if any) 
Staff summary documents presented to the Board for approval of items affecting business 
standards and practices.  
 
Information Items (if any)   

Materials presented to the Committee for review pertaining to certain agency initiatives and 
functions. 
 
Procurements 

List of procurement action items requiring Board approval and items for Committee and Board 
information.  The Non-Competitive items will be first, followed by the Competitive items and 
then the Ratifications.  The list will include items that need a 2/3 vote of the Board for approval.   
 
Police Activity Report 
MTA Police will highlight the significant police activities incurred during the month reported. 
 
PERFORMANCE SUMMARIES 

Operations Report 
A monthly report will be given highlighting key operating performance statistics and 
indicators.   
 
Financial Report 
A monthly report will be provided that compares the Railroad’s actual financial 
performance against its budget and/or forecast. 
 
Ridership Report 
A monthly report will be provided that compares actual monthly ticket sales, ridership and 
revenues against prior year results. 
 
Capital Program Report 
A report will be provided highlighting significant capital program accomplishment in the 
month reported. 

 
 
II. SPECIFIC AGENDA ITEMS 

 
NOVEMBER 2020 
East Side Access Support Projects Update 
The Committee will be briefed on the status of the East Side Access Support Projects. 
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Year-End Schedule 
The Committee will be informed of Agency's service plans for the Thanksgiving and 
Christmas/New Year's holiday periods. 
 
PTC Status Report 
A monthly status report will be provided that highlights the accomplishments, schedule, 
challenges and risk associated with the PTC implementation. 

 
 
DECEMBER 2020 

Diversity & EEO Report– 3rd Quarter 2020 
Quarterly report to the Committee providing data on key EEO and Human Resources 
indicators relating to LIRR's Equal Employment Opportunity and Diversity efforts, such as  
 
composition of the agency’s workforce, new hires, and discrimination complaints.  In 
alternating quarters, the report will include additional information on diversity initiatives. 
 
2021 Final Proposed Budget 
The Committee will recommend action to the Board on the Final Proposed Budget for 2021. 
 
Proposed 2021 Committee Work Plan 

The Committee Chair will present a draft Long Island Rail Road Committee Work Plan for 
2019 that will address initiatives to be reported throughout the year. 
 
Project Update on PTC 
The Committee will be briefed on the status of PTC, including activities to date and the current 
strategy to meet critical milestones identified in the Rail Safety Improvement Act of 2008 and 
as amended by the “Positive Train Control Enforcement and Implementation Act of 2015”.  
Highlights to include cost of PTC along with operation and implementation risks. 
 
Review Committee Charter 
Annual review of Long Island Committee Charter for Committee revision/approval. 
 

JANUARY 2021 

Approval of 2021 Committee Work Plan 
The Committee will approve the Proposed Long Island Rail Road Committee Work Plan for 
2020 that will address initiatives to be reported on throughout the year. 
 
PTC Status Report 
A monthly status report will be provided that highlights the accomplishments, schedule, 
challenges and risk associated with the PTC implementation. 
 
FEBRUARY 2021  
 
Adopted Budget/Financial Plan 2021 
The Agency will present its revised 2021 Financial Plan.  These plans will reflect the 2021 
Adopted Budget and an updated Financial Plan for 2020 reflecting the out-year impact of any 
changes incorporated into the 2020 Adopted Budget. 
 
2020 Annual Operating Results 
A review of the prior year’s performance of railroad service will be provided to the Committee. 

Project Update on PTC 
The Committee will be briefed on the status of PTC, including activities to date and the current 
strategy to meet critical milestones identified in the Rail Safety Improvement Act of 2008 and 
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as amended by the “Positive Train Control Enforcement and Implementation Act of 2015”.  
Highlights to include cost of PTC along with operation and implementation risks. 
 
Diversity & EEO Report– 4th Quarter 2020 
Quarterly report to the Committee providing data on key EEO and Human Resources 
indicators relating to LIRR's Equal Employment Opportunity and Diversity efforts, such as 
composition of the agency’s workforce, new hires, and discrimination complaints.  In 
alternating quarters, the report will include additional information on diversity initiatives. 
 
March Timetable/Spring Trackwork Programs 
The Committee will be advised of plans to adjust schedules. 
 
MARCH 2021 

Annual Elevator/Escalator Report 
Annual report to the Committee on system-wide availability for elevators and escalators 
throughout the system. 
 
Spring Trackwork Programs 
The Committee will be advised of Agency plans to adjust schedules to support construction 
projects during the Spring of 2020. 

 
Customer Satisfaction Survey Report 
The committee will be informed on the results of the 2019 survey distributed to LIRR 
customers. 

 
2020 Annual Ridership Report  
A report will be presented to the Committee on Agency ridership trends during 2019 based on 
monthly ticket sales data and the results of train ridership counts conducted by the Agency.   

 
PTC Status Report 
A monthly status report will be provided that highlights the accomplishments, schedule, 
challenges and risk associated with the PTC implementation. 
 
APRIL 2021  

 
Project Update on PTC 
The Committee will be briefed on the status of PTC, including activities to date and the current 
strategy to meet critical milestones identified in the Rail Safety Improvement Act of 2008 and  
as amended by the “Positive Train Control Enforcement and Implementation Act of 2015”.  
Highlights to include cost of PTC along with operation and implementation risks. 
 
MAY 2021 
 
Final Review of 2020 Operating Results 
A review of the prior year’s budget results and their implications for current and future budget 
performance will be presented to the Committee. 

 
Summer Trackwork Programs 
The Committee will be advised of Agency plans to adjust schedules to support construction 
projects during the summer of 2021. 

 
Diversity & EEO Report– 1st Quarter 2021 

Quarterly report to the Committee providing data on key EEO and Human Resources 
indicators relating to LIRR's Equal Employment Opportunity and Diversity efforts, such as 
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composition of the agency’s workforce, new hires, and discrimination complaints.  In 
alternating quarters, the report will include additional information on diversity initiatives 

 
PTC Status Report 
A monthly status report will be provided that highlights the accomplishments, schedule, 
challenges and risk associated with the PTC implementation. 
 
JUNE 2021  

Project Update on PTC 
The Committee will be briefed on the status of PTC, including activities to date and the current 
strategy to meet critical milestones identified in the Rail Safety Improvement Act of 2008 and 
as amended by the “Positive Train Control Enforcement and Implementation Act of 2015”.  
Highlights to include cost of PTC along with operation and implementation risks. 
 
Track Work Programs 
This is to inform the Long Island Committee of the MTA Long Island Rail Road’s plans to 
adjust schedules to support various trackwork programs, Main Line Second Track 
construction and East Side Access Readiness projects 
 
 
JULY 2021 
 
PTC Status Report 
A monthly status report will be provided that highlights the accomplishments, schedule, 
challenges and risk associated with the PTC implementation. 
 
September Timetable Change & Trackwork Programs  
The Committee will be advised of Agency plans to adjust schedules to support construction 
projects during the fall of 2021. 
 
SEPTEMBER 2020  
2021 Preliminary Budget 
Public comment will be accepted on the 2020 Budget. 
 
2020 Mid-Year Forecast 
The agency will provide the 2019 Mid-Year Forecast financial information for revenue and 
expense by month. 
 
Diversity & EEO Report– 2nd Quarter 2019 
Quarterly report to the Committee providing data on key EEO and Human Resources 
indicators relating to LIRR's Equal Employment Opportunity and Diversity efforts, such as 
composition of the agency’s workforce, new hires, and discrimination complaints.  In 
alternating quarters, the report will include additional information on diversity initiatives. 
 
PTC Status Report 
A monthly status report will be provided that highlights the accomplishments, schedule, 
challenges and risk associated with the PTC implementation. 
 
OCTOBER 2020 
2021 Preliminary Budget 
Public comment will be accepted on the 2021 Budget. 
 
Project Update on PTC 
The Committee will be briefed on the status of PTC, including activities to date and the current 
strategy to meet critical milestones identified in the Rail Safety Improvement Act of 2008 and 
as amended by the “Positive Train Control Enforcement and Implementation Act of 2015”.  
Highlights to include cost of PTC along with operation and implementation risks. 
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2020 Metro-North Railroad Committee Work Plan 
 
 

I. RECURRING AGENDA ITEMS    Responsibility 
 

Approval of Minutes     Committee Chairs & Members 
2020 Committee Work Plan    Committee Chairs & Members 
President’s Report     President/Senior Staff  

Safety Report 
MTA Police Report 

Information Items (if any) 
Action Items (if any) 
Procurements       
Agency Reports      Senior Staff   

Operations 
Finance 
Ridership      
Capital Program  

     
 
II. SPECIFIC AGENDA ITEMS    Responsibility  

 
November 2020  
PTC Status Report     Engineering 
Progress on Way Ahead Strategic Plan   Strategic Initiatives 
  
December 2020  
2021 Final Proposed Budget    Finance 
2021 Proposed Committee Work Plan   Committee Chairs & Members 
Diversity/EEO Report – 3rd Quarter 2020   Diversity and EEO  
LIRR/MNR PTC Project Update    President 
Review of Committee Charter    Committee Chair & Members 
 
January 2021 
Approval of 2021 Committee Work Plan   Committee Chairs & Members 
Track Program Quarterly Update                                    Engineering 
PTC Status Report     Engineering 
 
February 2021  
Adopted Budget/Financial Plan 2021   Finance 
2020 Annual Operating Results    Operations 
LIRR/MNR PTC Project Update    President 
Diversity/EEO Report – 4th Quarter 2020  Diversity and EEO  
2021 Spring/Summer Schedule Change   Operations Planning & Analysis 
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March 2021 
Annual Elevator & Escalator Report   Engineering 
Customer Satisfaction Survey Report   Operations Planning & Analysis 
2020 Annual Ridership Report    Operations Planning & Analysis 
PTC Status Report     Engineering 
 
April 2021  
LIRR/MNR PTC Project Update    President 
 
May 2021 
Final Review of 2020 Operating Budget Results  Finance 
Track Program Quarterly Update                                    Engineering 
PTC Status Report     Engineering 
Diversity/EEO Report – 1st Quarter 2021   Diversity and EEO  
 
June 2021  
LIRR/MNR PTC Project Update    President 
Progress on Way Ahead Strategic Plan   Strategic Initiatives 
  
July 2021 
Grand Central Terminal Retail Development   MTA Real Estate 
Track Program Quarterly Update                                    Engineering 
PTC Status Report     Engineering 
2021 Fall Schedule Change               Operations Planning & Analysis 
 
September 2021  
2022 Preliminary Budget (Public Comment)  Finance 
2021 Mid-Year Forecast     Finance 
PTC Status Report     Engineering 
Diversity/EEO Report – 2nd Quarter 2021   Diversity and EEO 
 
October 2021  
2022 Preliminary Budget (Public Comment)  Finance 
LIRR/MNR PTC Project Update    President  
Track Program Quarterly Update                                    Engineering 
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METRO-NORTH RAIL ROAD COMMITTEE WORK PLAN 
____________________________________________________________________________________ 

DETAILED SUMMARY 
 
I. RECURRING AGENDA ITEMS 
 

Approval of Minutes 
The Committee Chair will request a motion to approve the minutes of the prior month’s meeting. 
 
2020 Work Plan 
The Work Plan will list, by month, the topics scheduled for review.  The Committee will be 
advised if any changes have been made to the plan. 
 
President’s Report 
A monthly report will be provided highlighting major accomplishments and progress on key 
initiatives and performance indicators. 
 
Safety 
A monthly report will be provided highlighting key safety performance statistics and indicators.   
 
Police Activity Report 
MTA Police will highlight the significant police activities incurred during the month reported. 
 
Information Items (if any)   
Materials presented to the Committee for review pertaining to certain agency initiatives and 
functions. 
 
Action Items (if any) 
Staff summary documents presented to the Board for approval of items affecting business 
standards and practices.  
 

Procurements 
List of procurement action items requiring Board approval.  The Non-Competitive items will be 
first, followed by the Competitive items and then the Ratifications.  The list will include items 
that need a 2/3 vote of the Board for approval.   
 
Operations 
A monthly report will be provided highlighting key operating and performance statistics and 
indicators. 
 

Finance 
A monthly report will be provided that compares the Railroad’s actual financial performance 
against its budget and/or forecast both on an accrual and cash basis.   
 

Ridership 
A monthly report will be provided that includes a comparison of actual monthly ticket sales, 
ridership and revenues with the budget and prior year results. 
 

Capital Program  
A monthly report will be provided highlighting significant capital program accomplishments in 
the month reported. 
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II. SPECIFIC AGENDA ITEMS 
 

 
NOVEMBER 2020 

PTC Status Report 
A monthly status report will be provided that highlights the accomplishments, schedule, 
challenges and risks associated with the PTC implementation. 
 
Progress on Way Ahead Strategic Plan 

A biannual report to the Committee on Metro-North’s progress in setting the standard for safety, 
reliability and innovation in the delivery of excellent customer service. 

 
DECEMBER 2020  

2021 Final Proposed Budget 
The Committee will recommend action to the Board on the Final Proposed Budget for 2021. 
 
2021 Proposed Committee Work Plan 
The Committee Chair will present a draft Metro-North Committee Work Plan for 2021 that will 
address initiatives to be reported throughout the year. 
 

Diversity & EEO Report– 3rd Quarter 2020 
A quarterly report to the Committee providing data on key Equal Employment Opportunity 
(EEO) and Human Resources indicators relating to MNR's EEO and Diversity efforts, such as 
composition of the agency’s workforce, new hires, and discrimination complaints.  In 
alternating quarters, the report will include additional information on diversity initiatives. 
 

LIRR/MNR PTC Project Update  

The Committee will be briefed on the status of PTC, including activities to date and the current 
strategy to meet critical milestones identified in the Rail Safety Improvement Act of 2008.  
Highlights to include cost of PTC along with operation and implementation risks. 

 
Review of Committee Charter 
Annual review and approval of the MNR Committee Charter. 
 

JANUARY 2021 

Approval of 2021 Committee Work Plan  
The Committee will approve the Proposed Metro-North Railroad Committee Work Plan for 
2021 that will address initiatives to be reported on throughout the year. 
 
Track Program Quarterly Update  
A quarterly report will be provided that highlights the progress made on track maintenance 
work to bring the infrastructure to a state of good repair. 
 
PTC Status Report 
A monthly status report will be provided that highlights the accomplishments, schedule, 
challenges and risks associated with the PTC implementation. 
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FEBRUARY 2021  

Adopted Budget/Financial Plan 2021 
The Agency will present its revised 2021 Financial Plan.  These plans will reflect the 2021 
Adopted Budget and an updated Financial Plan for 2021 reflecting the out-year impact of any 
changes incorporated into the 2021 Adopted Budget. 
 
2020 Annual Operating Results 
A review of the prior year’s performance of railroad service will be provided to the Committee. 
 

LIRR/MNR PTC Project Update  

The Committee will be briefed on the status of PTC, including activities to date and the current 
strategy to meet critical milestones identified in the Rail Safety Improvement Act of 2008.  
Highlights to include cost of PTC along with operation and implementation risks. 
 
Diversity & EEO Report– 4th Quarter 2020 
A quarterly report to the Committee providing data on key Equal Employment Opportunity 
(EEO) and Human Resources indicators relating to MNR's EEO and Diversity efforts, such as 
composition of the agency’s workforce, new hires, and discrimination complaints.  In 
alternating quarters, the report will include additional information on diversity initiatives. 
 
2021 Spring/Summer Schedule Change  
The Committee will be informed of the schedule changes taking effect for train service on the 
Hudson, Harlem, New Haven, Pascack and Port Jervis lines during the spring and summer of 
2021. 

 
MARCH 2021 

Annual Elevator/Escalator Report 

Annual report to the Committee on system-wide reliability and availability for elevators and 
escalators throughout the system. 
 
Customer Satisfaction Survey Report 
The committee will be informed on the results of the 2020 survey distributed to customers on 
the Hudson, Harlem and New Haven Lines and West of Hudson service. 

 
2020 Annual Ridership Report  
A report will be presented to the Committee on Metro-North’s ridership trends during 2020 
based on monthly ticket sales data and the results of train ridership counts conducted by Metro-
North.   
 
 

PTC Status Report 
A monthly status report will be provided that highlights the accomplishments, schedule, 
challenges and risks associated with the PTC implementation. 

 
APRIL 2021 

LIRR/MNR PTC Project Update  

The Committee will be briefed on the status of PTC, including activities to date and the current 
strategy to meet critical milestones identified in the Rail Safety Improvement Act of 2008.  
Highlights to include cost of PTC along with operation and implementation risks. 
 

Master Page # 17 of 140 - Joint Metro-North and Long Island Committees Meeting 11/18/2020
________________________________________________________________________________



  

MAY 2021 

Final Review of 2020 Operating Results 
A review of the prior year’s budget results and their implications for current and future budget 
performance will be presented to the Committee. 
 
Track Program Quarterly Update  
A quarterly report will be provided that highlights the progress made on track maintenance 
work to bring the infrastructure to a state of good repair. 
 
PTC Status Report 
A monthly status report will be provided that highlights the accomplishments, schedule, 
challenges and risks associated with the PTC implementation. 
 
Diversity & EEO Report– 1st Quarter 2021 
A quarterly report to the Committee providing data on key Equal Employment Opportunity 
(EEO) and Human Resources indicators relating to MNR's EEO and Diversity efforts, such as 
composition of the agency’s workforce, new hires, and discrimination complaints.  In 
alternating quarters, the report will include additional information on diversity initiatives. 
 
JUNE 2021 

LIRR/MNR PTC Project Update  

The Committee will be briefed on the status of PTC, including activities to date and the current 
strategy to meet critical milestones identified in the Rail Safety Improvement Act of 2008.  
Highlights to include cost of PTC along with operation and implementation risks. 

 
Progress on Way Ahead Strategic Plan 
A biannual report to the Committee on Metro-North’s progress in setting the standard for safety, 
reliability and innovation in the delivery of excellent customer service.    
 
JULY 2021 

Grand Central Terminal Retail Development 
MTA Real Estate will provide an annual report on leasing and construction opportunities and 
financial and marketing information related to retail development in Grand Central Terminal. 
 
Track Program Quarterly Update  
A quarterly report will be provided that highlights the progress made on track maintenance 
work to bring the infrastructure to a state of good repair. 
 
PTC Status Report 

A monthly status report will be provided that highlights the accomplishments, schedule, 
challenges and risks associated with the PTC implementation. 
 
2021 Fall Schedule Change 
The Committee will be informed of the schedule changes taking effect for train service on the 
Hudson, Harlem, New Haven, Pascack and Port Jervis lines for the Fall of 2021. 
 
SEPTEMBER 2021 

2022 Preliminary Budget 
Public comment will be accepted on the 2022 Budget. 
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2021 Mid-Year Forecast 
The agency will provide the 2021 Mid-Year Forecast financial information for revenue and 
expense by month. 
 
PTC Status Report 
A monthly status report will be provided that highlights the accomplishments, schedule, 
challenges and risks associated with the PTC implementation. 
 
Diversity & EEO Report– 2nd Quarter 2021 
A quarterly report to the Committee providing data on key Equal Employment Opportunity 
(EEO) and Human Resources indicators relating to MNR's EEO and Diversity efforts, such as 
composition of the agency’s workforce, new hires, and discrimination complaints.  In 
alternating quarters, the report will include additional information on diversity initiatives. 
 

 
OCTOBER 2021  

2022 Preliminary Budget 
Public comment will be accepted on the 2022 Budget. 

 

LIRR/MNR PTC Project Update  

The Committee will be briefed on the status of PTC, including activities to date and the current 
strategy to meet critical milestones identified in the Rail Safety Improvement Act of 2008.  
Highlights to include cost of PTC along with operation and implementation risks. 
 
Track Program Quarterly Update  
A quarterly report will be provided that highlights the progress made on track maintenance 
work to bring the infrastructure to a state of good repair. 
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Safety Report Highlights 

 
 

MTA Police Explorer Videos Social Media 
 

   
 

Breast Cancer Awareness Mask Distribution Hillside Facility 
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In light of a potential COVID second wave and pandemic fatigue, we maintain vigilant focus 
emphasizing the New York State mandate to wear face coverings as we promote social distancing and 
good hygiene practices.  Our enhanced cleaning, disinfecting and sanitizing of rolling stock, stations, 
and employee facilities, as well as distribution of face coverings and hand sanitizer, is essential for 
maintaining the safety, health, well-being and confidence of our employees, contractors, customers, 
and the communities we serve. During the month of October, in recognition of Breast Cancer 
Awareness Month, pink surgical masks were distributed to employees and customers.    
 
Our TRACKS partnership with the MTA Police continues to expand our virtual presence including new 
safety videos that debuted on Social Media (Twitter, Instagram, Facebook and Linked In).  With 
schools reopening, we also experienced increased participation in our virtual TRACKS Training.  
Special thanks to the MTA Police Suffolk Explorers Post 2245 and Queens Explorer Post 2244 for 
creating “Do Your Task Wear Your Mask”: 
 

Sebastian Rodriguez, Director Kymani Miller, Director 
Giselle Rodriguez Lisceini Burgess 
Charlie Orellana Hayley DeCarlo 
Stephanie Pareja Akelah Davis 

Christian Aristizabal Cynthia Castaneda 
 Desiree Jackson 

 
National Escalator Safety Week was November 9th through November 13th.  Corporate Safety staff 
engaged with customers to heighten awareness at the following locations: 

November 9th Baldwin/Babylon         November 12th Hicksville/Merrick     
November 10th Valley Stream      November 13th Lindenhurst 
November 11th Floral Park/Wantagh                 

 
For the reporting period ending September 2020, the average Reportable Customer Injury Rate was 
3.95 injuries per million customers as compared to 2.22 injuries per million customers over the same 
period last year.  Slips, trips, and falls continue to result in the most injuries.  The type of injury most 
customers sustain are bruises and contusions followed closely by lacerations and abrasions.  During 
this reporting period, the average Reportable Employee Lost Time Injury Rate was 3.40 injuries per 
200,000 hours worked as compared to 3.33 injuries per 200,000 hours worked.  Soft tissue injuries 
are the greatest type of injury sustained.   
 
 
Lori Ebbighausen 
Vice President and Chief Safety Officer 
Corporate Safety   
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Statistical results for the 12-Month period are shown below.

October 2017 -  
September 

2018

October 2018 -  
September 2019

October 2019 -  
September 2020

FRA Reportable Customer Accident Rate per Million 
Customers 2.21 2.22 3.95

FRA Reportable Employee Lost Time Injury Rate per 
200,000 worker hours 3.01 3.33 3.40

September Year to Date September Year to Date

Grade Crossing Incidents 1 0 9* 0 2
Mainline FRA Reportable Train Derailments 0 0 0 1
Mainline FRA Reportable Train Collisions 0 1** 0 1

* 02/26/2019 School Street is counted as one event, but was reported as two for FRA 49 225 reporting purposes.
** 05/25/2019 Speonk Collision is counted as one event, but was reported as two for FRA 49 225 reporting purposes.

September Year to Date September Year to Date

First Responders Trained 139 1,253 22 235
Employee Safety Training Courses 86 835 77 582

Employees Trained 1,210 9,808 766 5,544
Employee Safety Training Hours 24,748 193,832 14,831 118,628

Customer and Community: September Year to Date September Year to Date
Broken Gates 15 96 6 59

MTA Police Details 72 964 118 447
Summons 234 1381 378 1851
Warnings 96 579 143 625

Arrests 0 5 0 0

Community Education and Outreach 10,297 84,862 2,505 24,779
Community Education and Outreach Social Media 63,518 63,518

Total   % Complete

826 99
23 100
111 100
39 87

Employees Trained - The number of unique employees that attended one or more of these safety-related courses.
Employee Safety Training Hours - The total hours of training completed by employees in all safety-related courses attended.

MTA Police Detail - The number of details specifically for the purpose of monitoring behavior at Grade Crossings. 

Cameras on Rolling Stock - Number of complete inward/outward camera installations on rolling stock. * Note ten cars are currently 
not available for retrofit.

First Responders Trained - The number of first responders trained to assist in crisis events.

Broken Gates - The number of events at grade crossing locations where a vehicle broke a crossing gate.

September

Leading Indicators

Safety Report
Performance

Performance Indicator
12-Month Average

1 Per FRA - Any impact between railroad on-track equipment and a highway user at a highway-rail grade crossing. The term “highway user” includes 
automobiles, buses, trucks, motorcycles, bicycles, farm vehicles, pedestrians, and all other modes of surface transportation motorized and un-motorized.

2019 2020

2020

Employee Safety Training Courses - The number of distinct safety-related courses offered, including technical courses that have a 
safety element.  Repeats are excluded so that each course is counted only once.

Summons for Grade Crossing Violation and other Infractions- The number of violations issued to a motorist for going around a 
crossing gate or due to behavior that put the motorist at risk (i.e. cell phone use, etc.).
Warnings - The number of warnings issued to motorists due to behavior that put the motorist at risk (i.e. cell phone use, etc.).

Focus on Safety Training
2019

Community Education and Outreach - The number of participants who attended a TRACKS, Operation LifeSaver, or Railroad Safety 
Awareness Event.

Completed

Cameras on Rolling Stock
C3 Cab

C3 Trailer
DE/DM

M7  (Cars)*
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Justin R. Vonashek 
Vice President 
Office of System Safety 
 

 
                 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Full-Scale Emergency Preparedness Exercise 

 
Beacon Falls, CT, October 25, 2020 
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Safety Highlights:  
 

Metro-North Railroad (MNR) is proactively making every effort to keep our customers and 
employees safe during the ongoing COVID-19 pandemic. Since the beginning of the pandemic, 
MNR has implemented the following initiatives: 

• Promote social distancing and good hygiene  
• Require anyone traveling on MNR trains to wear a face covering 
• Require employees and contractors to wear face coverings in all MNR facilities  
• Provide enhanced cleaning at all Metro-North stations and on rolling stock 
• Disinfect and sanitize employee facilities  
• Established employee temperature screening stations in MNR facilities and require daily 

temperature checks 
• Provided on-site COVID-19 Antibody Testing for employees 
• Distributed personal protective equipment to employees (masks/face coverings, face 

shields, gloves, personal thermometers, hand sanitizer, etc.) 
 
 

In preparation for the winter season, MNR began offering seasonal flu shots to employees in 
October. To make these flu shots easily accessible for employees, personnel from MNR’s 
Occupational Health Services set up temporary mobile stations at various work locations across 
MNR’s districts and are administering the vaccine during work hours.  
 
On October 20th, Metro-North President Catherine Rinaldi and safety ambassador, Metro-
Man, distributed pink face masks to customers at Marble Hill station on the Hudson Line in support 
of Breast Cancer Awareness Month. The distribution event was part of a larger MTA effort to 
bolster awareness for the disease and fight the spread of COVID-19. 
 
On October 25th, Metro-North conducted a full-scale emergency preparedness exercise in Beacon 
Falls, Connecticut. The scenario involved a large brush fire, accessible solely via rail, affecting 
the Metro-North right-of-way. MNR forces worked in tandem with local fire departments and used 
one of the MNR Fire Protection Tank Cars to supply water and extinguish the fire. Some of the 
exercise objectives included familiarization and review of MNR’s Passenger Train Emergency 
Preparedness Plan, evaluating the ability to perform “pump-and-roll” fire suppression train 
movement and demonstrating effective coordination between MNR and emergency response 
agencies during a multi-agency incident. 
 
For the current 12-month period (October 2019 – September 2020) versus the previous 12-month 
period (October 2018 – September 2019), employee lost time injuries per 200,000 working hours 
were reduced by 5.3%.  
 
For the current 12-month period (October 2019 – September 2020) versus the previous 12-month 
period (October 2018 – September 2019), customer reportable injury rate per one million 
customers were reduced by 1.9%. 
 
Justin R. Vonashek 
Vice President 
Office of System Safety 
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October 2017 -
September 2018

October 2018 -
September 2019

October 2019 -
September 2020

FRA Reportable Customer Accident Rate per Million 
Customers 1.04 1.03 0.99

FRA Reportable Employee Lost Time Injury Rate per 
200,000 worker hours

2.41 2.25 2.13

September Year to Date September Year to Date
Grade Crossing Incidents 1 0 2 0 1
Mainline FRA Reportable Train Derailments 0 0 0 0
Mainline FRA Reportable Train Collisions 0 0 0 0

September Year to Date September Year to Date
First Responders Trained 12 1,470 116 971

Employee Safety Training Courses 123 305 124 296
Employees Trained 1,671 5,849 1,199 4,731

Employee Safety Training Hours 19,603 217,422 23,530 163,728

September Year to Date September Year to Date
Broken Gates 2 25 2 15

MTA Police Details 69 561 6 194

Summons 85 463 27 482

Warnings 17 103 7 147
Community Education and Outreach* 11,991 98,531 18,202 51,275

Cars Equipped with Cameras Fleet Size Total  Cars 
Equipped % Complete

 Inward / Outward Facing Cab Cameras 956 956 100.00%

 Passenger Compartment Cameras 1,084 1,084 100.00%

Definitions:

Cars Equipped with Cameras - Number of complete inward/outward and passenger compartment camera installations on rolling stock.

MTA Police Detail - The number of details specifically for the purpose of monitoring behavior at Grade Crossings. 

First Responders Trained - The number of first responders trained by MNR's Emergency Management to assist in crisis events, such as 
train evacuation.
Employee Safety Training Courses - The number of distinct safety-related courses offered, including technical courses that have a 
safety element.  Repeats are excluded so that each course is counted only once.

Summons - The number of violations issued to a motorist for going around a crossing gate or due to behavior that put the motorist at risk 
(i.e. cell phone use, etc.).
Warnings - The number of warnings issued to motorists due to behavior that put the motorist at risk (i.e. cell phone use, etc.).
Community Education and Outreach - The number of individuals reached at a TRACKS event.

Employees Trained - The number of unique employees that attended one or more of these safety-related courses. 
Employee Safety Training Hours - The total hours of training completed by employees in all safety-related courses attended. 
Broken Gates - The number of events at grade crossing locations where a vehicle struck a crossing gate.

*Due to the COVID-19 pandemic , community outreach events are held virtually, as a result 2020 numbers are lower than previous years.

20202019

Leading Indicators

Customer and Community:
Focus on Grade Crossings

September 2020 Safety Report
Performance

Performance Indicator
12-Month Average

1 Per FRA - Any impact between railroad on-track equipment and a highway user at a highway-rail grade crossing. The term “highway 
user” includes automobiles, buses, trucks, motorcycles, bicycles, farm vehicles, pedestrians, and all other modes of surface 
transportation motorized and un-motorized.

20202019
Safety Training

2019 2020
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October 2020 Highlights:  MTA Police Report 

 Long Island Rail Road experienced an increase in the amount of major felonies (7 vs 6) 
for the month of October compared to the same period last year.  

 Year to date Long Island Rail Road is down 16 crimes (56 vs 72). 
 There were zero (0) Hate Crimes on Long Island Rail Road for the month of October.  

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
Joseph P. McGrann 
Chief of Police 
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METROPOLITAN TRANSPORTATION AUTHORITY

Police Department

Murder

Rape

Robbery

Felony Assault

Burglary

Grand Larceny

Grand Larceny Auto

Total Major Felonies

 0

 0

 3

 0

 1

 3

 0

 7

 0

 0

 1

 0

 0

 0

 5

 6

-2

 0

 0

 2

 0

 1

 0

 1

-40%

Murder

Rape

Robbery

Felony Assault

Burglary

Grand Larceny

Grand Larceny Auto

Total Major Felonies

 24  44

 0

 5

 8

 19

 0

 0

 56  72

 1

 5

 12

 10

 0

 0

-20

-1

 0

-4

 9

 0

 0

-16

 0%

 0%

 200%

 0%

 100%

 0%

 17%

 0%

 0%

 90%

-33%

 0%

-45%

-100%

-22%

2020 2019 Diff % Change

October 2020 vs. 2019

Long Island Rail Road

FIGURES ARE PRELIMINARY AND SUBJECT TO FURTHER ANALYSIS AND REVISION

2020 2019 Diff % Change

Year to Date 2020 vs. 2019
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October 2020 Highlights:  MTA Police Report 

 Metro-North Railroad experienced an increase in the amount of major felonies (11 vs 10) 
for the month of October compared to the same period last year.  

 Year to date Metro-North Railroad is down 54 crimes (48 vs 102). 
 There were zero (0) Hate Crimes on Metro-North Railroad for the month of October.   

  
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Joseph P. McGrann 
Chief of Police 
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METROPOLITAN TRANSPORTATION AUTHORITY

Police Department

Murder

Rape

Robbery

Felony Assault

Burglary

Grand Larceny

Grand Larceny Auto

Total Major Felonies

 0

 0

 2

 1

 2

 5

 1

 11

 0

 0

 3

 0

 0

 0

 7

 10

-2

 0

 0

-1

 1

 2

 1

 1

-29%

Murder

Rape

Robbery

Felony Assault

Burglary

Grand Larceny

Grand Larceny Auto

Total Major Felonies

 24  62

 2

 6

 7

 9

 0

 0

 48  102

 5

 7

 14

 14

 0

 0

-38

-3

-1

-7

-5

 0

 0

-54

 0%

 0%

-33%

 100%

 100%

 100%

 10%

 0%

 0%

-36%

-50%

-14%

-61%

-60%

-53%

2020 2019 Diff % Change

October 2020 vs. 2019

Metro North Railroad

FIGURES ARE PRELIMINARY AND SUBJECT TO FURTHER ANALYSIS AND REVISION

2020 2019 Diff % Change

Year to Date 2020 vs. 2019
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METROPOLITAN TRANSPORTATION AUTHORITY

Police Department

October 2020 vs. 2019

System Wide

2020

Murder

Rape

Robbery

Felony Assault

Burglary

Grand Larceny

Grand Larceny Auto

Total Major Felonies

 0

 0

 5

 1

 3

 8

 1

 18

 0

 0

 4

 0

 0

 0

 12

 16

-4

 0

 0

 1

 1

 3

 1

 2

-33%

Murder

Rape

Robbery

Felony Assault

Burglary

Grand Larceny

Grand Larceny Auto

Total Major Felonies

Year to Date 2020 vs. 2019

 48  107

 2

 11

 16

 31

 0

 0

 108  184

 6

 15

 28

 28

 0

 0

-59

-4

-4

-12

 3

 0

 0

-76

2019 Diff % Change

 0%

 0%

 25%

 100%

 100%

 100%

 13%

 0%

 0%

 11%

-43%

-27%

-55%

-67%

-41%

2020 2019 Diff % Change

FIGURES ARE PRELIMINARY AND SUBJECT TO FURTHER ANALYSIS AND REVISION
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Hate Crimes Report (January - October 2020)

Metropolitan Transportation Authority
Police Department

Motivation 2020 2019 Diff % Change

Asian 0 0 0 0 %

Black 4 7 -3 -42 %

Ethnic 0 0 0 0 %

Gender 0 0 0 0 %

Hispanic 1 0 1 0 %

Muslim 0 0 0 0 %

Other 0 1 -1 -100 %

Anti-Semitic 5 13 -8 -61 %

Sexual Orientation 0 2 -2 -100 %

White 2 1 1 100 %

Motivation Total 12 24 -12 -50 %

Crime Name 2020 2019 Diff % Change

Aggravated Harassment #1 0 0 0 0 %

Aggravated Harassment #2 0 3 -3 -100 %

Felony Assault 2 1 1 100 %

Misdemeanor Assault 0 0 0 0 %

Criminal Mischief #3 0 1 -1 -100 %

Criminal Mischief #4 10 19 -9 -47 %

Grand Larceny #4 0 0 0 0 %

Menacing #2 0 0 0 0 %

Robbery #2 0 0 0 0 %

Crime Total 12 24 -12 -50 %
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MTA Police Department

1/1/2020 to 10/31/2020

Arrest Classification Total Arrests

Arrest Summary: Department Totals

2020 2019

Robbery 23 27
Felony Assault 16 38
Burglary 4 10
Grand Larceny 15 40
Grand Larceny Auto 2 3
Aggravated Harassment 3 4
Aggravated Unlicensed Operator 5 20
Arson 0 4
Assault-Misdemeanor 34 69
Breach of Peace 6 12
Child Endangerment 2 3
Criminal Contempt 8 13
Criminal Impersonation 4 8
Criminal Mischief 32 38
Criminal Possession Stolen Property 6 6
Criminal Tampering 4 2
Criminal Trespass 26 41
Disorderly Conduct 2 1
Drug Offenses 36 127
DUI Offenses 6 6
Falsely Reporting an Incident 4 7
Forgery 14 33
Fraudulent Accosting 0 10
Graffiti 30 32
Identity Theft 0 1
Issue a Bad Check 0 2
Menacing 6 12
Obstruct Government 2 8
Petit Larceny 41 166
Public Lewdness 11 24
Reckless Endangerment 11 9
Resisting Arrest 18 41
Sex Offenses 9 16
Stalking 1 1
Theft of Services 56 205
Unlawful Imprisonment/Kidnapping 0 1
Unlawful Surveilance 0 1
VTL Offenses 1 4
Warrant Arrest 27 65
Weapons Offenses 3 4
Unauthorized Use Vehicle 0 1

Total Arrests 468 1,115
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 Systemwide LIRR MNRR SIRT

Murder 0 0 0 0

Rape 0 0 0 0

Robbery 5 3 2 0

  

Fel.  Assault 1 0 1 0

  

Burglary 3 1 2 0

 

Grand  Larceny 8 3 5 0

GLA 1 0 1 0

Total 18 7 11 0

Crimes Per Day 0.58 0.23 0.35 0.00

INDEX CRIME REPORT
Per Day Average

October 2020
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Joint MNR/LIRR Committee
Monthly PTC Project Update

November 18, 2020

M
aster Page # 35 of 140 - Joint M

etro-N
orth and Long Island C

om
m

ittees M
eeting 11/18/2020

_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_



LIRR/MNR Overall PTC Project Status

Schedule Both LIRR and MNR on target to implement PTC 
across their respective territories by 
December 31, 2020. 

MNR has 100% of their 244.3 route miles in 
Extended Revenue Service Demonstration (ERSD).

LIRR has 98% of their 305 route miles in ERSD.  

Budget $1.159B Current Budget
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LIRR PTC ERSD Timeline and Look-ahead

October 2020
 Jamaica – Mile Post 8-11 (Metropolitan interlocking to West of Hillside)
 Delivery of System Software Baseline 3.9 

November 2020
• Harold ERSD (Mile Post 0 to 5)
• Conditional approval of Safety Plan 
• Interoperability between LIRR and Amtrak

After PTC Deadline
• Two-year RAMS (Reliability, Availability, Maintainability, Safety) period in 2021-2022
• Update of Amtrak’s b2b on-board software so Amtrak trains can be fully interoperable with LIRR.
• Updates to system software to make operational improvements and correct variances
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LIRR Project Update 

ERSD
• Achieved ERSD on 98% of LIRR’s 305 route miles.

Field Installation & Testing
• Harold (MP 0-5) - functional field testing completed in October with ERSD in November.
• HMAC (over-the-air-security) deployed on all LIRR trains in October.
• Continue to mitigate technical and operational issues.
• Continue to support on-going construction work for PTC, i.e., ESA and Third Track.

Software Testing (3.9 Release)
• Integrated System Software factory and field testing completed in October.
• Updating the on-board and communications software across LIRR fleet – will be 100% done to 

support Harold ERSD.

Safety Plan
• Safety Plan with comments incorporated were submitted to FRA at the end of October. 
• Conditional approval of Safety Plan in November (confirmed by FRA).
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LIRR Project Update (continued)

Interoperability between LIRR and Amtrak

• LIRR has completed all of their testing for Harold ERSD and ready to activate.
• Amtrak interoperability is scheduled for November pending resolution of communications issue by Amtrak 

on their territory.
• Resolution of the communications issue will allow the completion of the following interoperability 

milestones:
• Wayside readiness of Amtrak territory at F interlocking for both LIRR and Amtrak
• TSR enforcement of Amtrak/NJT trains through Joint PSCC Territory
• Seamless transition of Amtrak trains across RR boundary at Gate
• Amtrak fleet qualification testing on LIRR territory
• LIRR M9 qualification testing on Amtrak territory

• Interface between LIRR and Amtrak Safety servers installed and operational pending commissioning of 
Amtrak’s new safety server at Penn; field testing of interface in progress using Amtrak off-line backup 
server

• Amtrak/NJT over the-air-security deployment pending activation of HMAC keys on Amtrak/NJT revenue 
trains – no impact to Harold ERSD
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LIRR Working Schedule and Sequence

3.6 3.6.3 3.7 3.8 3.9
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LIRR Segment RSD Readiness 
(Previous vs Current Month)

0%
10%
20%
30%
40%
50%
60%
70%
80%
90%

100%

% complete last
month

RD/RSD/ERSD

SPT

Hardware
Installed

SIT

* SUP

SIT = Site 
Installation 
Tests 

SPT = Site 
Performance 
Testing

*SUP = Site 
Update Period 
includes design 
corrections and 
testing   

RD/RSD/ERSD 
=  Repeatability 
Demonstration/
Revenue 
Service 
Demonstration/
Extended RSD
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Key Milestones and Issues (LIRR & MNR) 

Status Activity Issues



Green
(Current)



Green
(Previous)

Delivery and 
implementation of 
System Software for 
STS-STS safety 
server interface for 
Interoperability

Baseline 3.9

Issues: 
• Timely delivery of System Software Release 3.9 for the STS-STS safety 

server interface for FRA compliance and interoperability with Amtrak.
Monthly Update:
• All SI variances related to the STS-STS interface were corrected in 

System Baseline 3.9.
• Regression testing of the interface completed in Amtrak’s lab.
• Physical connectivity between LIRR and Amtrak safety servers are 

installed, tested and ready.
• STS-STS roll-out on LIRR/MNR in November pending Amtrak readiness.
Drivers:
• Changes to MTA’s design for the safety server interface was modified to 

align with an updated specification from Amtrak in early 2018.
Mitigations:
• The Railroads have an operational workaround for FRA review/approval 

should interface fail to be operational at end of 2020.

Potential Impacts:
• MTA will need to implement an operational mitigation if interface is not 

available at the end of the year.

Date Needed

November 2020

Red 

Significant impact to 
Project Schedule and 
ability to meet PTC 
deadline.

Yellow

Impact to Project 
Schedule or interim 
project milestone and 
may impact ability to 
meet PTC deadline.

Green

No Near Term Impact to 
Project Schedule and on 
target to meet PTC 
deadline. 
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MNR Project Update

Segment in full PTC Functionality:
Total route miles in full PTC – 244.3 miles (100%)

• Hudson Line (GCT – CP75) – 74.8 miles
• Harlem Line (CP106 – CP182) – 76.9 miles
• New Haven Line (CP212 – CP274) – 61 miles
• Danbury Branch – 24.2 miles
• New Canaan Branch – 6.3 miles

PTC Implementation Summary:
• All trains for Hudson & Harlem Lines and Danbury Branch are operating with full PTC Functionality. 
• Over 142,500 Revenue Trains ran in full PTC mode from August 2019 – Oct 2020
• Waterbury Branch is currently operating under PTC Main Line Track Exclusion Addendum 
• Amtrak passenger trains (Rev10 & Rev11) are interoperable on the Hudson and New Haven Lines.
• CSX and P&W freights (Rev10) are interoperable on the Hudson & New Haven Lines and Danbury Branch
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MNR Project Update (continued)

Field Installation & Testing
• Commenced commissioning of Over the Air Security (HMAC) on Wayside and Fleets

• Completed activation for all MNR Trains and Wayside except M8 
• Amtrak and Freight train activations are expected by early Dec 2020

• Onboard OBC Software Update for release 5.2.17 is ongoing with 90% completed
• Continue to mitigate technical and operational issues

Amtrak Boundary Installation & Commissioning
• Poughkeepsie – Completed and commissioned December 5th 2019
• Spuyten Duyvil ‐ Completed and commissioned May 28th 2020
• New Rochelle – Completed and commissioned Sept 12th 2020
• New Haven – Pending Amtrak Installation readiness, commissioning scheduled for end of Nov 2020
• STS‐STS Interface – Pending Amtrak Readiness, commissioning scheduled for early Dec 2020

MNR Submitted its Safety Plan to the FRA on May 12th 2020. 
• Discussions with the FRA ongoing to update the documents per applicable LIRR comments

4
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MNR M8 Project Update

Current Project Status

• Alstom field Testing of Release Candidate 2 (RC2) completed in the week of October 19, 2020
• Bombardier Wayside Integration field testing of RC2 completed on November 6, 2020
• Continued replacement of upgraded ATC/ACSES hardware on M8 fleet, 74 out of 125 required completed.
• Gap Analysis – Mitigation and Interoperability efforts continue based on field testing performed 
• Develop Operational Mitigations due to differences between the Alstom and Siemens OBC systems

Upcoming Milestones

• Complete Safety Documentation for OBC Qualification for ERSD
• Bombardier Wayside Integration field testing (Site Performance Testing) report of RC2  to be completed 
• Continued replacement of upgraded ATC/ACSES hardware on M8 fleet
• M8 Safety Certification targeted by the end of November 2020
• Expected Start of ERSD with M8 Fleet November 30, 2020
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MNR Port Jervis and Pascack Valley Line Update

Port Jervis Line 
Current Project Status

• MNR commissioned the Cab Signaling with last segment completed in March 2020
• MNR completed PTC Wayside (Transponder, WIU and Radio Case) installations
• NJT  completed PTC Office and Onboard installations
• Transponder, WIU and Communications configuration and installation testing is completed

• Regression testing for the transponder updates is ongoing
• Functional testing of the integrated system is ongoing

Upcoming Milestones
• Functional testing of the integrated system is scheduled to be completed by Nov 2020
• ERSD on Port Jervis Line is scheduled by Dec 2020

Pascack Valley Line 
• Entered ERSD in Sept 2020
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Pilot Line - Hudson Line (CP25 - CP34)

PTCSP- Submission/Approval to FRA

Danbury Branch

Hudson Line (CP 10 - CP 75)

New Haven Line (CP255 - CP274)
New Canaan  Branch

Harlem Line (CP 113 - CP 182)

New Haven Line (CP 230 - CP 255)

Waterbury  Branch
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SIT - Site Installation Testing/SUP -Site Update Period/RSD - Revenue Service Demonstration/SPT – Site Performance Test
ERSD - Extended Revenue Service Demonstration

Waterbury Branch – Operating under Main Line Track Exclusion Addendum (MTEA). Installation of Signal System ongoing

3.5.1System Integrated Baseline Release

SUP/RSD

SIT/SPT ERSD

ERSD

SIT/SPT

ERSD

SIT/SPT ERSD

SIT/SPT ERSD

SIT/SPT ERSD

SIT/SPT ERSD

TENANT INTEROPERABILITY

OPERATING USING PTC MTEA

SIT/SPT

PTC Operation 

PTC Operation 

PTC Operation 

PTC Operation 

PTC Operation 

PTC Operation 

PTC Operation 

MNR Schedule and Sequence

FR
A
 D
e
ad

lin
e

3.4 3.5 3.6

GCT Boundaries (CP 1 - CP 8/112/212)

3.6.2

New Haven Line (CP 212 - CP230) SIT/SPT ERSD PTC Operation 

M
aster Page # 47 of 140 - Joint M

etro-N
orth and Long Island C

om
m

ittees M
eeting 11/18/2020

_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_



MNR Segment ERSD Readiness

0%

10%

20%

30%

40%

50%
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70%

80%

90%

100%

Hudson Line
(CP10-CP75)

Harlem Line
(CP155 -
CP182)

GCT
Boundaries

(GCT -
CP8/CP112)

New Haven
(CP255 -
CP274)

New Haven
(CP212 -
CP230)

Danbury
Branch

New Canaan
Branch

New Haven
(CP230 -
CP255)

% complete Remaining
SIT = Site Integration Testing, SPT = Site Performance Testing, ERSD = Extended Revenue Service 
Demonstration. 

Hardware 
Installed

SIT

SPT

ERSD
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Key Milestones and Issues (MNR Only) 

Status Activity Issues



Yellow
(Current)



Yellow
(Previous)

Integration for the M8 OBC 
into the MNR Wayside for 
ERSD

Issues: 
• Complete M8 Fleet Hardware and Software Upgrade for full PTC Operability
• Complete Gap analysis, design and implement mitigating measures
• Complete M8 OBC Qualification and Integration Testing in MNR / BT Wayside Environment 

Monthly Update:
• Alstom field Testing of Release Candidate 2 (RC2) completed in the week of October 19, 2020
• Bombardier Wayside Integration field testing of RC2 completed on November 6, 2020
• Continued replacement of upgraded ATC/ACSES hardware on M8 fleet, 74 out of 125 required 

completed.
• Gap Analysis – Mitigation and Interoperability efforts continue based on field testing performed 
• Develop Operational Mitigations due to differences between the Alstom and Siemens OBC systems

Drivers:
• Continued production schedule adherence for upgraded ATC/ACSES Mechanisms for replacement
• Safety Certification of OBC and to MNR Wayside Environment by both Alstom and Bombardier, 

respectively.
• Submission of Safety Documentation to FRA for M8 Fleet to Enter ERSD

Mitigations:
• Complete Operational mitigations identified in the Gap analysis and qualified through field testing
• Working Sessions to finalize Safety Documentation with Alstom/Bombardier/Kawasaki
• Develop Operational mitigations for implementation prior to ERSD Start

Potential Impacts:

• Potential risk of not completing entire M8 fleet with both hardware and software PTC upgrades

Date Needed

November 2020
Red 

Significant impact to 
Project Schedule and 
ability to meet PTC 
deadline.

Yellow

Impact to Project 
Schedule or interim 
project milestone and 
may impact ability to 
meet PTC deadline.

Green

No Near Term Impact to 
Project Schedule and on 
target to meet PTC 
deadline. 
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MNR PTC ERSD Timeline

June - August 2020
 New Haven Line: (CP255 - CP274) - 19 miles
 New Haven Line: (CP230 – CP255) – 25 miles
Sept – Oct 2020
 New Rochelle Line Boundary with Amtrak
 Pascack Valley ERSD
 HMAC Over the Air Security Implementation
Nov – Dec 2020
• New Haven Line Boundary with Amtrak (Previously September)
• STS – STS Amtrak Boundary Interface (Previously September)
• Port Jervis Line ERSD
After PTC Deadline
• Two-year RAMS (Reliability, Availability, Maintainability, Safety) 

period in 2021-2022
• Updates to system software to make operational improvements and 

correct variances
• PTC for Waterbury Branch and New Haven Signal Upgrades  
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ITEMS 
 

Master Page # 51 of 140 - Joint Metro-North and Long Island Committees Meeting 11/18/2020
________________________________________________________________________________



Staff Summary a Long Island Rail Road 

Subject Date 

YEAR-END TRACKWORK PROGRAMS October 30, 2020 

Departments Vendor Name 
SR. VICE PRESIDENT - OPERATIONS (ACTING) 
Department Head Names Contract Number 
R. FREE 
Department Head Signature Contract Manager Signature 

Board Action Internal Aooroval 
Order To Date Aooroval Info Other Order Aooroval Order Aooroval 
1 MTA Joint & 11/18/2020 3 VP - Corp Comm 

1 ~ ~ Committee 
Meeting 

"' 2 CTO (ActinQ) 

PURPOSE: 

This is to inform the Long Island Committee of the MT A Long Island Rail Road's plan to adjust 
schedules for Concrete Tie Replacement in Divide Interlocking on the Main Line. 

TRACK WORK PROGRAMS 
Construction Activities (Short-term trackwork items requiring a special program) 

• Main Line- Concrete Tie and Rail Replacement- On the weekend of November 21st and 
November 22nd, one of two main tracks will be out of service in Divide Interlocking in 
Hicksville for installation of concrete ties and replacement of rail. Installing the new concrete 
ties on the Main Line will offer greater reliability versus traditional wooden ties, and a longer 
lifespan, thus reducing the need for future outages. 

o Temporary Service Adjustments: On Saturday, November 21st, Huntington Branch 
service will be reduced to hourly, and buses will replace train service between Mineola and 
Huntington. On Sunday, November 22nd, Huntington Branch train service will operate to 
Huntington at hourly intervals. Port Jefferson Branch train service will be reduced to two
hourly for the duration of the weekend. Ronkonkoma Branch trains will operate with diesel 
equipment at two-hourly intervals from Penn Station to Ronkonkoma via the Central 
Branch, with connecting Greenport service adjusted accordingly. 

As part of our communication campaign for these service changes, public timetables will be issued, and 
additional information will be shared via our website, e-mail alerts, and social media messaging. Stay 
connected. Find real-time LTRR service status information on www.mta.info, by signing up for E-Alerts at 
www.MyMTAAlerts.com, or call the LIRR's Customer Service Center at 511 or 718-217-LIRR (71 8-217-
5477). 

IMPACT ON FUNDING 
Funding for these projects is contained in the Long Island Rail Road Operating and Capital budgets. 
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May 2017

EAST SIDE ACCESS 
SUPPORT PROJECTS

Long Island Rail Road

Long Island Committee

November 2020
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PROJECT LOCATIONS

2

Massapequa Pocket Track

Mid-Suffolk Yard
Great Neck Pocket Track 
and Colonial Rd Bridge

Jamaica Capacity Improvements (Phase I)

Port Washington Yard Expansion
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LIRR ESA SUPPORT PROJECTS

3

PROJECT
CURRENT

PHASE
PROJECT 
BUDGET

 Jamaica Capacity Improvements – Phase 1 Construction $ 301.7M

 Massapequa Pocket Track Construction $ 19.6M

 Great Neck Pocket Track & 
Colonial Road Bridge

Construction $ 45.0M

 Port Washington Yard Track Extensions Planning $ 1.2M

 Mid-Suffolk Yard Beneficial Use $ 136.0M

Total:    $ 503.5M
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Jamaica Capacity Improvements - Phase I

 Schedule
 Percent Complete: 79%
 3rd Party Construction Platform F

 Award: September 2016 (A)
 Completion: 1st Q 2020 (A)

 Force Account Construction
 Track & Signal Infrastructure for Platform F 

Completion: 1st Q 2021 (F)
 Universal Crossovers - Union, Metropolitan, 

and Beaver Completion: 3rd Q 2021 (F)

 Status (Ongoing Work)
 3rd Party Construction Platform F

 Platform F - Punchlist Phase
 Beaver Interlocking Signal Hut 

Foundations: Mentor Procurement Phase

 Force Account Construction
 Track 12 (Stage 1.8) Completion
 Beaver Interlocking Signal Installations 
 MET Interlocking – Crossover Install and 

Signal Equipment Cutover

4

New Entry to Platform F from LIRR Portal Mezzanine

New Platform F
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Jamaica Capacity Improvements - Phase I

5

Platform Escalator/Stair to Mezzanine New Diamond Crossover at Platform F
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Massapequa Pocket Track

6

 Schedule
 Percent Complete: 95%
 Force Account Construction

 Signal System Cut-Over:  Aug. 2020 (A) 
 Final Track Alignment: 1st Q 2021 (F)
 Final Testing: 2nd Q 2021 (F)

Massapequa Signal Hut Local Control PanelMassapequa Pocket Track Configuration (Shown Red)
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Massapequa Pocket Track

7

Signal Bridge, Montauk Track 1 Central Instrument Location
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Colonial Road Bridge and           
Great Neck Pocket Track

Great Neck Pocket Track
 Schedule

 Percent Complete:  75%
 Systems Completion and Cut Over 

Completion: 3rd Q 2021 (F)

 Status (Ongoing Work)
 Wiring, termination, and cable running for 

Neck 3A signal hut and pocket track.

8

Colonial Road Bridge
 Schedule

 Percent Complete:  100%
 3rd Party Design Build Completed: 

April 2016 (A).
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Colonial Road Bridge and 
Great Neck Pocket Track

9

New Installed Neck 3A Signal Hut & Battery Case

New Eastern Crossover (Looking East) New Eastern Crossover (Looking West)
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Mid-Suffolk Yard

 Schedule
 Percent Complete: 99%
 Yard Employee Facility:  Mar. 2020 (A) 
 Beneficial Use:  Nov. 2020 (A)

 Status (Ongoing Work)
 DC Substation burn-in
 Punchlist 

 Photos/Renderings Photos/Renderings

New DC Substation 

Mid‐Suffolk Yard Layout

10
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Mid-Suffolk Yard
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OVERVIEW OF THE 
NEARLY 

COMPLETED YARD, 
LOOKING EAST

OVERVIEW OF THE 
NEARLY 

COMPLETED YARD, 
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Mid-Suffolk Yard
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INSTALLATION OF THE NUMBER 2 
RECTIFIER

MATERIAL STORAGE BUILDING NEW AC SUBSTATION

NEW EMPLOYEE FACILITY
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Port Washington Yard                    
Track Extensions

 Scope
 Extend 2 tracks in Port Washington Yard 

to accommodate 18 additional cars, 
which will allow for increased peak 
service in support of ESA, primarily 
benefitting Port Washington, Plandome, 
and Manhasset. 

 Tracks can be extended using existing 
LIRR or Town property.

 Schedule
 3rd Party Design & Construction: TBD

13

 Status (Ongoing Work)
 Planning Phase - We are working with the Town of North Hempstead on the best design 

approach for extending the yard tracks so as to minimize impact to what is already limited 
customer parking.
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PROCUREMENT PACKAGE 
November 2020 

The picture above depicts  a Long Island Rail Road passenger train traversing the Wreck Lead Bridge.  The Wreck 
Lead Bridge carries passenger rail traffic on the Long Beach Branch over Reynolds Channel and connects LIRR 
service from Island Park to the City of Long Beach.  This month’s agenda includes a procurement action for the 
award of a construction contract to rehabilitate the moveable mechanical components of the bridge.  

Master Page # 74 of 140 - Joint Metro-North and Long Island Committees Meeting 11/18/2020
________________________________________________________________________________



PROCUREMENT 

The Procurement Agenda this month includes one procurement action for a proposed expenditure of $2.9M. 
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Staff Summary 
D Construction & Development 

Subject Request for Authorization to Award a Date: November 5, 2020 
Procurement Action 

Department Contracts 

Department Head Name 
David K. Cannon 

Department Head Signature 

~ ){ (S,,.- ~ 
Board Action Internal Approvals 

Order To Date Aooroval Info Other Aooroval Aooroval 

MNR& e Executive Vice 
1 

LIRR Joint 
11/18/2020 X President & General r}1{ President Committee I/ Counsel 

v 
V 

~ 
Deputy Chief 

2 Board 11/18/2020 X I Development 
Officer, 
Development 

PURPOSE: 

To obtain the approval of the Board to award a procurement action and, to inform the Long Island Rail Road Committee of this procurement 
action. 

DISCUSSION: 

MT A Construction & Development proposes to award a Competitive Procurement in the following category: 

Schedules Requiring Two-Thirds Vote 

Schedule C Competitive Requests for Proposals (Award of Purchase!Public Work Contacts) 
TOTAL 

Budget Impact: 

# of Actions $ Amount 

$2,949,000 
$2,949,000 

The approval of the procurement action will obligate capital funds in the amount listed. Funds are available in the capital budget for this 
purpose. 

Recommendation: 

The procurement action be approved as proposed. (The item is included in the resolution of approval at the beginning of the Procurement 
Section.) 
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MTA Construction & Development 

BOARD RESOLUTION 

 WHEREAS, in accordance with Section 1265-a of the Public Authorities Law and the All Agency Procurement 
Guidelines, the Board authorizes the award of certain non-competitive purchase and public works contracts, and the 
solicitation and award of request for proposals in regard to purchase and public work contracts; and 

 WHEREAS, in accordance with the All Agency Procurement Guidelines, the Board authorizes the award of certain 
non-competitive miscellaneous service and miscellaneous procurement contracts, certain change orders to purchase, public 
work, and miscellaneous service and miscellaneous procurement contracts; 

 WHEREAS, in accordance with Section 2879 of the Public Authorities Law and the All-Agency Guidelines for 
Procurement of Services, the Board authorizes the award of certain service contracts and certain change orders to service 
contracts. 

NOW, the Board resolves as follows: 

1. As to each purchase and public work contract set forth in annexed Schedule A, the Board declares competitive bidding
to be impractical or inappropriate for the reasons specified therein and authorizes the execution of each such contract.

2. As to each request for proposals (for purchase and public work contracts) set forth in Schedule B for which authorization
to solicit proposals is requested, for the reasons specified therein, the Board declares competitive bidding to be impractical
or inappropriate, declares it is in the public interest to solicit competitive request for proposals and authorizes the solicitation
of such proposals.

3. As to each request for proposals (for purchase and public work contracts set forth in Schedule C for which a
recommendation is made to award the contract), the Board authorizes the execution of said contract.

4. As to each action set forth in Schedule D, the Board declares competitive bidding impractical or inappropriate for the
reasons specified therein, and ratifies each action for which ratification is requested.

5. The Board authorizes the execution of each of the following for which Board authorization is required:  i) the
miscellaneous procurement contracts set forth in Schedule E; ii) the personal service contracts set forth in Schedule F; iii)
the miscellaneous service contracts set forth in Schedule G; iv) the modifications to personal/miscellaneous service contracts
set forth in Schedule H; v) the contract modifications to purchase and public work contracts set forth in Schedule I; vi) the
modifications to miscellaneous procurement contracts set forth in Schedule J.

6. The Board ratifies each action taken set forth in Schedule K for which ratification is requested.
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NOVEMBER 2020 

LIST OF COMPETITIVE PROCUREMENTS FOR BOARD APPROVAL 

Procurements Requiring Two-Thirds Vote: 

Schedule C.  Competitive Request for Proposal (Award of Procurement/Public Works Contract) 

1. Kiewit Infrastructure Company $2,949,000 Staff Summary Attached 
Contract No. 6354
Two Hundred Seventy-Five Days

MTA Construction and Development seeks Board approval to award a competitively solicited contract for 
the mechanical rehabilitation of the Wreck Lead Bridge.
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Schedule C: Competitive Requests for Proposals (Award of Purchase!Public Work Contracts) 
Item No. I 

8 Construction & Development

Page I of2 

SUMMARY INFORMATION 

Dept & Dept Head Name: Delivery/M. Roche 4/ � Vendor Name Contract Number 

Kiewit Infrastructure Co. 6354 
Div & Div Head Name: LIRR Business UniUP. Dietlin Description 

Mechanical Rehabilitation of Wreck Lead Bridge 

Board Reviews Total Amount 

Order To Date Approval Info Other $2,949,000 

1 MNR& 11/18/2020 X 
Contract Term 

LIRR 275 days 

2 Board 11/18/2020 X 

Option(s) included in Total 
D Yes D No � N/A 

Amount? 

Renewal? 0Yes �No 
Internal Approvals Procurement Type 

Approval Approval � Competitive D Non-competitive 
-

� @) 
Deputy Chief, 

I K President Solicitation Type Development 

Vice President, 
� 

Executive Vice 
,...President & General �RFP 0Bid D Other: Contracts ,,,,, Counsel 

Funding Source 

D Operating � Capital D Federal D Other: 

PURPOSE/RECOMMENDATION 

To obtain approval of the Board to award a competitively solicited contract for the mechanical rehabilitation of the Wreck Lead Bridge 
to Kiewit Infrastructure Co. in the amount of$2,949,000 and a duration of275 days. 

DISCUSSION 

Wreck Lead Bridge is a single leaf rolling lift thru-truss bascule bridge that carries passenger rail traffic on the Long Beach Branch of 
the Long Island Rail Road ("LIRR") over Reynolds Channel. It is part of the viaduct structure between Island Park and Long Beach, 
New York. The bascule bridge is 108 feet long and was originally constructed in 1970 and served the Charlotte Harbor and Northern 
Railway in Florida. IJ1 1986 the bascule bridge was relocated from Florida and installed in its current location and has been in operation 
since 1988. The span hinges up out of the way so that boats can pass under the bridge. The bridge has experienced operational reliability 
issues and in recent years these reliability issues have been increasing, causing greater negative impacts to LIRR operations. 
Accordingly, Contract 6354 requires the selected contractor to provide for a mechanical rehabilitation and associated electrical upgrades 
of the movable bridge components to improve bridge reliability by rehabilitating the upper and lower span locks and installing a new 
centering device with the appropriate capacity. 

The MT A Board granted approval to use the Request for Proposal ("RFP") method to solicit qualified firms that are capable of 
mechanical rehabilitation and associated electrical upgrades of the movable bridge components at its March 2019 meeting. On March 
28, 2020, the RFP for this contract was publicly advertised in the New York State Contract Reporter, the N.Y. Post, and on the MTA 
website, and the RFP was released. In response to the RFP, proposals were received from the following entities: Kiewit Infrastructure 
Co. ("Kiewit") and Posillico Inc. 

The proposals were evaluated and scored by a Technical Evaluation Committee ("TEC") consisting of members from LIRR Engineering, 
Program Management, and Strategic Initiatives. Using the pre-established selection criterion set forth in the RFP, the Committee 
evaluated each proposer's: technical approach; ability to meet schedule; company and key personnel qualifications and experience. 
Following the TEC's review, both firms were invited to provide an oral presentation to gain a greater understanding on each company's 
technical approach and their overall understanding of the project. Following the Oral Presentations, the TEC finalized their technical 
scores. The cost proposals and diversity questionnaire were rated separately and the technical, diversity and cost scores were then 
combined. Based on the results, Kiewit was identified as the top ranked proposer, its technical proposal fully meeting the requirements 
of the RFP. In addition, Kiewit's price was significantly lower than the price of the other proposer. 
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Schedule C: Competitive Requests for Proposals (Award of Purchase/Public Work Contracts)         
Item No. 1 Page 2 of 2 
 

 

Kiewit provided an initial cost proposal of $3,099,000. A cost and scope analysis was completed, and negotiations were held with Kiewit 
to address various cost-savings initiatives and scope clarifications. As a result of the negotiations, Kiewit offered a Best and Final Offer, 
which provided an overall price reduction of $150,000 (4.85%), and the final cost of $2,949,000 is determined to be fair and reasonable.    
 
In connection with a previous contract awarded to Mass Electric Company, Inc. (an affiliate of Kiewit), Mass Electric and Kiewit were 
found to be responsible notwithstanding significant adverse information pursuant to the All-Agency Responsibility Guidelines and such 
responsibility finding was approved by the MTA Chairman and Chief Executive Officer in consultation with the MTA General Counsel 
in January 2014. In addition, as a result of the review of Kiewit’s responsibility since the prior contract award, new significant adverse 
information was identified concerning a Kiewit affiliate, Jett Industries, Inc., and Kiewit was found to be responsible notwithstanding 
such new significant adverse information and such responsibility finding was subsequently approved by the MTA Chairman and Chief 
Executive Officer in consultation with the MTA General Counsel in November 2020. 
 
D/M/WBE/SDVOB INFORMATION 
The MTA Department of Diversity and Civil Rights (DDCR) has established a 15%/15%/6% M/WBE/SDVOB goal for this contract. 
Kiewit has submitted a plan that meets the goal requirements.  Kiewit has not completed any MTA contract with D/M/WBE/SDVOB 
goals; therefore, no assessment of its performance can be determined at this time. 
 
IMPACT ON FUNDING 
Funding for this project is included in the LIRR portion of the MTA’s 2020-2024 Capital Program Budget.  
 
ALTERNATIVES 
There are no alternatives, as the LIRR does not have the ability to undertake the Rehabilitation of Wreck Lead Bridge with in-house 
forces.  
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October 2020 Performance Summary 

Robert Free, Acting Senior Vice President – Operations 

 

October 20, 2020:  In honor of Breast Cancer Awareness Month, MTA Chairman Pat Foye and LIRR President 

Phil Eng handed out pink masks to customers at Hicksville, Jamaica, and Woodside. 
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October 2020 Performance Summary 

Highlights 

The Essential Service Plan ran throughout October 2020 with Modified Peak Service. 

On‐Time Performance (OTP) for the month of October closed at 97.2%, which is above the monthly goal of 

94.0%, and a record for the month of October. 

2020 year‐to‐date OTP was 96.0%, which is an increase of 3.5 percentage points as compared to last year.   

Cancelled/Terminated trains are down 5 trains year to date compared to year to date 2019.  
 

Branch Performances 

All eleven branches on the Long Island Rail Road operated at or above goal for the month of October and year 

to date. 

 
Delays 
 
There were four incidents this month that resulted in ten or more late/cancelled/terminated trains.  The most 
impactful, was a trespasser strike east of Woodside Station.  This incident delayed 104 trains, and impacted 
customers with an average delay of 18 minutes. 
 

 

Consist Compliance 

100% of our trains met established consist requirements during the peak periods for the month of October.   

 

Equipment Performance 

The LIRR fleet MDBF operated at 276,523 in September and exceeded the goal. It also performed better, year 

to date, than the same period last year. 
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OPERATING REPORT
FOR MONTH OF OCTOBER 2020

Performance Summary Annual YTD thru YTD thru

Goal October October October October

On Time Performance System Overall 94.0% 97.2% 96.0% 91.8% 92.5%
(Trains that arrive at * AM Peak 94.5% 94.3% 91.9% 91.4%
their final destination * PM Peak 98.4% 94.5% 91.3% 90.8%
within 5 minutes 59 seconds * Total Peak 96.4% 94.4% 91.6% 91.1%
of scheduled arrival time) Off Peak Weekday 97.2% 96.2% 91.7% 92.4%

Weekend 98.0% 97.2% 92.3% 94.4%
Babylon Branch Overall 93.9% 97.6% 96.6% 92.6% 93.0%

* AM Peak 94.5% 94.9% 93.7% 92.7%
* PM Peak 98.9% 95.3% 93.0% 90.7%
* Total Peak 96.5% 95.1% 93.4% 91.8%

Off Peak Weekday 97.9% 97.1% 92.9% 93.3%
Weekend 98.2% 97.0% 90.1% 94.3%

Far Rockaway Branch Overall 96.6% 98.9% 98.1% 97.2% 96.7%
* AM Peak 95.0% 96.3% 93.7% 92.1%
* PM Peak 100.0% 97.4% 98.1% 97.3%
* Total Peak 97.4% 96.8% 95.7% 94.5%

Off Peak Weekday 99.5% 98.2% 97.6% 96.9%
Weekend 99.3% 98.9% 98.3% 98.7%

Huntington Branch Overall 92.5% 95.5% 95.0% 88.6% 90.1%
* AM Peak 91.6% 93.7% 90.4% 90.8%
* PM Peak 95.5% 90.2% 85.7% 85.5%
* Total Peak 93.5% 92.0% 88.2% 88.3%

Off Peak Weekday 96.1% 95.3% 87.4% 88.7%
Weekend 98.6% 96.9% 91.6% 93.9%

Hempstead Branch Overall 96.5% 97.8% 96.7% 92.3% 93.3%
* AM Peak 96.0% 96.2% 92.6% 93.3%
* PM Peak 100.0% 92.8% 90.8% 89.7%
* Total Peak 97.9% 94.6% 91.8% 91.6%

Off Peak Weekday 96.9% 96.6% 90.7% 93.2%
Weekend 98.6% 98.0% 96.1% 94.9%

Long Beach Branch Overall 95.9% 97.9% 96.4% 95.5% 94.9%
* AM Peak 96.3% 95.9% 94.9% 93.4%
* PM Peak 99.5% 95.2% 97.6% 95.3%
* Total Peak 97.8% 95.6% 96.2% 94.3%

Off Peak Weekday 97.5% 96.3% 94.7% 95.3%
Weekend 98.7% 97.3% 96.4% 94.9%

Montauk Branch Overall 90.8% 95.1% 93.9% 85.1% 87.7%
* AM Peak 94.8% 90.1% 90.2% 88.6%
* PM Peak 98.2% 94.2% 82.0% 86.7%
* Total Peak 96.2% 91.9% 86.3% 87.7%

Off Peak Weekday 94.6% 95.0% 88.8% 88.9%
Weekend 95.0% 93.2% 77.6% 85.7%

  Oyster Bay Branch Overall 94.1% 98.2% 96.1% 90.9% 92.9%
* AM Peak 97.7% 95.3% 96.9% 92.1%
* PM Peak 98.9% 94.6% 89.1% 88.4%
* Total Peak 98.2% 95.0% 93.3% 90.4%

Off Peak Weekday 97.8% 95.7% 89.7% 92.9%
Weekend 99.4% 98.2% 90.0% 96.3%

2020 Data 2019 Data
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OPERATING REPORT
FOR MONTH OF OCTOBER 2020

Performance Summary Annual YTD thru YTD thru

Goal October October October October

2020 Data 2019 Data

Port Jefferson Branch Overall 90.9% 94.6% 93.1% 84.5% 88.0%
* AM Peak 90.3% 91.2% 83.7% 87.6%
* PM Peak 97.4% 90.0% 84.5% 86.3%
* Total Peak 93.8% 90.6% 84.1% 87.0%

Off Peak Weekday 94.9% 92.4% 80.0% 86.1%
Weekend 95.0% 97.5% 97.5% 93.4%

Port Washington Branch Overall 95.3% 98.7% 97.3% 93.9% 93.9%
* AM Peak 98.7% 96.7% 93.0% 94.0%
* PM Peak 98.2% 96.6% 93.4% 92.1%
* Total Peak 98.4% 96.7% 93.2% 93.1%

Off Peak Weekday 98.8% 97.3% 93.9% 93.0%
Weekend 98.7% 97.8% 95.0% 96.9%

Ronkonkoma Branch Overall 91.6% 95.3% 94.5% 90.2% 90.4%
* AM Peak 89.8% 91.0% 87.6% 87.5%
* PM Peak 98.3% 94.7% 88.7% 91.0%
* Total Peak 93.6% 92.6% 88.1% 89.0%

Off Peak Weekday 94.5% 94.1% 90.5% 89.7%
Weekend 99.6% 97.7% 93.0% 93.9%

West Hempstead Branch Overall 95.8% 99.2% 97.6% 96.6% 96.5%
* AM Peak 97.7% 94.7% 93.0% 90.8%
* PM Peak 100.0% 97.2% 95.7% 94.9%
* Total Peak 99.0% 96.1% 94.5% 93.0%

Off Peak Weekday 100.0% 97.8% 97.3% 97.7%
Weekend 97.5% 98.7% 98.6% 98.6%

Operating Statistics Trains Scheduled 20,555      191,588    21,454 207,919
Avg. Delay per Late Train (min) -12.7 -11.9 -11.3 -11.9
 excluding trains canceled or terminated

Trains Over 15 min. Late 96             1,135        250           2,424        
 excluding trains canceled or terminated

Trains Canceled 48             867           47             682           
Trains Terminated 62             284           44             474           

Percent of Scheduled Trips Completed 99.5% 99.4% 99.6% 99.4%

Consist Compliance System Overall
(Percent of trains where the * AM Peak 100.0%
number of seats provided * PM Peak 100.0%
was greater than or equal * Total Peak 100.0%
to the required number of Off Peak
seats per loading standards) Weekend

*Please note:  The Essential Service Plan is still in effect with modified PEAK service.
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OPERATING REPORT

FOR MONTH OF OCTOBER 2020

2020

System Categories Of Delay
% Total Sept Oct

YTD Thru  
Oct Oct

YTD Thru  
Oct

YTD 2020 
Vs 2019

2.4% 13        14        332       71         493         (161)      
16.8% 95        96        1,272    278       2,267      (995)      
11.9% 73        68        829       226       1,485      (656)      

2.6% 24        15        267       15         408         (141)      
4.4% 23        25        675       102       1,041      (366)      

4.4% 5          25        1,104    211       1,062      42         

35.0% 78        200      912       192       1,962      (1,050)   
8.2% 56        47        1,026    450       3,666      (2,640)   

0.0% -       -       33         15         898         (865)      

6.6% 75        38        634       159       1,182      (548)      
7.7% 13        44        486       40         1,098      (612)      

Total 100.0% 455      572      7,570    1,759   15,562  (7,992)   

Special Events

Other

Engineering  (Scheduled)
Engineering (Unscheduled)
Maintenance of Equipment

Transportation

3rd Party Operations

Capital Projects

Weather and Environmental

Police
Customers

2020 Data 2019 Data
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OPERATING REPORT

FOR MONTH OF OCTOBER 2020

EVENTS RESULTING IN 10 or MORE LATE (L), CANCELED (C) OR TERMINATED (T) TRAINS

Date Day DESCRIPTION OF EVENT L C T L C T L C T Late Cxld Term

11-Oct Sun Amtrak signal trouble in Harold Interlocking 6 2 3 6 2 3

13-Oct Tue Trespasser strike east of Woodside Station 45 18 17 11 3 10 56 21 27

20-Oct Tue Trespasser strike west of Central Islip Station 3 8 2 5 8 0

30-Oct Fri Track condition east of Nassau Interlocking 8 12 20 0 0

TOTAL FOR MONTH 48 26 17 8 0 0 31 5 13 87 31 30

148

AM Peak PM Peak Off Peak TOTAL
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September YTD 12 month September YTD
Equip- Total MDBF September No. of MDBF thru MDBF September No. of MDBF thru
ment Fleet Goal MDBF Primary September Rolling Avg MDBF Primary September
Type Owned (miles) (miles) Failures (miles) (miles) (miles) Failures (miles)

M-3 142 60,000 #DIV/0! 0 76,017 69,290 61,174 9 62,139

M-7 836 360,000 410,683 12 482,746 438,559 331,227 15 411,360

M-9 64 180,000 327,986 1 312,790 300,247 - - -

C-3 134 103,000 134,937 5 128,016 125,390 184,418 4 125,264

DE 24 19,000 78,231 1 23,555 19,741 18,858 5 25,183

DM 21 19,000 24,805 3 27,144 29,434 14,751 5 21,259

Diesel 179 51,000 91,925 9 72,890 68,855 64,694 14 69,604

Fleet 1,221  160,000 276,523 22 247,356 221,008 169,889 38 190,790

Mean Distance Between Failures (MDBF) is the average number of miles a railcar or locomotive travels before breaking down
and causing a delay.  The higher the MDBF, the more reliable the equipment and the service.
Note:  M3 fleet wasn't utilized into fleet service in Sept-2020.

ALL FLEETS
Mean Distance Between Failure

MEAN DISTANCE BETWEEN FAILURES - SEPTEMBER 2020

Long Island Rail Road

2020 Data 2019 Data

2016 - 2020
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  OPERATING REPORT
FOR MONTH OF OCTOBER 2020

Standee Report
2020 Data

East Of Jamaica October

AM Peak PM Peak

Daily Babylon Branch Program Standees 0 0
Average Add'l Standees 0 0

Total Standees 0 0
Far Rockaway Branch Program Standees 0 0

Add'l Standees 0 0
Total Standees 0 0

Huntington Branch Program Standees 0 0
 Add'l Standees 0 0
 Total Standees 0 0

Hempstead Branch Program Standees 0 0
Add'l Standees 0 0

Total Standees 0 0
Long Beach Branch Program Standees 0 0

 Add'l Standees 0 0
 Total Standees 0 0

Montauk Branch Program Standees 0 0
 Add'l Standees 0 0
 Total Standees 0 0

Oyster Bay Branch Program Standees 0 0
Add'l Standees 0 0

Total Standees 0 0
Port Jefferson Branch Program Standees 0 0

 Add'l Standees 0 0
 Total Standees 0 0

Port Washington Branch Program Standees 0 0
 Add'l Standees 0 0
 Total Standees 0 0

Ronkonkoma Branch Program Standees 0 0
Add'l Standees 0 0

Total Standees 0 0
West Hempstead Branch Program Standees 0 0

 Add'l Standees 0 0
 Total Standees 0 0

System Wide PEAK 0 0

Definitions

Holidays and Special Events for which there are special equipment programs are not included.

Weekday standees are calculated based on the most recent average weekday customer counts

"Program Standees" is the average number of customers in excess of programmed seating capacity.

 "Additional Standees" reflect the impact of reduced train car consists (as reported in the weekday equipment reports).

Note:   These statistics do not include the effects of daily ridership variation or uneven distribution of customers within trains.  
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  OPERATING REPORT
FOR MONTH OF OCTOBER 2020

Standee Report

West Of Jamaica
AM Peak PM Peak

Daily Average Babylon Branch Program Standees 0 0
Add'l Standees 0 0

Total Standees 0 0
Far Rockaway Branch Program Standees 0 0

Add'l Standees 0 0
Total Standees 0 0

Huntington Branch Program Standees 0 0
 Add'l Standees 0 0
 Total Standees 0 0

Hempstead Branch Program Standees 0 0
Add'l Standees 0 0

Total Standees 0 0
Long Beach Branch Program Standees 0 0

 Add'l Standees 0 0
 Total Standees 0 0

Montauk Branch Program Standees 0 0
 Add'l Standees 0 0
 Total Standees 0 0

Oyster Bay Branch Program Standees 0 0
Add'l Standees 0 0

Total Standees 0 0
Port Jefferson Branch Program Standees 0 0

 Add'l Standees 0 0
 Total Standees 0 0

Port Washington Branch Program Standees 0 0
 Add'l Standees 0 0
 Total Standees 0 0

Ronkonkoma Branch Program Standees 0 0
Add'l Standees 0 0

Total Standees 0 0
West Hempstead Branch Program Standees 0 0

 Add'l Standees 0 0
 Total Standees 0 0

System Wide PEAK 0 0

Definitions

October

2020 Data

Holidays and Special Events for which there are special equipment programs are not included.

Weekday standees are calculated based on the most recent average weekday customer counts

"Program Standees" is the average number of customers in excess of programmed seating capacity.

 "Additional Standees" reflect the impact of reduced train car consists (as reported in the weekday equipment reports).

Note:   These statistics do not include the effects of daily ridership variation or uneven distribution of customers within trains.  
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OPERATING REPORT
FOR THE MONTH OF OCTOBER 2020

Elevator Availability

Branch Babylon Branch 99.1% 99.2% 99.4% 99.2%
Far Rockaway Branch 99.6% 99.5% 98.6% 98.8%
Hempstead Branch 99.5% 99.5% 99.2% 99.4%

 Long Beach Branch 98.7% 99.5% 99.4% 99.5%
 Port Jefferson Branch 98.7% 98.8% 99.3% 98.8%

Port Washington Branch 99.3% 99.0% 99.2% 99.0%
Ronkonkoma Branch 99.5% 98.8% 99.5% 99.2%
City Terminal Branch 99.2% 98.5% 99.2% 97.3%
Overall Average 99.2% 98.9% 99.3% 98.7%

Escalator Availability

Branch Babylon Branch 97.0% 97.6% 96.7% 97.3%
Far Rockaway Branch 94.3% 98.0% 98.9% 98.6%
Hempstead Branch 99.0% 98.5% 99.7% 99.0%

 Long Beach Branch 99.2% 94.4% 94.5% 97.6%
 Port Jefferson Branch 99.0% 98.3% 98.1% 97.7%

City Terminal Branch 93.8% 93.7% 93.6% 96.6%
Overall Average 95.8% 95.9% 95.7% 97.1%

2020 2019

October Year to Date October Year to Date

ELEVATOR AND ESCALATOR OPERATING REPORT
FOR THE MONTH OF OCTOBER 2020

2020 2019

October Year to Date October Year to Date
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Long Island Rail Road Performance Metrics Report 

 
 

While the LIRR’s performance metrics have been affected by the COVID 19 pandemic, this report 
reflects improvement in all six areas.  
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On Time Performance 

The percentage of trains that arrive at their final destination within 5 minutes and 59 seconds of their 
scheduled arrival time. 

  2020  2019 

Goal  October  YTD  October  YTD 

94.0%  97.2%  96.1%  91.8%  92.5% 

 

 

 OTP for October 2020 was 97.2%, which was an increase from October 2020’s OTP of 91.8%.  

Number of Track Circuit Failures 

The number of track circuit malfunctions that result in at least one train delay.  

  2020  2019 

Goal  October  YTD  October  YTD 

44  3  17  1  43 

 

 

 In October  2020,  the  LIRR  experienced 3  track  circuit  failures  that  caused  at  least  1  delay.  In 
October 2019,  the LIRR experienced 1 such  failures. Year  to date,  the LIRR has  reduced  these 
failures by 28, from 43 in 2019 to 17 this year, which is a reduction of over 60%. 
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Number of Short Trains 

The total number of AM and PM peak trains that operate with fewer cars than planned. 

 
  2020  2019 

Goal  October  YTD*  October  YTD 

2,828 annually  130  1197  171  2228 

 

 

 In October 2020, the LIRR reported 130 short trains, compared with 171 short trains in October 
2019.  

 

* The LIRR did not record any short trains in April or May (and a reduced number in March) due to the 
fact that this metric measures peak trains, and peak train service was suspended at the height of the 
COVID‐19 pandemic. This renders the 2019/2020 YTD comparison less meaningful. 
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Fare Not Collected Rate 

The percent of instances that an MTA Auditor’s ticket was not collected. 

  2020  2019 

Goal  October  YTD  October  YTD 

5.0%  1.5%  4.2%  5.7%  5.4% 

 

 

 In July 2020, the LIRR resumed its onboard revenue compliance program utilizing MTA 
Auditors after suspending it due to the ongoing COVID‐19 pandemic March through 
June. In October 2020, the LIRR reported a Fare Not Collected Rate of 1.5%, this is an 
improvement over October 2019’s Fare Not Collected Rate of 5.7%.  

 Since Auditor observations were  suspended between March and  June,  the 2019/2020 
YTD comparison is less meaningful. 
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Incorrect Fare Collected Rate 

The percent of instances that an MTA Auditor was encountered by a conductor who either sold an 
incorrect type of ticket or accepted the incorrect type of ticket. 

  2020  2019 

Goal  October  YTD  October  YTD 

10.0%  0.0%  10.1%  13.8%  17.4% 

 

 
 In July 2020, the LIRR resumed its onboard revenue compliance program utilizing MTA 

Auditors after suspending it due to the ongoing COVID‐19 pandemic March through 
June. In October 2020, the LIRR reported an Incorrect Fare Collected Rate of 0.0%, this is 
a vast improvement over October 2019’s Incorrect Fare Collected rate of 13.8%.  

 In July 2020 the LIRR resumed its onboard revenue compliance program utilizing MTA 
Auditors after suspending it due to the ongoing COVID‐19 pandemic March through 
June. However, since no peak fares are in effect it is less likely that auditors will observe 
instances of incorrect fare collection, so current month and year‐to year comparisons 
are less meaningful. 
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Credit Card Chargeback Rate 

The percent of instances that a credit card transaction is disputed by the card holder including fraud. 

  2020  2019 

Goal  October  YTD  October  YTD 

0.10%  0.04%  0.15%  0.52%  0.64% 

 

 

 In October 2020, the LIRR reported a Chargeback rate of 0.04%, which is a vast improvement over 
its  October  2019  rate  of  0.52%.  The  LIRR  is  making  good  progress  towards  hitting  its  2020 
Chargebacks goal of 0.10%. 
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Ridership Report Highlights 

October 2020 vs. 2019 

 Total ridership decreased ‐72.6% compared to October 2019 (2,174,853 in

October 2020 vs. 7,940,459 in October 2019).

 Commutation ridership decreased ‐83.5% compared to October 2019

 Non‐Commutation ridership decreased ‐58.0% compared to October 2019

 The October 2020 ridership loss is attributed to the impact of COVID‐19.

2020 vs. 2019 YTD 

 Total YTD ridership is ‐65.2% below 2019 and ‐2.5% below the Mid‐Year

Forecast

 YTD Commutation ridership is ‐69.4% below 2019

 YTD Non‐Commutation ridership is ‐59.9% below 2019

Mark Young 
Vice President 
Management & Finance and Chief Financial Officer 
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MTA LONG ISLAND RAIL ROAD

MONTHLY RIDERSHIP REPORT

October 2020
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October Ridership and Revenue (millions)
October

2020
Total Rail Ridership 2.175 -72.6% ▼

Commutation Ridership 0.750 -83.5% ▼

Non-Commutation Ridership 1.425 -58.0% ▼

Rail Revenue $17.7 -73.1% ▼

Year-to-Date through October Prelim. Ridership and Revenue (millions)
October

2020
Total Rail Ridership 26.554 -65.2% ▼ -2.5% ▼

Commutation Ridership 13.064 -69.4% ▼ -13.4% ▼

Non-Commutation Ridership 13.490 -59.9% ▼ 10.9% ▲

Rail Revenue $241.5 -62.2% ▼ -3.1% ▼

Please Note:  Ridership is based on ticket sales data.

% Change
vs. 2020

Comparison
to Mid Year

October 2020 RIDERSHIP & REVENUE REPORT
MTA LONG ISLAND RAIL ROAD

% Change
vs. 2020

EXECUTIVE SUMMARY
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 October Total Ridership was -72.6% below '19 and 20.0% above 2020 Mid Year.

Y-T-D
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total
7.2 6.6 3.3 0.3 0.5 1.1 1.6 1.7 2.0 2.2 26.6
7.2 6.6 7.7 7.7 7.6 8.1 8.0 7.8 7.7 7.9 7.2 7.8 76.3

0.1% 1.1% -57.4% -96.7% -93.3% -86.2% -79.7% -77.5% -73.5% -72.6% -65.2%

Please Note:  Ridership is based on ticket sales data.

2020
2019

PCT CHG.

October RIDERSHIP
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   October Commutation Ridership was -83.5% below '19 and -26.9 % below 2020 Mid Year.

Y-T-D
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total
4.2 3.9 1.9 0.2 0.1 0.3 0.5 0.5 0.6 0.8 13.1
4.2 3.9 4.5 4.5 4.1 4.4 4.2 3.9 4.3 4.5 3.9 4.2 42.7

-1.2% -0.5% -57.3% -96.2% -96.5% -92.6% -88.0% -86.3% -85.0% -83.5% -69.4%

Please Note:  Ridership is based on ticket sales data.

2020
2019

PCT CHG.

October COMMUTATION RIDERSHIP
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October Non-Commutation Ridership was -58.0% below '19 and 81.5% above 2020 Mid Year.

Y-T-D
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total
3.0 2.8 1.3 0.1 0.4 0.8 1.1 1.2 1.4 1.4 13.5
2.9 2.7 3.2 3.3 3.5 3.6 3.8 3.8 3.4 3.4 3.3 3.6 33.6

2.0% 3.5% -57.5% -97.4% -89.4% -78.4% -70.4% -68.5% -59.2% -58.0% -59.9%

Please Note:  Ridership is based on ticket sales data.

2020
2019

PCT CHG.

October NON-COMMUTATION RIDERSHIP
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October Total Revenue was -73.1% below '19 and 17.5% above 2020 Mid Year.

Y-T-D
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

$60.4 $58.3 $43.6 $2.3 $4.2 $9.3 $13.7 $14.9 $17.2 $17.7 $241.5
$58.3 $55.7 $60.7 $61.7 $66.7 $68.0 $69.1 $68.3 $65.5 $65.7 $63.8 $65.5 $639.4
3.7% 4.8% -28.2% -96.3% -93.7% -86.4% -80.2% -78.2% -73.8% -73.1% -62.2%

*Fare increase was implemented in April 2019.
Please Note:  Ridership is based on ticket sales data.

2020
2019

PCT CHG.

October REVENUE
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TICKET TYPE/SERVICE NUMBER PERCENT
COMMUTATION RIDERSHIP 750,113 4,547,418 (3,797,305) -83.5%
NON-COMMUTATION RIDERSHIP 1,424,740 3,393,041 (1,968,301) -58.0%

TOTAL RIDERSHIP 2,174,853 7,940,459 (5,765,606) -72.6%

TICKET TYPE/SERVICE NUMBER PERCENT
COMMUTATION RIDERSHIP 13,064,159 42,656,566 (29,592,407) -69.4%
NON-COMMUTATION RIDERSHIP 13,489,546 33,599,831 (20,110,285) -59.9%

TOTAL RIDERSHIP 26,553,705 76,256,397 (49,702,692) -65.2%

* 2019 ridership numbers were adjusted using 2020 factors.

REVENUE AMOUNT PERCENT
COMMUTATION REVENUE $5,531,213 $33,074,345 ($27,543,132) -83.3%
NON-COMMUTATION REVENUE $12,155,375 $32,609,497 ($20,454,122) -62.7%

TOTAL REVENUE $17,686,588 $65,683,842 ($47,997,254) -73.1%

REVENUE AMOUNT PERCENT
COMMUTATION REVENUE $119,158,327 $317,701,569 ($198,543,242) -62.5%
NON-COMMUTATION REVENUE $122,320,578 $321,737,680 ($199,417,102) -62.0%

TOTAL REVENUE $241,478,905 $639,439,249 ($397,960,344) -62.2%

MTA LONG ISLAND RAIL ROAD
RIDERSHIP SUMMARY

October 2020

October *October CHANGE VS. 2019

October *October CHANGE VS. 2019
2019

2020 2019

MTA LONG ISLAND RAIL ROAD
RIDERSHIP SUMMARY

2020 YEAR-TO-DATE

MTA LONG ISLAND RAIL ROAD
REVENUE SUMMARY

2020

2020 2019

MTA LONG ISLAND RAIL ROAD
REVENUE SUMMARY

October 2020

October October CHANGE VS. 2019

2020 2019

2020 YEAR-TO-DATE

October October CHANGE VS. 2019
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CAPITAL PROGRAM REPORT  
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LONG ISLAND RAIL ROAD - CAPITAL PROGRAM HIGHLIGHTS  
OCTOBER 2020  

 
 
 
L70205/01: PARKING REHABILITATION 
Milestone: Contract Complete $1,240,932 
Project Budget: $4,917,925 
A Mentor Contract was completed by Minhas General Contractor, LLC for $1,240,932 for Exterior Steel Painting on the North 
and East Sides of the Ronkonkoma Parking Garage.   This work will extend the life of the garage by preventing corrosion to 
the building’s support structure.  The South and West sides of the garage were repainted in 2013.  These projects, in 
conjunction, will ensure the structural longevity of the building’s exterior steel and improve the aesthetics of the facility. 
 
L60601/YN: New Mid Suffolk Electric Yard 
Milestone:  Contract Complete $109,707,801 
Project Budget:  $136.90M 
A Design-Build Contract for a new Mid-Suffolk Electric Train Yard, located south of and adjacent to the existing Ronkonkoma 
Storage Yard, was completed by Railroad Construction Company for $109,707,801.  The Mid-Suffolk Electric Yard project is a 
key infrastructure improvement, supports LIRR’s future East Side Access, and service expansion needs across the LIRR 
network.  The new yard provides additional storage capacity with 11 new layup tracks, each able to accommodate a 12-car 
electric train set.   The yard will be utilized for storage, light interior cleaning, toilet servicing, inspection and brake tests, and 
light repairs.  Work included a new lead track with a new signal system and associated infrastructure and systems, new 
substations, and high security fencing.  A new employee facility within the yard includes offices, break rooms, locker rooms, 
storage, parking, and walkways.  This project is critical to the LIRR’s efforts to meet existing service needs as well as adding 
functionality and capacity for future service improvements and ridership growth.   
 
SMALL BUSINESS DEVELOPMENT PROGRAM 
No new contracts awarded this month. 
Two contracts completed this month: 
- Ronkonkoma Parking Garage – N/E Side Painting for a total of $1,240.932[see above for details]. 
- Ronkonkoma Parking Garage – Design Contract Complete for $319,514 
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2020 LIRR Capital Program Goals

2020 PLAN

INFRASTRUCTURE 
COMMITMENTS

STARTS CLOSEOUTSCOMPLETIONS

$1,438B

$423.0M

ACTUAL as of October 2020

$408M2423
$363.3M21

20
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Operations Report
John Kesich
Senior Vice President, Operations

M7 EMU M8 EMU

Comet 5 Cab Car
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October 2020 Highlights: Operations Report 

October service delivery operated above goal at 98.3% with YTD 3.6% better than in 2019. 

We continued operation of a reduced schedule due to reduced ridership resulting from the on-going 
Covid-19 crisis. 

On 10/22 there was a small 2.2 magnitude earthquake centered in Carmel, NY at 12:24 PM that 
contributed to the failure of a signal power cable that was previously damaged from downed trees on 
9/30 in Croton Falls. Harlem Line service between NWP and Southeast was suspended for several hours 
until repairs could be completed. 

Hudson Line – 98.2% 

0 trains (0.0%) cancelled or terminated 

Harlem Line – 98.1% 

23 trains (5.9%) cancelled or terminated 

New Haven Line – 98.6% 

0 trains (0.0%) cancelled or terminated 

Consist Compliance: 100% 

We disinfected passenger cars every 24 hours when they were operated in service. 

 

West of Hudson Service operated above goal at 96.7% with YTD at 95.1%. 

Due to Covid-19 service levels have been reduced. 

Pascack Valley – 97.7%   YTD: 96.3% 

Port Jervis – 95.3%   YTD: 93.5% 

Cancelled Trains 

5 - (0.2%) PVL: 2, PJL: 3 

 

Equipment Performance 

Fleet Availability was good during October. 

Fleet MDBF in August operated above goal at 427,961 against the goal of 170,000. 

Our 31 Genesis locomotives are at the end of their useful life and we are proceeding with a RFP for their 
replacement. 
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October 2020For the Month of
OPERATING REPORT

Performance Summary

2020 Data 2019 Data

Annual
Goal October OctoberOctober October

YTD thru YTD thru

OverallSystem 94.3%93.8%97.9%98.3%93.0%On Time Performance
AM Peak 92.7%92.6%96.6%93.0%(Trains that arrive at

AM Reverse Peak 95.4%93.3%97.8%93.0%their final destination
PM Peak 93.3%93.0%98.2%93.0%within 5 minutes 59 seconds

Total Peak 93.3%92.9%97.5%93.0%of scheduled arrival time)
Off Peak Weekday 93.7%93.1%97.7%98.5%93.0%

Weekend 97.1%97.4%98.8%97.8%93.0%
OverallHudson Line 95.0%94.9%98.3%98.2%93.0%

AM Peak 92.6%92.2%96.2%93.0%
AM Reverse Peak 94.9%93.3%98.2%93.0%

PM Peak 96.1%95.9%98.8%93.0%
Total Peak 94.3%93.9%97.5%93.0%

Off Peak Weekday 94.9%95.9%98.2%98.4%93.0%
Weekend 96.3%95.1%98.8%97.4%93.0%

OverallHarlem Line 95.3%92.4%97.7%98.1%93.0%
AM Peak 93.6%93.0%96.9%93.0%

AM Reverse Peak 94.9%89.2%96.8%93.0%
PM Peak 93.1%90.8%97.9%93.0%

Total Peak 93.6%91.5%97.2%93.0%
Off Peak Weekday 95.4%91.2%97.2%97.9%93.0%

Weekend 98.3%97.7%99.2%98.5%93.0%
OverallNew Haven 93.1%94.2%97.9%98.6%93.0%

AM Peak 91.9%92.6%96.7%93.0%Line
AM Reverse Peak 96.1%96.8%98.6%93.0%

PM Peak 91.7%93.0%98.2%93.0%
Total Peak 92.5%93.4%97.6%93.0%

Off Peak Weekday 91.8%92.9%97.7%98.9%93.0%
Weekend 96.8%98.7%98.5%97.7%93.0%

193,03620,043138,430Operating Statistics 12,710Trains Scheduled

12.613.814.115.8Avg. Delay per Late Train (min)
excluding trains cancelled or terminated

2,20427567557Trains Over 15 min. Late
excluding trains cancelled or terminated

2,300

16152102Trains Canceled 230
2072414121Trains Terminated 230

99.8%99.9%99.7%99.8%Percent of Scheduled Trips Completed 99.8%

OverallSystem 99.4%99.6%99.9%100.0%99.0%Consist Compliance
AM Peak 98.7%99.2%99.2%98.0%(Percent of trains where the

AM Reverse Peak 100.0%100.0%99.9%99.5%number of seats provided
PM Peak 98.9%99.4%99.8%98.0%was greater than or equal

Total Peak 98.9%99.4%99.5%98.0%to the required number of
Off Peak Weekday 99.8%99.6%99.9%100.0%99.5%seats per loading standards)

Weekend 99.7%99.9%99.9%100.0%99.5%
AM PeakHudson Line 99.9%99.9%99.7%99.0%
PM Peak 99.9%99.9%100.0%99.0%
AM PeakHarlem Line 99.2%99.5%99.6%98.0%
PM Peak 99.1%99.1%99.7%98.0%
AM PeakNew Haven 97.4%98.5%98.4%97.0%
PM Peak 98.1%99.4%99.7%97.0%Line
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October 2020For the Month thru
OPERATING REPORT

SYSTEM Category of Delay

YTD thru YTD thru
% Total September October October October October

2020 Data 2019 Data

2019
2020YTD

Vs

Delay Minutes /

Delay Threshold

Engineering (Scheduled) 19 43 317 118 1,9898.6% -1,672

Engineering (Unscheduled) 89 130 1,403 431 6,08825.8% -4,684

Maintenance of Equipment 128 81 1,202 286 3,26216.2% -2,061

Transportation 20 23 240 56 5954.6% -355

Capital Projects 6 12 185 73 1,2222.5% -1,037

Weather and Environmental 62 90 1,126 867 2,83117.9% -1,706

Police 152 62 789 731 2,25112.4% -1,463

Customers 9 10 136 104 1,0822.0% -946

Other 44 51 550 120 3,08710.0% -2,537

3rd Party Operations 0 1 4 4 410.1% -37

503528 5,952 2,789 22,448 -16,497100.0%TOTAL

HUDSON LINE YTD thru YTD thru
% Total September October October October October 2019

2020YTD
Vs

Engineering (Scheduled) 10 41 116 32 56736.0% -451

Engineering (Unscheduled) 33 7 173 55 9146.1% -741

Maintenance of Equipment 24 13 296 93 76411.4% -468

Transportation 5 17 58 15 8514.9% -27

Capital Projects 2 5 45 41 4724.4% -427

Weather and Environmental 1 0 80 74 4390.0% -359

Police 42 20 212 107 36417.5% -152

Customers 6 5 46 37 2964.4% -250

Other 14 6 151 3 8305.3% -679

3rd Party Operations 0 0 0 0 00.0% 0

114137 1,177 457 4,731 -3,554100.0%TOTAL

HARLEM LINE YTD thru YTD thru
% Total September October October October October 2019

2020YTD
Vs

Engineering (Scheduled) 5 0 124 70 4540.0% -330

Engineering (Unscheduled) 20 64 491 151 1,50137.6% -1,010

Maintenance of Equipment 84 22 360 79 85212.9% -492

Transportation 2 0 83 11 1360.0% -53

Capital Projects 0 3 82 8 1121.8% -30

Weather and Environmental 40 38 322 380 79322.4% -471

Police 24 14 215 238 6278.2% -412

Customers 0 2 40 21 2611.2% -221

Other 20 27 209 42 86715.9% -658

3rd Party Operations 0 0 0 0 00.0% 0

170195 1,926 1,000 5,603 -3,677100.0%TOTAL

NEW HAVEN LINE YTD thru YTD thru
% Total September October October October October 2019

2020YTD
Vs

Engineering (Scheduled) 5 2 76 17 9670.9% -891

Engineering (Unscheduled) 36 59 739 225 3,66927.6% -2,930

Maintenance of Equipment 20 42 521 95 1,28519.6% -764

Transportation 13 6 100 30 3722.8% -272

Capital Projects 4 4 58 24 6351.9% -577

Weather and Environmental 21 52 723 412 1,59924.3% -876

Police 86 28 360 386 1,25713.1% -897

Customers 3 3 51 46 5021.4% -451

Other 9 18 190 76 1,3848.4% -1,194

3rd Party Operations 0 0 0 0 10.0% -1

214197 2,818 1,311 11,671 -8,853100.0%TOTAL
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OPERATING REPORT
For The Month of October 2020

EVENTS RESULTING IN 10 or MORE LATE (L), CANCELED (C) or TERMINATED (T) TRAINS

Date

TOTAL
Late Cxld Term

AM Peak

DESCRIPTION OF EVENT

Off Peak

Number of Late Trains

AM Reverse PM Peak

L C T L C T L C T L C TDay

Weekend

L C T

Thu 00400040000000000Service suspended between NWP and 
Southeast due to loss of signal power.

10/22 000

0 0 0 0 0 0 0 0 0 40 0 0 040 0TOTAL FOR MONTH

40

0 0 0
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Sep YTD 12 month Sep YTD
Equip- Total MDBF Sep Primary No. of MDBF thru MDBF Sep No. of MDBF thru
ment Fleet Goal MDBF Failure Primary Sep Rolling Avg MDBF Primary Sep
Type Size (miles) (miles) Goal Failures (miles) (miles) (miles) Failures (miles)

Mean
Distance M8 405 285,000 1,580,956 9 0 497,400 507,633 253,675 10 332,334
Between M3 138 80,000 210,111 4 0 156,373 102,149 77,217 4 97,145
Failures M7 334 335,000 660,234 6 2 561,404 473,363 476,800 4 365,866

Coach 207 205,000 504,660 8 2 351,375 307,836 274,937 5 300,505
P-32 31 21,000 33,502 9 4 34,322 36,052 25,899 7 37,283
BL-20 12 13,000 12,373 4 2 14,882 16,386 35,749 0 40,052
Fleet 1127 170,000 427,961 40 10 284,228 267,050 211,485 30 240,083

285,000 1,580,956 9 0 497,400 507,633 253,675 10 332,334
232,000 765,290 10 2 442,277 332,752 277,008 8 262,512
85,000 146,009 21 8 137,298 136,417 132,644 12 155,475

Mean Distance Between Failures (MDBF) is the average number of miles a railcar or locomotive travels in revenue service
before breaking down and causing a delay. The higher the MDBF, the more reliable the equipment and the service.

Diesel/Coach

2020 Data 2019 Data

M3/7
M8

0

100000

200000

300000

400000

500000

600000

ALL FLEETS
Mean Distance Between Failures

2015 ‐ 2020

MDBF Monthly MDBF Target 12 Month MDBF
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October 2020For the Month of
OPERATING REPORT

Performance Summary

2020 Data 2019 Data

Annual
Goal October OctoberOctober October

YTD thru YTD thru
West of Hudson

Overall 89.8%87.1%95.1%96.7%93.0%On Time Performance West of

*Consist Compliance Reporting for West of Hudson PM Peak trains is currently unavailable.

PM Peak 91.2%82.6%95.2%98.3%93.0%their final destination
Total Peak 90.8%83.1%95.0%97.6%93.0%within 5 minutes 59 seconds

Off Peak Weekday 88.1%89.3%95.0%96.1%93.0%of scheduled arrival time)
Weekend 91.9%89.0%95.6%96.5%93.0%

OverallPascack Line 94.5%95.3%96.3%97.7%93.0%
AM Peak 96.0%96.3%96.6%98.1%93.0%Valley Line
PM Peak 94.4%95.7%95.8%98.7%93.0%

Total Peak 95.2%96.0%96.2%98.4%93.0%
Off Peak Weekday 94.2%95.4%96.1%97.5%93.0%

Weekend 94.2%93.9%96.7%97.3%93.0%

AM Peak 90.4%83.6%94.8%96.9%93.0%(Trains that arrive at Hudson Total

OverallPort Jervis 83.9%76.1%93.5%95.3%93.0%
AM Peak 83.9%68.8%92.6%95.5%93.0%Line
PM Peak 87.5%67.4%94.6%97.7%93.0%

Total Peak 85.7%68.1%93.6%96.6%93.0%
Off Peak Weekday 80.7%81.2%93.3%94.2%93.0%

Weekend 88.4%80.4%93.7%95.2%93.0%

15,7961,71114,905Operating Statistics 1,689Trains Scheduled

21.116.520.917.3Avg. Delay per Late Train (min)
excluding trains cancelled or terminated

6476327922Trains Over 15 min. Late
excluding trains cancelled or terminated

300

126131305Trains Canceled 60

6713443Trains Terminated 60

98.8%98.5%98.8%99.5%Percent of Scheduled Trips Completed 99.4%

System - AM 99.0%99.9%97.7%92.6%99.0%Consist Compliance*
(Percent of trains where the

Pascack Valley - AM 98.9%99.9%98.0%94.4%99.0%number of coaches provided met

Port Jervis - AM 99.1%99.9%97.4%90.7%99.0%the scheduled requirement)
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OPERATING REPORT
For The Month of October 2020

WEST OF HUDSON

EVENTS RESULTING IN 5 or MORE LATE (L), CANCELED (C) or TERMINATED (T) TRAINS

Date

TOTALWeekend

Late Cxld Term

AM Peak

DESCRIPTION OF EVENT

Off Peak

Number of Late Trains

PM Peak

L C T L C T L C T L C TDay

000000000000000NONE

0 0 0 0 0 0 0 0 0 0 0 0 00 0TOTAL FOR MONTH

0
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OCTOBER  2020 STANDEE REPORT 
East of Hudson OCT YTD OCT YTD

2019 2019 2020 2020

Daily Average Hudson Line Program Standees 0 0 0 0

AM Peak Add'l Standees 4 1 0 2
Total Standees 4 1 0 2

Harlem Line Program Standees 31 3 0 0
Add'l Standees 11 17 0 3

Total Standees 42 101 0 3
New Haven Program Standees 24 2 0 0

 Line Add'l Standees 25 57 0 12
 Total Standees 49 60 0 12

EAST OF HUDSON TOTAL - AM PEAK 95 81 0 17

Daily Average Hudson Line Program Standees 0 0 0 0

PM Peak Add'l Standees 2 1 0 0
Total Standees 2 1 0 0

Harlem Line Program Standees 0 0 0 0
Add'l Standees 11 7 0 0

Total Standees 11 7 0 0
New Haven Program Standees 140 14 0 0

 Line Add'l Standees 12 56 0 2
 Total Standees 152 70 0 2

EAST OF HUDSON TOTAL - PM PEAK 166 78 0 2

West of Hudson OCT YTD OCT YTD
2019 2019 2020 2020

Daily Average Port Jervis Program Standees 0 0 0 0

AM Peak Line Add'l Standees 0 0 0 0
Total Standees 0 0 0 0

Pascack Program Standees 0 0 0 0
Valley Line Add'l Standees 0 0 0 0

Total Standees 0 0 0 0
WEST OF HUDSON TOTAL - AM PEAK 0 0 0 0

* Consist compliance and Standee Reporting for the West of Hudson PM Peak trains is currently unavailable .

Definitions

Weekday standees are calculated based on the most recent average weekday customer counts for the train's maximum load point.  
For Hudson, Harlem and most New Haven Line trains, this point occurs at GCT/125th St..  However, for certain New Haven Line 
trains, this maximum load point is east of Stamford.

"Program Standees" is the average number of customers in excess of programmed seating capacity.
"Additional Standees" reflect the impact of reduced train car consists reported as consist compliance less than 100%.

Note:   These statistics do not include the effects of daily ridership variation or uneven distribution of customers within trains.  
Holidays and Special Events for which there are special equipment programs are not included.

Operations Planning and Analysis/jc
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October 2020For the Month thru
OPERATING REPORT

ELEVATOR AND ESCALATOR OPERATING REPORT
October 2020FOR MONTH OF

OctoberElevator Availability

2020

OctoberYear to Date Year to Date

2019

Grand Central Terminal 92.31% 97.42% 86.87% 86.89%

Harlem 99.95% 99.59% 97.43% 99.57%

Hudson 98.89% 99.29% 98.69% 99.69%

New Haven 99.89% 98.89% 99.08% 99.83%

97.76% 98.80% 95.51% 96.49%Overall Average

PLEASE NOTE: The NE-1 Elevator (the 47th St cross passageway) and Elevators T-18 and T-19 (the B Hall elevators) are Out of Service due to East Side Access 
construction and are excluded from this report.  The NE-1 estimated Return To Service (RTS) is currently November 2020. T-18  T-19 estimated Return To Service 
(RTS) is November 2020.

OctoberEscalator Availability

2020

OctoberYear to Date Year to Date

2019

Grand Central Terminal 100.00% 99.94% 93.13% 85.52%

White Plains 100.00% 100.00% 100.00% 100.00%

100.00% 99.97% 96.56% 92.76%Overall Average

PLEASE NOTE: Escalators #1 and #2 (West Side near Transit Museum) are both Out of Service for scheduled service upgrade work and are excluded from this 
report.  The estimated Return To Service (RTS) is March 2021.
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Performance Metrics Report 
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On-Time Performance  
The percentage of trains that arrive at their final destination within 5’59” of schedule. 

 

 
 

Short Trains  
The number of AM trains that operate with fewer than the scheduled number of cars. 
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Switch/Signal Delays  
The number of trains that arrive at their final destination later than 5’59” of schedule due to Switch/Signal 

causes. 
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Fare Not Collected Rate  
The percentage of instances an MTA Audit Operative’s fare is not collected. 

 

 

• Due to Coronavirus pandemic, MTA Audit suspended their on-board fare collection review efforts in March and 
resumed Fare Not Collected audits in July.   

Incorrect Fare Collected Rate  
The percentage of instances an incorrect fare is sold to or accepted from an MTA Audit Operative by a 

conductor. 

 

 

• Due to Coronavirus pandemic, MTA Audit suspended their on-board fare collection review efforts in March and 
resumed Incorrect Fare Collected audits in August.   
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Credit Card Chargeback Rate  
The percentage of credit card sales in dollars that are rejected due to fraud. 

 

 

• April increase is due to a significant decrease in sales relative to chargebacks and the timing of chargebacks 
processed pertaining to prior periods. 

• Actual chargebacks decreased in number and amount from March. 
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Ridership Report 
Ben Cornelius 
Director – Operations Planning & Analysis 
 

 
 
A beautiful fall day on Metro-North’s Hudson Line.      
Photo courtesy of Linda Morris      
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November 2020 Highlights:  Ridership Report 
(Note: October West of Hudson ridership is preliminary)  
 

October 2020 vs. 2019 

Large decreases in October ridership was attributed to the Covid-19 Pandemic.  
o East of Hudson ridership decreased 75.9% vs. October 2019 and was 5.8% above 

Forecast 
o East of Hudson Commutation ridership decreased 85.7%  
o East of Hudson Non-Commutation ridership decreased 63.0% 

• East of Hudson ridership by line:  
o Hudson Line ridership decreased 73.4%  
o Harlem Line ridership decreased 75.4%  
o New Haven Line ridership decreased 77.3% 

 

Note: (1) October ridership Includes Mail & Ride returned and unused refund adjustments.    

 

Ben Cornelius  
Director – Operations Planning & Analysis 
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OCTOBER 2020 RIDERSHIP & REVENUE REPORT 

MTA METRO-NORTH RAILROAD 
 

RIDERSHIP SUMMARY 
 

 October Ridership and Revenue (millions) 

 
October  

2020  
% Change vs. 

2019  
Total Rail Ridership 1.867 -75.8%  

Commutation Ridership 0.624 -85.7%  
Non-Commutation Ridership 1.243   -62.8%  

Connecting Service Ridership 0.005 -72.8%  
Total MNR System Ridership 1.872 -75.9%  
Rail Revenue $14.774 -77.7%  

 

 Year-to-Date to October Ridership and Revenue (millions) 

 
YTD  
2020 

% Change vs. 
2019  

Comparison to 
Forecast 

Total Rail Ridership 24.132 -66.7%  -6.2%  
Commutation Ridership 12.166 -70.4%  -15.4%  
Non-Commutation Ridership 11.966 -62.0%   5.4%  

Connecting Service Ridership 0.138 -72.8%  2.2%  
Total MNR System Ridership 24.270 -66.8%  -6.2   
Rail Revenue $219.9 -65.0%  -8.1%  
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October's Total Rail Ridership was 75.8% below 2019 and 6.5% above forecast.

Y-T-D
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total
6.9 6.3 2.8 0.4 0.5 0.9 1.3 1.4 1.7 1.9 24.1

6.8 6.3 7.2 7.5 7.2 7.7 7.5 7.2 7.3 7.7 6.9 7.4 72.5
1.0% -0.8% -61.3% -94.0% -92.9% -88.0% -82.5% -80.7% -76.8% -75.8% -66.7%

1) Includes East and West of Hudson.

OCTOBER RAIL RIDERSHIP (1)
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PCT CHG.
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  October's Rail Commutation Ridership was 85.7% below 2019 and 36.6% below forecast.

Y-T-D
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total
4.0 3.6 1.6 0.3 0.2 0.3 0.5 0.4 0.6 0.6 12.2

4.1 3.7 4.3 4.3 4.0 4.3 4.1 3.8 4.1 4.4 3.8 3.9 41.0
-1.4% -1.8% -63.4% -93.6% -94.4% -92.6% -88.7% -88.3% -86.4% -85.7% -70.4%

1) Includes East and West of Hudson.

OCTOBER RAIL COMMUTATION RIDERSHIP (1)
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   October's Rail Non-Commutation Ridership was 62.8% below 2019 and 61.8% above forecast.

Y-T-D
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total
2.9 2.6 1.2 0.2 0.3 0.6 0.8 0.9 1.1 1.2 12.0

2.7 2.6 2.9 3.2 3.3 3.4 3.4 3.4 3.2 3.3 3.2 3.5 31.5
4.4% 0.5% -58.2% -94.6% -91.1% -82.3% -75.1% -72.2% -64.5% -62.8% -62.0%

1) Includes East and West of Hudson.

OCTOBER RAIL NON-COMMUTATION RIDERSHIP (1)
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  October's Total Rail Revenue was 77.7% below 2019 and 1.7% below forecast.

Y-T-D
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

$59.7 $58.0 $38.6 $3.8 $3.4 $6.8 $10.1 $11.1 $13.5 $14.8 $219.9

$57.9 $55.0 $59.8 $62.1 $64.9 $66.5 $66.3 $64.9 $63.9 $66.2 $62.8 $64.1 $627.4
3.2% 5.4% -35.4% -93.8% -94.8% -89.8% -84.7% -82.9% -78.8% -77.7% -65.0%

1) Includes East and West of Hudson.

OCTOBER RAIL REVENUE (1)
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TICKET TYPE/SERVICE AMOUNT PERCENT AMOUNT PERCENT

RAIL COMMUTATION RIDERSHIP 

East of Hudson 613,064 969,013 (355,949) -36.7% 4,287,506 (3,674,442) -85.7%
West of Hudson 10,832 15,539 (4,707) -30.3% 76,798 (65,966) -85.9%
Total Rail Commutation Ridership 623,896 984,552 (360,656) -36.6% 4,364,304 (3,740,408) -85.7%

RAIL NON-COMMUTATION RIDERSHIP
East of Hudson 1,212,563 756,511 456,052 60.3% 3,281,061 (2,068,498) -63.0%
West of Hudson 30,480 11,558 18,922 163.7% 62,403 (31,923) -51.2%
Total Rail Non-Commutation Ridership 1,243,043 768,069 474,974 61.8% 3,343,464 (2,100,421) -62.8%

TOTAL RAIL RIDERSHIP
East of Hudson 1,825,627 1,725,524 100,103 5.8% 7,568,567 (5,742,940) -75.9%
West of Hudson (2) 41,312 27,097 14,215 52.5% 139,201 (97,889) -70.3%

TOTAL RAIL RIDERSHIP 1,866,939 1,752,621 114,318 6.5% 7,707,768 (5,840,829) -75.8%

CONNECTING SERVICES RIDERSHIP (3) 5,292 3,536 1,756 49.7% 51,746 (46,454) -89.8%

TOTAL MNR SYSTEM RIDERSHIP 1,872,231 1,756,157 116,074 6.6% 7,759,514 (5,887,283) -75.9%

Notes:

1) 2019 ridership figures have been restated to eliminate calendar impacts on ridership.
2) West of Hudson ridership figures are preliminary.
3) Includes Haverstraw-Ossining and Newburgh-Beacon Ferries; who both suspended ferry and substitute bus service on May 1st and Hudson Rail Link.

  RESTATED (1)ACTUAL FORECAST

MTA METRO-NORTH RAILROAD
RIDERSHIP SUMMARY

OCTOBER 2020

OCTOBER OCTOBERVARIANCE VS.OCTOBER

2020 2020 FORECAST 2019 CHANGE FROM 2019
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TICKET TYPE/SERVICE AMOUNT PERCENT AMOUNT PERCENT

RAIL COMMUTATION RIDERSHIP 

East of Hudson 11,890,811 14,058,922 (2,168,111) -15.4% 40,317,438 (28,426,627) -70.5%
West of Hudson 275,023 314,530 (39,507) -12.6% 726,701 (451,678) -62.2%
Total Rail Commutation Ridership 12,165,834 14,373,452 (2,207,618) -15.4% 41,044,139 (28,878,305) -70.4%

RAIL NON-COMMUTATION RIDERSHIP
East of Hudson 11,719,781 11,141,076 578,705 5.2% 30,842,112 (19,122,331) -62.0%
West of Hudson 246,174 215,498 30,676 14.2% 629,779 (383,605) -60.9%
Total Rail Non-Commutation Ridership 11,965,955 11,356,574 609,381 5.4% 31,471,891 (19,505,936) -62.0%

TOTAL RAIL RIDERSHIP
East of Hudson 23,610,592 25,199,998 (1,589,406) -6.3% 71,159,550 (47,548,958) -66.8%
West of Hudson 521,197 530,028 (8,831) -1.7% 1,356,480 (835,283) -61.6%
TOTAL RAIL RIDERSHIP 24,131,789 25,730,026 (1,598,237) -6.2% 72,516,030 (48,384,241) -66.7%

CONNECTING SERVICES RIDERSHIP (2) 138,224 135,198 3,026 2.2% 508,823 (370,599) -72.8%

TOTAL MNR SYSTEM RIDERSHIP 24,270,013 25,865,224 (1,595,211) -6.2% 73,024,853 (48,754,840) -66.8%

Notes:
1) 2019 ridership figures have been restated to eliminate calendar impacts on ridership.
2) Includes Hudson Rail Link, Haverstraw-Ossining Ferry and Newburgh-Beacon Ferry.

RIDERSHIP SUMMARY
2020 YEAR-TO-DATE

2020 2019

YTD FORECAST YTD CHANGE FROM 2019

FORECAST

MTA METRO-NORTH RAILROAD

ACTUAL   RESTATED (1)

2020 VARIANCE VS.

YTD
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LINE AMOUNT PERCENT

EAST OF HUDSON
Harlem Line 600,349 2,444,910 (1,844,561) -75.4%
Hudson Line 421,834 1,588,315 (1,166,481) -73.4%
New Haven Line 803,444 3,535,342 (2,731,898) -77.3%
Total East of Hudson 1,825,627 7,568,567 (5,742,940) -75.9%

WEST OF HUDSON
Port Jervis Line 27,876 81,295 (53,419) -65.7%
Pascack Valley Line 13,436 57,906 (44,470) -76.8%
Total West of Hudson (2) 41,312 139,201 (97,889) -70.3%

TOTAL RAIL RIDERSHIP 1,866,939 7,707,768 (5,840,829) -75.8%

CONNECTING SERVICES PROVIDED BY METRO-NORTH CONTRACTORS
Hudson Rail Link 5,292 34,664 (29,372) -84.7%
Haverstraw-Ossining Ferry 0 11,352 (11,352) -100.0%
Newburgh-Beacon Ferry 0 5,730 (5,730) -100.0%
Total Connecting Services (3) 5,292 51,746 (46,454) -89.8%

TOTAL MNR SYSTEM 1,872,231 7,759,514 (5,887,283) -75.9%

Notes:

1) 2019 ridership figures have been restated to eliminate calendar impacts on ridership.

3) Includes Haverstraw-Ossining and Newburgh-Beacon Ferries; who both suspended ferry and substitute bus service on May 1st and Hudson Rail Link.

2) West of Hudson ridership figures are preliminary.

CHANGE FROM 2019

ACTUAL   RESTATED (1)

2020 2019

MTA METRO-NORTH RAILROAD
RIDERSHIP BY LINE

OCTOBER 2020

OCTOBER OCTOBER
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TICKET TYPE/SERVICE AMOUNT PERCENT

EAST OF HUDSON
Harlem Line 7,788,148 22,915,532 (15,127,385) -66.0%
Hudson Line 4,952,328 14,587,132 (9,634,804) -66.1%
New Haven Line 10,870,116 33,656,886 (22,786,770) -67.7%
Total East of Hudson 23,610,592 71,159,550 (47,548,958) -66.8%

WEST OF HUDSON
Port Jervis Line 315,809 794,634 (478,825) -60.3%
Pascack Valley Line 205,388 561,846 (356,458) -63.4%
Total West of Hudson 521,197 1,356,480 (835,283) -61.6%

TOTAL RAIL RIDERSHIP 24,131,789 72,516,030 (48,384,241) -66.7%

CONNECTING SERVICES PROVIDED BY METRO-NORTH CONTRACTORS
Hudson Rail Link 102,649 343,078 (240,429) -70.1%
Haverstraw-Ossining Ferry 24,046 112,648 (88,602) -78.7%
Newburgh-Beacon Ferry 11,529 53,097 (41,568) -78.3%
Total Connecting Services 138,224 508,823 (370,599) -72.8%

TOTAL MNR SYSTEM 24,270,013 73,024,853 (48,754,840) -66.8%

Notes:
1) 2019 ridership figures have been restated to eliminate calendar impacts on ridership.

ACTUAL   RESTATED (1)

YTD

2020 YEAR-TO-DATE

2020 2019

CHANGE FROM 2019YTD

MTA METRO-NORTH RAILROAD

RIDERSHIP BY LINE
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October 2020 Highlights:  Capital Program Status Report 
 

 
 
Station Improvement Initiatives   
 
Installation of metal fascia of the entrance canopy of the White Plains Station  
 
Ziona Rubin 
Acting Vice President 
Capital Programs 
. 
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October 2020 Highlights:  Capital Program Status Report 

 
The purpose of the Capital Program Status Report is to provide a monthly and year-to-date 
overview of the progress of Metro-North’s Capital Program including a brief discussion of the 
current month’s project highlights. The report focuses primarily on providing a summary of 
achievements regarding design and construction awards, project completions and contract 
closeouts. The point of contact for the report is Ziona Rubin, Acting Vice President, Capital 
Program Management. 
 
In the month of October, Metro-North had no scheduled commitments. Metro-North had no 
substantial completions scheduled for the month of October. Metro-North had closeouts totaling 
$7.9 million including the Rock Slope Remediation project.  
 
  
 
Metro-North’s performance against its 2020 Capital Project Goal was: 
 
      
              ($ in Millions) 

                                                 Annual           Planned           Achieved                     % 
     Planned thru 10/31         thru 10/31          thru 10/31 
Design Awards*      $19       $19          $0                             0% 
Construction Awards*     $286     $70.9               $43                           61% 
Substantial Completions     $313.4     $83.8               $5.5                           7% 
Closeouts*       $61.5     $50.4               $33.1                        66%  
 

*Does not include support costs 

 

Ziona Rubin 
Acting Vice President 
Capital Programs 
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CAPITAL PROGRAM 
HIGHLIGHTS 
October 2020 

 

  
CONTRACT AWARDS:  
 
 
No project contract awards scheduled or actual in October 2020. 
 
 

PROJECT COMPLETIONS:  

 
No project substantial completions scheduled or actual in October 2020.  
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MAJOR ON-GOING PROJECT STATUS: 
 
 
M7020207 Customer Service Initiative (CSI) - Outlying Stations Public Announcement/ 
Visual Information and Surveillance/ Access Control Systems  
 
The CSI project will enhance the customers' experience and improve operations with a system-
wide upgrade of the public address, visual information and video surveillance/access control 
systems at twenty (20) Metro-North stations and facilities throughout New York. This project also 
includes upgrades to elevator monitoring providing network connectivity for new and existing 
equipment and real-time data improvements.  
 
The Design-Builder has completed 100% design drawings for all five groups of stations that 
include: first group (Mt. Vernon East, Larchmont, Pelham, Riverdale and North White Plains IT 
room); second group (Harlem-125th Street, Rye, Harrison and New Rochelle); third group 
(Mamaroneck, Port Chester, Melrose and Tremont); fourth group (Ossining, Morris Heights, 
Spuyten Duyvil and Tarrytown) and fifth group (Poughkeepsie, Harriman and Nanuet).  
 
Site work is substantially complete at the Riverdale, Pelham, Larchmont, Wakefield, Mount 
Vernon East, Morris Heights, Mamaroneck, Tarrytown and Port Chester stations. Site work 
continues at Harlem-125th Street, Tremont, New Rochelle, Melrose, Rye, Spuyten-Duyvil, 
Harrison, Harriman, Poughkeepsie and Ossining Stations. Electrical, HVAC and communication 
upgrades are on-going at North White Plains Room 217. 
 
100% design development and factory acceptance testing for facility enhancements including 
video, access control, elevator & escalator management and security systems is complete.  
Development of installation and testing procedures and equipment configuration continues in 
preparation for the installation of headend system at the NWP location. 
    
 
M7020210 Station Improvement Initiatives at Harlem-125th Street, Riverdale, Crestwood, 
White Plains and Port Chester 
 

The purpose of this project is to develop and improve station aesthetics, introduce new technology, 
and develop sustainability initiatives.  

A key focus will be to transform and elevate the customer experience at the White Plains Station, 
Metro-North's third busiest station. White Plains Station improvements will include: a renovated 
and expanded waiting room, new bathrooms, upgraded HVAC, Wi-Fi, charging stations, benches, 
a new heated side platform, new island platform canopy, and entrance enhancements at Main St., 
Hamilton Ave., Mott St. Tunnel and the main entrance.   

• Port Chester, Riverdale, Harlem-125th Street and Crestwood stations are complete. 
 

• White Plains Station – Completed installation of structural steel at the side platform, 
installation of structural steel and installation of elevator foundation at main entrance. 
Continued concrete repair under the center platform and side platform, and installation of 
tile at the lobby of the main entrance. Commenced installation of metal fascia at the main 
entrance and installation of heat trace for the center stairs. All station improvements are 
scheduled for substantial completion by December 2020. 
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EM050206/EM040205 Power, C&S Infrastructure Restoration – Sandy  
 

The purpose of this project is to replace and restore to a state of good repair through a design-
build contract the power and communication and signal (C&S) equipment and infrastructure that 
were destroyed, damaged and/or compromised by Superstorm Sandy on over 30 miles of railroad 
along the Hudson Line from CP 5 (Bronx) to CP 35 (Croton-Harmon). 

• CP19 to CP35 (Phase 1) - Achieved substantial completion in May 2019.  
 

• CP5 to CP19 (Phase 2) - Continued installation of trough, trays and conduits for C&S, 
signal power, snow melters and sectionalizing switches. Continued installation of 
transformers; under track crossing/lateral conduits; fencing; performing continuity jumper 
work; conduits tie-ins, cable pulls as well as placing form work, steel reinforcement and 
concrete at different platforms; punchlist repairs and as-built survey. 
 

Overall project substantial completion is anticipated in the second quarter 2021.    
   
  
EM050208 Power Infrastructure Restoration – Substations – Sandy  

 
• Tarrytown – Coordination study for rectifier relays setting has been submitted and is 

currently under MNR Power Department review. Substation energization/burn-in-time and 
short circuit testing are upcoming. This substation is scheduled for completion in 
November 2020. 

 
• Croton-Harmon – Substation energization and short circuit testing are pending Metro-

North installation and connection of the 15kV feeder cables to the new substation as well 
as the completion of energization and system cut-over of Tarrytown and Brewster 
Substations. This substation is scheduled for completion in January 2021. 

 
• Riverdale – Coordination with Con Edison for existing substation decommissioning is 

ongoing.  Lead/asbestos abatement and demolition of existing substation building are 
upcoming. This substation is scheduled for completion in November 2020. 

 
• The Brewster Substation (under Project M6050103) – Completed the installation of 

NYSEG power line and the connection to the substation point of entry. The cut-over 
process, commissioning/testing and energization of substation PCR are upcoming. This 
substation is scheduled for completion in December 2020. 
  

 
M6040101 Positive Train Control (PTC) 

 
• Subsystem designs are being finalized. Software enhancements continue. Factory 

Acceptance Testing (FAT) for sub-system level software for On-Board version S5 and 
Office version 3.7 have been completed. Completed site update and regression testing 
using System Baseline 3.6. 

• All communication site locations have been approved by the Federal Communications 
Commission (FCC). 
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• All wayside and on-board PTC equipment installations as required in the Implementation 
Plan to support Revenue Service Demonstration (RSD) have been completed. Third party 
contract work for communications infrastructure installation is complete. M8 fleet is 
undergoing dynamic testing. The safety certification and ERSD is expected by the end of 
November 2020. 

• Primary Control Center at Grand Central Terminal (back office) has been fully developed 
and is operational. Office STS (Safety Temporary Speed Restriction Server) - STS 
interface testing is ongoing; commissioning is scheduled for late November 2020. 

• Completed migration of Civil Speed Enforcement transponders to PTC and commissioning 
of radio cases on New Haven Line. 

• Successfully completed FRA required 110 RSD runs on Pilot Line and received approval 
to move extended RSD testing to the non-pilot segments. Commenced extended RSD 
(ERSD) in August 2019 on Danbury Branch Line, in March 2020 on Harlem Line (Mott 
Haven Yard, NY to Wassaic, NY), Hudson Line (Grand Central Terminal, NY to 
Poughkeepsie, NY), and New Canaan Branch Line, in August 2020 on New Haven Line 
(Mount Vernon, NY to New Haven, CT). 244.3 miles (100% East of Hudson) of track are 
in full PTC protection while other contractual work continues. ERSD for Port Jervis Line 
on West of Hudson is scheduled for November 2020 in coordination with NJ Transit. 

• Submitted revised safety plan to the FRA in May 2020. The comments are being 
addressed in discussions with FRA. Alternative schedule with updated Implementation 
Plan which outlines non-pilot segment commissioning plan was approved by the Federal 
Railroad Administration in March 2019. 

• Interoperability testing of Amtrak on Pilot Line was completed. Amtrak and CSX are 
operating in ERSD on Hudson and New Haven lines, and Providence & Worcester 
Railroad (P&W) is operating in ERSD on Danbury Branch Line. MNR commissioned its 
Poughkeepsie, NY, Spuyten Duyvil, Bronx, NY and New Rochelle, NY boundaries with 
Amtrak. Interoperability discussions with Amtrak on New Haven, CT boundaries and 
installation continue. 
 

 
M6060101/M7060101 Harmon Shop Improvements  
 
Phase V, Stage I Design-Build 

 
Overall, Phase V, Stage I substantial completion was achieved in October 2019.   
 
Phase V, Stage II Design-Build - The scope of this work includes the demolition of the remainder 
of Building 6 Maintenance Shop, the associated Building 5 storeroom and the construction of the 
balance of the Phase V Electric Car Shop and Support Shop facilities. 

 
• 90% design of the Running Repair Support Shop is complete. Development of the 100% 

design is in progress. 
 

• Completed installation of concrete pads, underground electrical duct banks and manholes 
and continued with the installation of fencing, cable and electric equipment for the site 
transformers. Performed test pitting to locate buried utilities and completed demolition of 
Building 6. Continued foundation work for the new running repair and support shop. 
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 2020 MNR Capital Program Goals
  As of October 31st, 2020

In Millions

$503.2 $122.8 $313.4 $61.5 $33.1$5.53

Commitments               Completions               Closeouts 

2020 Goals Actual as of  October 31, 2020

Annual
Goal

Annual
Goal

Actual 2020
(28%  of Goal)

Actual 2020
(2% of Goal)

Annual
Goal

Actual 2020
54% of Goal)
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